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INTRODUCTION  

PURPOSE 
 
The City is required to submit to the Regional Water Quality Control Board (Regional Board) an 
Annual Report that documents the progress of the Urban Runoff Management Plan for the previous 
fiscal year.  The Annual Report is prepared pursuant to provision C.6.a. of the City’s National Pollutant 
Discharge Elimination System (NPDES) permit for storm water discharge to the City’s storm sewer 
system.  
 
REPORT FORMAT  
 
This year’s Annual Report matches the standard format adopted by the Santa Clara Valley Pollution 
Prevention Program (SCVURPPP).  The format features a “Status and Evaluation of Work Plan Tasks” 
table that reports the status on all Work Plan items for which progress has been made in the past year.  
There are also standard reporting tables that describe Public Information / Participation (PIP) activities, 
Municipal Staff Training, and Development Projects approval and data.  The City adopted this format 
as a means to standardize San Jose reporting with that of the SCVURPPP Program and other co-
permittees. 
 
STRUCTURE OF REPORT 
 
The Urban Runoff NPDES Permit, issued by the Regional Board, requires the City to implement and 
report on a program consisting of several elements that include: 
• Illicit Connection & Illegal Dumping (ICID), 
• Industrial & Commercial Dischargers (IND), 
• Monitoring, 
• New and Redevelopment Construction, 
• Construction Inspection, 
• Public Agency Activities (Storm Drain Operations, Public Streets & Roads O&M), and 
• Public Information / Participation (formerly Residential Outreach & Education) 
 
Most program elements contain requirements that impact various City departments.  The strategy for 
attaining permit compliance focuses on three different types of activities that the City conducts to 
implement Urban Runoff program elements:  
 
1. Enforcement & Monitoring – Conduct tiered enforcement actions to detect and respond to 

incidents of illegal dumping into the storm sewer system and monitor chemical and physical 
characteristics of the creeks and the Bay to track watershed quality.   

2. Structural and Procedural Changes – Identify needed changes to construction design standards 
and procedural changes in City operations. 
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3. Education – Conduct Municipal Training and general public outreach on urban runoff pollution and 
prevention measures.  

HIGHLIGHTS, ACCOMPLISHMENTS AND CONTINUOUS 

IMPROVEMENT ITEMS 

ENFORCEMENT -  
 
Industrial and Commercial Dischargers Inspection and Illicit Connection/Illegal Discharge Elimination 
(ICID and IND).  The new Urban Runoff NPDES permit, adopted in 2001, requires significant 
changes to the Industrial and Commercial Inspection and Illicit Connection/Illegal Discharge Elimination 
Programs.  This Annual Report documents commencement of enhanced reporting mandated by the 
Permit.  New Industrial facility categories were identified, and more detailed documentation of 
enforcement actions are listed.  These new reporting requirements necessitated changes to database 
management systems which are underway.  This, in-turn, will better enable the City to manage and 
improve these program elements. 
 
Illicit Connection and Illegal Dumping Elimination Program 
 
Overview. In FY 2001-2002, the City responded to 885 investigations.  Table 1 illustrates types of 
cases responded to by commercial, industrial and residential sectors (See tables in Appendix I for actual 
breakdown).  There has been a reduction in construction complaints regarding cement, paint, saw 
cutting, tracking soil, surface cleaning, de-watering, etc. (not including vehicle or equipment cleaning) 
from 214 to 149.  Some of the reduction was due to increased awareness and compliance by 
contractors as a result of City enforcement actions from the previous fiscal year.  Also, other City 
departments are becoming more comfortable handling storm water construction issues during their 
inspections.   
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Figure 1: Number of Different Types of ICID Incidents per Land Use 
 

Figure 2: Incidents per Land Use Sector 
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Figure 2 shows the distribution of ICID incidents for residential, commercial, and industrial land uses.  
Although the total number of incidents remained approximately the same from last year, the percentage 
of residential incidents increased.  The total number of residential incidents increased from 244 in FY 
2000-2001 to 460 in FY 2001-2002.  This increase may have resulted from increased public 
awareness.  The greatest number of ICID incidents (125) were for vehicle and equipment leaking.  
Most of these (100) came from residents complaining of old or abandoned vehicles leaking oil and 
staining pavement.  Commercial and Industrial vehicle washing had the next most incidents (50).  The 
decrease in commercial and industrial incidents is most likely is a result of education through both ICID 
Elimination and Industrial and Commercial Discharger programs. 
 
Targeted Investigations.  Public utilities maintenance incidents are often difficult to correlate since 
activities happen at different locations throughout the City.  However, we evaluated our ICID data and 
noticed that San Jose Water Company was not always using the proper best management practices 
when responding to maintenance issues.  After several enforcement efforts, San Jose Water Company 
agreed to meet with us to see if, together, we could address the problems.  We worked with San Jose 
Water Company to develop a training program for all maintenance staff.  In March 2002, San Jose 
Water Company and City staff conducted the first training session for maintenance staff.  We will be 
expanding the training to San Jose Water construction crews in the coming fiscal year. 
 
Data Collection.  In FY 2001-2002, several changes were made in the database to improve reporting 
capability.  Changes in the Inspection and Enforcement activities data collection resulted in easier 
evaluation of program elements.  However, more changes are necessary to ease reporting for next year.  
In August, the City also sent out a Request for Proposal for a new database. 
 
Industrial / Commercial Discharger Control Program (IND) 
 
The IND program successfully completed all scheduled inspections for the year.  In addition, the City 
evaluated and improved some policies and procedures and IND program data collection, including 
preparation for new Urban Runoff Management Plan  (URMP) data collection requirements for fiscal 
year 2002-03.  However, since FY 2001-02 data is already being collected using the FY 2001-02 
URMP protocol, policy and procedure changes related to FY 2002-03 requirements will not be 
implemented until FY 2002-03.  
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FY 2001-02 changes to the existing IND database.  In September 2000, the San Jose Office of the 
City Auditor released a report on the Industrial and Commercial Inspection Program.  The report 
recommended changes to the IND database.  Although a new database for facility inspections was 
already in development, the new database is not expected to be on line until Fiscal Year 2003-04.  
Therefore, several changes were made to the existing database that impact FY 2001/2002 data 
collection: 
• Inspections, notices, letters, phone calls, and enforcement actions are now documented in the 

database. 
• Only Areas of Concern (AOCs) with a compliance date are counted as enforcement actions. 
• The program has separate pop-up menus for Administrative Citations and resolution of Areas of 

Concern. 
• The program has enhanced ability to report the number of each BMP issued per month and a menu 

listing each BMP. 
 
FY 2002-03 database and procedural changes  Revisions impacting FY 02/03 and 03/04 data 
collection include: 
• Inspection frequency was changed based on URMP requirements.  The “Mandatory” and 

“Conditional” NOI filer identification was eliminated.  Now the number of Areas of Concern 
(AOCs) is used to determine if a facility is a significant discharger.  Food facilities are to be 
inspected at least once every three years and all other facilities at least once every five years unless 
there are AOCs.  Food facilities will have more frequent inspections until a history of compliance is 
established.  

• SIC codes were divided into the new separate categories listed in the URMP.  These SIC codes 
also identify the Notice of Intent (NOI) requirements for each facility. 

• “Verbal Warnings” were added to the database Enforcement Actions drop down menu. 
• The Industrial and Commercial Urban Runoff Inspection Form was updated.  The new form is 

now two pages (see Appendix W).  The first page is in triplicate with one copy for the responsible 
party.  It contains facility information and a list of Areas of Concern (AOCs).  Office use only 
information was moved to the “Notes” page.  Notes page information was also updated to include 
new URMP requirements.  

• A new Enforcement Response Plan has been drafted.  Enforcement is now divided into three levels: 
Level 1 - Education and Cooperation; Level 2 - Official Warning Notice; and Level 3 - Penalty 
Application.  Appendix X contains the Enforcement Sequence Guidelines for Industrial and 
Commercial Facilities. 

 
Facility identification changes.  Based on difficulties associated with last year’s Harris information, this 
year’s facilities were identified using San Jose New Business License list and Santa Clara County’s 
Health Department food facility list.   
 
2,689 restaurants and new facilities were added to FY 2002-2003 facility inspection list.  The addition 
of food facilities will increase the City’s inspection workload by 35%.  Since the number of inspections 
peaks every three years (as in FY 2000-2001), inspections of these new facilities were distributed to 
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smooth out this peak.  Figure 1 projects the annual number of facilities inspected for FY 1999-00 
through FY 2005-06  
 
General Industrial Activities Storm Water Permit (GIASP) Inspections.  In July 2001, the Regional 
Board referred to the SCVURPP Program a list of 589 facilities in San José that had filed Notice of 
Intent to discharge under the GIASP.  These facilities were inspected during FY 2001-02.  This is the 
third year that this information was available directly from the Regional Board to ensure that 
municipalities completed inspection or referred NOI facilities.  In San José, the Industrial/Commercial 
inspection database is based on business license information and directory searches.  Therefore, the 
number of NOI facilities slated for annual inspection normally exceeds the Regional Board’s referral list. 
 

Monitoring (MON) 
 
The City coordinates the bulk of its chemical and biological monitoring of creek and bay water through 
the Santa Clara Valley Urban Runoff Pollution Prevention Program (SCVURPPP) Multi-Year 
Monitoring Plan, which is a county-wide monitoring effort.  This county-wide Multi-Year Monitoring 
Plan was largely modeled after the City of San Jose Stream Flow Augmentation pilot monitoring effort.   
 
In addition to supporting the Multi-Year Monitoring Plan, the City continues to conduct coordination, 
monitoring and/or final reporting with respect to four additional monitoring programs: 
• PCB Control Program; 
• Dioxin-like Compound Control Program; 
• Industrial Storm Water Monitoring Pilot Program; and 
• First Flush Monitoring Program. 
 
The PCB and Dioxin Control Programs are still in the early phases of data collection to understand 
sources and distribution of these contaminants.  Data collection phases for the Industrial Storm Water 
Pilot and First Flush Monitoring Programs were completed in previous years.  The remaining control 
measure implementation is handled through efforts outlined in other San Jose URMP program elements 
such as PIP, CON, and NDC.  The City also continues to monitor dissolved copper and nickel during 
the dry season in the South San Francisco Bay in support of the Copper and Nickel Action Plans.  
 
PCB Control Program (PCB) 
 
The City participates with the SCVRUPPP and other Bay Area storm water agencies in a monitoring 
program to characterize PCB inputs to the watershed and to develop control measures to eliminate 
transport of PCBs to storm drain systems, creeks, and the Bay.  Two rounds of storm drain sediment 
sampling have been completed, along with a case study of locations in San Jose where the first two 
years sampling and analysis found high levels of PCBs.  Additional sampling is being planned to identify 
sources in preparation for design of control measures.  
 
The City also plans to collaborate with the Clean Estuary Partnership (CEP) in their efforts to 
characterize loading from small tributaries to the San Francisco Estuary.  The CEP has proposed a 
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study to assess sediment loading and PCB inputs from the Guadalupe River and its tributaries and 
compare these inputs to locations in the Bay with elevated PCB concentrations to prioritize future action 
and gain information necessary to refine the Total Maximum Daily Load (TMDL) model. 
 
Dioxin-like Compound Control Program (Dioxin) 
 
Through the SCVURPPP, the City continues to coordinate with other Bay Area storm water 
management agencies to characterize the distribution of Dioxin-like compounds in the urban runoff 
system based on existing data.  This is the first step in developing a plan to characterize Dioxin 
distribution, and to help develop management practices to eliminate or reduce discharges of Dioxins to 
the streams and Bay. 
 
Industrial Storm Water Monitoring Pilot Program (MON 1) 
 
In the early years of this program element, City solicited participation from facilities with significant 
pollutant potential to develop appropriate BMPs and measure their effectiveness.  BMPs were 
developed for metal finishers to reduce runoff contaminated by copper and nickel from accumulations at 
roof vents from those establishments.  These BMPs were subsequently published in the Spring '01 issue 
of the Tributary Tribune.  The BMPs were also presented at Industrial User Academy workshops 
conducted by the City and attended by 30% of the affected metal finishers.  Storm water monitoring 
data collected from 1997 to 1999 did not identify any other specific industrial or residential source of 
pollution for which BMP development could provide needed guidance.  The City does, however 
continue to work with  trade organizations for storm water pollution prevention issues that have been 
identified by other sources.  These activities are reported in the PIP section of this report.  
 
The City and the SCVURPPP have completed development and implementation of a Pilot Outreach 
Campaign for the General Industrial Activities Stormwater Permit requirements to address the 
recommendations of the Industrial Storm Water Monitoring Pilot Program.  This campaign targeted 
industries with a potential to discharge copper and nickel and who are required to file an NOI and 
develop a SWPPP under the state General Industrial Activity Stormwater Permit.  Industrial facilities 
were targeted using SIC codes specified in the Industrial Storm Water Monitoring Pilot Program.  
Outreach to other types of trade associations is conducted as well, with educational materials being 
distributed at venues such as home shows and master gardeners’ meetings.   
 
First Flush Monitoring Program (MON 3) 
 
Three years of First Flush Monitoring data collected from 1997 to 1999 are being evaluated for 
characterization and modeling options.  The Simplex urban runoff model as modified and extended by 
UC Davis for GIS implementation is one potential method of determining if additional useful information 
can be gained from the data, including the feasibility of employing the model to estimate pollutant 
loadings in the Guadalupe River and Coyote Creek watersheds.  Although not designed for first flush 
data, the model may have some utility for this application. 
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STRUCTURAL AND PROCEDURAL CHANGES 
 
The 2001 Urban Runoff NPDES permit and the Amendment Revising Provision C.3. adopted in 
October 2001 resulted in significant increases in the New Development Construction and Construction 
Inspection workload. .  
 
To facilitate C.3 permit provision implementation, the Department of Planning, Building and Code 
Enforcement staff developed forms to track information on projects that create, add, or replace 5,000 
or more square feet of impervious surface, including rooftops, paved or covered patios, driveways, 
parking lots, paved walkways, and streets.  In May 2002, Council approved hiring RBF Consultants to 
assist Planning staff in developing new construction policies and procedures to guide the City’s new 
construction design standards. 
 
The Public Works Department reviewed and approved approximately 51 new development and 
municipal projects to ensure compliance with storm water quality controls.  Staff ensured erosion 
control plans, stormwater pollution prevention plans, storm drain inlet stenciling, and inlet filters were 
included in the construction project’s plans.  Redevelopment Agency reviewed and approved 4 
additional construction projects.  Public Works staff also continues to conduct monthly Developers’ 
Roundtable meetings to provide information on new City requirements that are under development 
and/or likely to be forthcoming. 
 
New Development Construction (NDC) 
 
In Fiscal Year 2001-2002, the Plan Implementation Division of the Department of Planning, Building 
and Code Enforcement approved over 300 discretionary permit applications including both new 
development and redevelopment projects.  Of these, more than forty projects were considered 
“significant” (see attachment E).  The City approved a significant number of high-density infill and 
transit-oriented development projects.  Through amendments to the General Plan, the City is 
encouraging more infill and redevelopment, minimizing the net creation of new impervious surfaces on 
“greenfield” sites.  This also reduces automobile trip generation and particulate emissions.  Title 17 of 
the City of San Jose Municipal Code has been amended to increase minimum requirements for 
landscaping (pervious surfaces) in front yard setbacks for residential lots.  
 
During bimonthly roundtable meetings with the development community, Planning Department staff 
regularly provides updates on implementation of C.3 requirements and explains implications for 
development applications.  In order to minimize impervious surfaces and potential sources of pollutants 
in proposed projects, the Plan Implementation Division educated and encouraged developers to modify 
project designs prior to Planning approval.  All Planning applications for development now include a 
questionnaire that addresses stormwater runoff data for proposed projects.  Project managers review 
the data upon project submittal, and then update the data upon project approval.  To track stormwater 
information more efficiently, Planning staff has begun putting additional data into the City’s new 
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computerized project tracking system for projects that add new impervious surface areas greater than 
5,000 square feet. 
 
The City has established a contract with a consulting firm with expertise in stormwater runoff issues to 
provide feedback and formal training to City Staff.  The consultant has begun tracking and analyzing the 
effectiveness of site design, source control, and treatment measures in developments approved by the 
City by studying a sample number of private and public projects that are now built and in operation.  
This “case study” approach has proven to be an effective method for educating Planning Department 
and other City staff on what does and doesn’t work to reduce post-construction runoff.  
 
Training for Planning staff includes weekly peer review of project designs as well as frequent distribution 
of policy documents and newsworthy publications relevant to urban runoff.  In addition to an in-house 
workshop provided by the consultant to train City staff on post-construction Best Management 
Practices, Planning staff also attended a training on construction site inspection procedures and Best 
Management Practices presented by staff from Environmental Services and Public Works departments. 
 
Construction Inspection (CON) 
 
Development of an Erosion Response Procedure.  City staff from all affected departments, including 
ESD, DOT, DPW, Planning & Building, drafted a “Handoff” procedure, under Work Plan element 
CON 1B, to better coordinate City response to erosion and sediment discharges that impact storm 
water runoff.  An Erosion Response Team is comprised of chief inspectors throughout the City 
Departments and Senior City staff.  Through notification by phone or e-mail, a City employee can 
report an Erosion/Sediment violation (calls can also be made by calling 945-3000, ESD Hotline).  
Violations are investigated by Public Works or ESD staff and routed to the appropriate departments for 
immediate follow-up and remediation. 
 
Rebirth of Type 2 Projects.  During FY01-02 Wet Season (October through April), San Jose 
Department of Public Works, Development Services, began using the Type 2 project designation again 
in order  to more effectively address housekeeping issues that typically burden large project sites.  Type 
2 projects are defined as projects without significant erosion potential, but with high sediment discharge 
potential.  These projects are required to submit site-specific erosion and sediment control plans.  
However, in lieu of attendance at a mandatory site-specific erosion and sediment control plan meeting, 
developers, contractors, and engineers are required to attend Public Works sponsored Erosion and 
Sediment Control Training session.  This training allows all Type 2 site parties to understand basic 
concepts of Sediment Control and the tasks for which each party is responsible.  The most recent 
training session was held on September 14, 2001 in preparation for the 2001-2002 winter season.  
Another Type 2 training will be conducted this September 2002. 
 
Digital Cameras.  During FY01-02, ESD purchased 7 new digital cameras for PW Development 
Inspection staff.  These cameras were distributed to provide immediate and accurate documentation of 
Erosion/Sediment violations to City project managers and ESD enforcement staff.  



City of San Jose Urban Runoff Management Plan 
Annual Report 2001–02 

 

10 

 
Erosion Control Plan Review Fees.  Effective  July 2002, Department of Public Works, Development 
Services, implemented an Erosion Control plan review and inspection fee.  As Development Services is 
a “cost-recovery” operation, adequate funding is necessary to maintain the diligent approach to Erosion 
and Sediment controls that the City has been performing for the last 6 years.  This new fee provides 
additional funding for Erosion and Sediment Control plan review and inspection, giving engineers, 
technical staff, and inspection staff adequate funding to provide sufficient oversight of erosion/sediment 
controls during the wet-season. 
 
Alum Rock Park Riparian Management Plan.   
 
Phase II of the 1998 Alum Rock Storm Damage Repair Project  consists of twelve (12) stream bank 
erosion control projects.  Designs for Phase II sites were developed using recommendations and 
guidelines set forth in the Alum Rock Riparian Management Plan.  These designs were submitted to the 
Regional Board in June 2001.  The City is awaiting permit approval before construction can begin, most 
likely summer 2003. 
 
Alum Rock Park Quail Hollow Bridge Replacement.  The in-creek culvert crossing at the Quail Hollow 
area of Alum Rock Park is scheduled to be replaced with an out-of-creek bridge.  This bridge 
replacement was listed as a target in the Alum Rock Park Riparian Management Plan.  Extensive 
mitigation will be conducted to deal with sediment loads trapped behind the failed culvert crossing.  As 
mentioned above, the City is awaiting permit approval before construction can begin, most likely 
summer 2003. 
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Public Agency Activities: Public Streets, Roads & Highways (PSR)/ Storm 
Drain System O&M (SDO)/ Corporation Yard Activities / Pesticide 
Management (PM) 
 
The City’s Department of Transportation (DOT) is responsible for Storm Drain Operations and 
Maintenance (O&M), Streets O&M, and service of street medians.  DOT and the General Services 
Department (GS) operate and maintain the various City corporation yards.   
 
Department of Transportation staff received its annual refresher training in May of this year.  The major 
training theme continues to center on preventing pollution and water flow, other than rainwater, from 
entering the storm drain system.  City crews are reminded to notify Environmental Services staff of 
violations or chronic problems in the storm drains.  Training of City crews includes evaluation of 
feedback from staff on pollution prevention measures.  The City has an easy to use training module 
based on URMP-related Standard Operating Procedures (SOPs).  The procedures are distributed to 
crew supervisors and made available to all crew members.  Crews provide feedback on the efficacy of 
SOPs.  Both the SOPs and the training modules are reviewed annually by field personnel and 
improvements are incorporated as necessary  
 
Corporation Yard Operation and Maintenance Activities 
 
The annual inspection and SWPPP review was conducted at each of the City’s Corporation Yards: 
Central Yard, Main Yard, Mabury Yard, South Yard, and West Yard.  Quarterly assessments of the 
yards also continues.  Corporation Yard reporting will be rolled into the IND enhanced reporting table 
in future annual reports.   
 
In FY 01-02, the Main Service Yard conducted an evaluation of an alternative storm drain filtration 
device.  A field trial was conducted using a Geo-Trap Filter Catch Basin Insert filter.  Results of the field 
trial were satisfactory.  An order has been placed for purchase and installation of Geo-Trap Filter Catch 
Basin Inserts for the Main Service Yard by September 2002.  A service contract for four (4) cleanings 
per year of the filters is also being purchased.  These filters will replace silt sacks that have been used at 
storm drain inlets in the Main Service Yard.   
 
Control Program for Pesticides 
 
The City’s Pesticide control programs are managed by the City but the pesticides may be applied by 
either City crews or contractors.  The following six City departments either apply pesticides or manage 
pest control contracts: General Services, Parks and Recreation, Environmental Services, 
Transportation, Redevelopment Agency, and Conventions, Arts & Entertainment.  In all cases the 
policy is to use least toxic methods consistent with adequate pest management.  Organophosphate (OP) 
pesticides are no longer used by the City of San Jose for any purpose.  Commercial pest control 
contractors are instructed on City policy excluding the use of OP pesticides.  Most contract services 
themselves no longer carry or use these products. 
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The City submitted its Pesticide Management Plan (PMP) in the March 2002 URMP.  The plan 
incorporates all of the tasks below with specified due dates: 
• A process for tracking pesticide use on municipal property. 
• A process to ensure that contractors employed by the City adhere to IPM practices. 
• Adoption of a City IPM policy. 
• Development of BMPs and SOPs for implementing an IPM policy. 
• Expansion of training and outreach activities to cover IPM issues and pesticide concerns. 
 
PMP tasks accomplished in FY 01-02 include the following: 
• Compilation of the list of pest control contractors contracted with the City. 
• Development of the list of pest specific SOPs and BMPs. 
• Initial drafts of SOPs, BMPs, and an IPM policy have been written. 
• Employees who apply pesticides for the City obtained appropriate training required by the County 

Agriculture Commissioner and State Department of Pesticide Regulation. 
• General IPM training was conducted for City street crews. 
• An inspection of chemical storage areas was conducted.  No pesticides that are no longer legal for 

application per federal, state and/or local requirements were found. 
 
A Citywide Pesticide Management Committee was formed and includes representatives from the 
following Departments: Environmental Services, Transportation, General Services, Public Works, and 
Parks, Recreation and Neighborhood Services.  The Committee has written drafts of an Integrated 
Pesticide Management (IPM) policy, Standard Operating Procedures (SOPs) and Best Management 
Practices (BMPs) for pest control/pesticide application on municipal property.  The Committee has also 
begun to compile data on types and quantities of pesticides applied by City staff or under City contract.  
The Committee continues develop a City IPM policy for approval by December 2002, and will 
incorporate appropriate IPM measures into City SOPs and BMPs also by December 2002. 
 
EDUCATION 
 
There are two important components to the education effort.  One focuses on training municipal 
employees on stormwater pollution prevention procedures.  The other consists of “Public Information 
and Participation” (PIP) program activities.  
 
Municipal Compliance Training.   
 
Over 700 City staff members attended one or more of 23 group training sessions on stormwater 
requirements.  Seven sessions targeted City Construction Inspectors from the departments of Public 
Works, Environmental Services, and Planning, Building and Code Enforcement.  These sessions 
provided inspectors with a review of current construction site sediment and erosion control standards 
and enforcement procedures.  Several training sessions instructed City corporation yard staff on 
appropriate measures and procedures for street and storm drain operations and maintenance.  Training 
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sessions were also conducted to acquaint City planners with upcoming New Development concepts and 
requirements. 
 
The City’s Municipal Water System instituted the Water Utility Operation and Maintenance (WUOM) 
Discharge Pollution Prevention Plan in June, 2002.  Annual training of Municipal Water System staff, 
begun in September 1999, takes place every fall.  The most recent training session was in December 
2001.  The Municipal Water System includes Water Utilities Pollution Prevention Plan (WUPPP) 
language in all applicable contract and service agreement.  This, along with thorough construction 
inspection, ensures that any work performed under authority of the Municipal Water System is in 
compliance with the WOUM Pollution Prevention requirements. 
 
 
Public Information / Participation (PIP) - Outreach. 
 
In FY 01-02, the City of San José shifted its outreach efforts towards Program-wide and regional 
outreach activities.  San José actively supports the Watershed Watch campaign, the Watershed 
Management Initiative (WMI), and other regional outreach efforts through in-kind staff support and 
funding.  
 
Regional Coordination.  San José staff continued to provide active participation on outreach committees 
of Bay Area Clean Water Agencies (BACWA), Bay Area Pollution Prevention Group (BAPPG), 
WMI, and Bay Area Stormwater Management Agencies Association (BASMAA).  The actions below 
highlight some of the activities undertaken by these regional committees: 
• Aired a total of four new mercury public service announcements for BAPPG’s Spanish radio ad 

campaign on radio station KSOL.  
• Coordinated budget development between BAPPG and BACWA, ensuring continued funding for 

BAPPG’s pollution prevention projects,  including the IPM projects that BAPPG co-funds with 
BASMAA. 

• Assisted in relocation of BAPPG’s website. 
• Co-facilitated the BAPPG annual pollutant and issue prioritization process.  
• Chaired the new BACWA-BAPPG Committee, and coordinated meetings to produce 

recommendations for making BAPPG a committee of BACWA. 
• Proposed a Bay Area region-wide pollution prevention survey for inclusion in the Clean Estuary 

Program. 
 
Resident Survey.  The City conducted a limited survey of residents living within the tributary area of the 
San José/Santa Clara Water Pollution Control Plant as  a follow-up to the Santa Clara Valley Urban 
Runoff Pollution Prevention Program’s 1999 Residential Knowledge Survey.  The purpose of the 
survey was to assess progress on selected topics related to Urban Runoff and WMI messages in the 
Watershed Education and Outreach Strategy.      Results of the interim San José survey are intended to 
allow mid-course corrections in Watershed Watch campaign. 
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Youth Watershed Education.  San José’s Youth Watershed Education Team (YWET) continued its 
efforts to bring Watershed Education into San José classrooms.  In FY 01-02, YWET aligned the “It’s 
Wet, It’s Wild, It’s Water!” curriculum to California Content Standards for grades 3-6. The revised 
curriculum will be distributed in FY 02-03.  On July 14, 2001 and September 29, 2001, YWET hosted 
Wacky Watersheds Workshops at the Resource Area For Teachers (RAFT) in San José.  The 
workshops presented the South Bay Water Connections curriculum to middle school educators within 
the San José/Santa Clara Water Pollution Control Plant service area.  The educators were also given a 
tour of the San José/Santa Clara Water Pollution Control Plant and Don Edwards San Francisco Bay 
National Wildlife Refuge.  YWET plans to collaborate with the Aquatic Outreach Institute, Don 
Edwards Wildlife Refuge and RAFT to conduct additional workshops in FY 02-03. 
 
YWET also manages the Youth Watershed Education Grants (YWEG) program, offering grant money 
for educators and youth leaders to teach Watershed Education in the San José/Santa Clara Water 
Pollution Control Plant’s tributary areas.  Seven grants were administered in FY 01-02, and, at the time 
of this writing, are being reviewed and closed out.  The San José City Council approved funding for FY 
02-03 grants, and YWET is currently working on the Grant Prospectus. 
 
Rangers in Schools.  The Rangers in Schools program continued through the year, but with significantly 
lower manpower due to staff turnover.  In spite of the slowdown, there were fifteen presentations this 
year.  The program has branched out from strictly in-class presentations to include school assemblies, 
in-park presentations, and presentations to Girl Scout groups.  Several other activities attended by the 
Rangers included: the April 13th Children’s Faire, the Spring Fling, and two presentations at Happy 
Hollow Park.  They are looking into the possibility of a Water Awareness booth at local farmer’s 
markets for next fall and spring.  
 
Storm Sewer Stenciling.  The City completed a Citywide storm sewer stenciling program in 1999 and 
continues stenciling efforts for all new storm sewers through its Department of Public Works.  As part of 
the development plan check-off sheet, developers are given stencils and are required to stencil all storm 
drains in their development.  In FY 01-02, a total of 181 stencils were given to contractors and 
developers for this purpose.  In addition, Watershed Enforcement inspectors issue stencils to industrial 
and commercial dischargers to paint new and faded storm drains at their facilities as needed.  
Community members who wish to stencil their neighborhoods are also offered stencils when requested.  
The City plans to review and update the City-wide stenciling in FY 02-03. 
 
Creek Clean-ups.  City staff actively participated with Creek Connections Action Group to host two 
creek clean-up events in FY 01-02: Coastal Clean-up Day in September, and National Rivers Clean-
up Day in May.  On Coastal Clean-up Day, 404 volunteers at 10 creek sites in San José picked up 
approximately 9850 pounds of trash and approximately 2878 pounds of recyclables.  On National 
Rivers Clean-up Day in May, 204 volunteers at 8 creek sites in San José picked up approximately 
5630 pounds of trash and approximately 1106 pounds of recyclables.  County-wide results can be 
found online at http://www.cleanacreek.org/even.htm. 
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Multi-Family Dwelling Oil Collection Program. The City continues to work to stop oil dumping incidents 
by offering oil recycling services to residents in Multi-Family Dwelling (MFD) properties.  The pilot 
phase of the MFD Oil Recycling Program officially ended in FY 01-02.  Based on success of the pilot 
program, the City added oil and oil filter recycling to the suite of services offered to MFD properties.  
The approximately 200 properties from the pilot are still receiving oil and oil filter collection services.  
Other MFD properties in San José may sign up for optional oil collection in addition to their regular 
recycling contracts.   
 
Household Hazardous Waste Program.  In August 2001, City Staff collaborated with staff from the 
Countywide Program and the Santa Clara County Household Hazardous Waste (HHW) Program to 
secure a multi-year $295,708 grant.  The Pesticide Grant HD9 addresses both proper disposal and 
education to make better choices for pest control.  County residents now have access to responsible 
disposal services for organophosphates, and additionally are provided information concerning lower risk 
pest management.  Collection of Dursban and Diazinon products will occur as part of the County’s 
normal collection activities.  A progress report on Pesticide Grant HD9 (HD9-01-4826) activities from 
July 1, 2001 to April 30, 2002, can be obtained from the County of Santa Clara Hazardous Materials 
Compliance Division at (408) 299-6930, or the public number for the County Hazardous Materials 
Program at (408) 299-7300. 
 
Recognizing Water Pollution Prevention.  On March 22, 2002, the San José Mercury News carried a 
full-page ad informing residents that “Today’s number one source of water pollution is not industry.”  
The ad was developed in response to questions in the field and survey feedback.  City inspectors report 
being asked two questions by industrial representatives: 
§ ‘Why significant violators are published in the newspaper annually, but companies that have reduced 

flow and pollutant output dramatically go unrecognized?’ 
§ ‘What is being done to let citizens know that industry is doing a good job of pollution prevention, 

and that today, in most areas, residents and non-regulated commercial activity are greater sources 
of pollution?’ 

 
The Santa Clara Valley Urban Runoff Pollution Prevention Program Public Opinion Survey 
(June 1999 – Fairbank, Maslin, Maullin, and Associates et al) concluded that, “residents generally 
blame industrial and manufacturing companies…for water pollution,” and that public perception on this 
was virtually unchanged since a previous survey done in 1996.  In fact, 93 percent of residents identified 
industrial or manufacturing companies as either very responsible (68%) or somewhat responsible (25%) 
for water pollution.  In response, City staff developed an ad to recognize companies that had done their 
part to control water pollution.  The ad listed the names of businesses in the service area of the San 
José/Santa Clara Water Pollution Control Plant that were regulated under the City’s Pretreatment 
Program and had “…been in compliance with all local and federal sewer discharge regulations….”  The 
ad also informed residents of the role they play in pollution prevention. 
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Hispanic Audience Study.  A study of Hispanic audiences in the Bay Area was completed in FY 01-02.  
The “Hispanic Audience Characterization Study” was compiled from existing studies and survey 
mechanisms.  The study determined that only about 6 % of Hispanic respondents require information in 
Spanish, and a larger percentage prefer information in Spanish.  Next steps include sharing this 
information regionally through BAPPG, and a Latino audience focus group. A consultant has been 
chosen for the Latino focus group, and a project is being implemented collaboratively through the 
Watershed Watch campaign.  
 
Pesticide Outreach at Home Depot.  San José provides IPM fact sheets to the public through one of its 
Home Depot stores.  Distribution of the fact sheets is possible as a result of the stewardship of one 
Home Depot employee who brought the idea to San José.  This year an estimated 500 fact sheets were 
distributed at this location.  
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accordance with a system designed to ensure that qualified 
personnel properly gather and evaluate the information submitted.  
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system, or those persons directly responsible for gathering the 
information, the information submitted, is, to the best of my 
knowledge and belief, true, accurate, and complete.  I am aware 
that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing 
violations.” 

 
   Signature by Duly Authorized Representative: 
 
 
    [Original signed by Randolph A. Shipes]  
 
   RANDOLPH A. SHIPES 
   Deputy Director 
   Environmental Services Department 
   Watershed Protection 
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(mo/yr) 

Responsible 
Party 

Illicit Connection / Illegal Dumping Elimination Program 
ICID 1 The City of San Jose will respond to complaints regarding IC/ID dumping activities into the storm drain system and will ensure that the activity has ceased or is an 

allowable discharge 
ICID 1A Develop standard operating procedures for responding to 

IC/ID complaints/referrals. 

 Although this was done in FY 96-97, we continually 
evaluate and update our procedures.  We have 
developed Guidelines for Enforcement and a new 
Enforcement Response Plan that will be finalized by 
the end of August 2002. 

DONE 
1996-97 

San Jose W.E. 
Staff 

ICID 1B Implement IC/ID standard operating procedures when 
responding to IC/ID complaints/referral. 

 Done. Inspectors have been investigating complaints 
per procedures since 1992. In addition, they fully 
participate in developing new procedures and are 
trained accordingly. 

Done & On-
going 

San Jose W.E. 
Staff 

ICID 1C Review effectiveness of standard operating procedures 
for responding to IC/ID complaints 

 Done annually. For example, we are planning to 
update database procedures based on this year’s 
evaluation. See Chapter 1 discussion. 

Annually San Jose W.E. 
Staff 

ICID 1D Document to the RWQCB that the City has responded to 
complaints regarding IC/ID activities into the storm drain 
and that the activity has ceased or is an allowable 
discharge. 

 Done. This update is included each year in the 
Annual Report. 

Sept. 
Annually 

San Jose W.E. 
Staff 

ICID 1E Work with SCVURPPP to refine administrative procedure 
for providing referrals to the Regional Board. 

 SCVURPPP IC/ID AHTG is currently still working on 
this issue. Staffing shortcomings and other issues 
with higher priority from the new Permit limited any 
action on this issue. Anticipate new completion date 
in 6/03. 

6/02 San Jose W.E. 
Staff, Program 
Staff 

ICID 2 The City of San Jose will conduct investigations of high priority areas. 

ICID 2A Develop a database system to track IC/ID complaint 
information. 

 Done in 1990.  We are currently working on updating 
the existing database for FY 01-02 & FY 02-03 and we 
also submitted a Request for Proposal for a new 
database system. 

DONE 1990 San Jose W.E. 
Staff, Program 
Staff 

ICID 2B Conduct investigations of high priority areas based on 
historical complaint information. 

 Done, see Chapter 1 discussion for details on San 
Jose Water Company. 

On-going San Jose W.E. 
Staff, Program 
Staff 

ICID 2C Identify primary types and sources of IC/ID pollution and 
use this information to determine the areas in need of 
monitoring. 

 Done, we determined that urban runoff food facility 
inspection responsibility needed to be returned to 
the City since our program focuses on urban runoff 
management. These facilities will be included in our 

On-going San Jose W.E. 
Staff, Program 
Staff 
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management. These facilities will be included in our 
facility inspections based on ICID data in FY 02-03. 

ICID 2D Conduct monitoring.  Based on directives from the internal City Audit we 
no longer conducts surveillance monitoring for ICID 
purposes. We monitor results of our ICID program 
investigations to determine sources of pollution 
requiring regular inspections as part of our Industrial 
and Commercial Discharger Inspection Program. We 
also collect data from other sources. For example, we 
recently decided to return control to the City of food 
facilities based on potential for sanitary sewer 
overflows based on the number of grease blockages. 

As Needed N/A 

ICID 2E Conduct investigations of high priority areas based on 
monitoring results. 

 Done. Based on evaluation of the ICID program, 
additional sources are inspected regularly as part of 
our Industrial and Commercial Discharger Inspection 
Program. 

TBD San Jose W.E. 
Staff 

ICID 2F Document to the RWQCB that high priority areas have 
been conducted. 

 Done. See the Industrial and Commercial Inspector 
Discharger Program report for more details  

Sept. 
Annually 

San Jose W.E. 
Staff 

ICID 2G Evaluate value of an electronic data link between Storm 
Drain O&M database and IC/ID tracking database. 

 Done & determined to be incompatible.  
Improvements were made to ICID database this year 
& a new database is in development.  Storm Drain 
O&M is not currently tracked by database system. 

Done San Jose W.E. 
Staff 

ICID 2H Revise database system to track ICID complaint 
information. 

 Done. Now can track the source of complaints, the 
pollutant potential, the number of inspections, and 
enforcement activities. Can also separate into 
residential, commercial or industrial. 

6/02 San Jose W.E. 
Staff 

ICID 2I Work with SCVURPPP to improve performance standard 
reporting. 

 Done. Model reporting tables provided and used in 
this report. 

6/02 
Done 

San Jose W.E. 
Staff, Program 
Staff 

ICID 3 The City of San Jose will ensure that IC/ID inspectors are adequately trained in inspection procedures, documentation, and enforcement related to storm water 
pollution prevention. 

ICID 3A Conduct initial training for IC/ID inspectors and new 
IC/ID inspectors. 

 Done. Trained two new inspectors in FY 01-02 and 
we have started training a third inspector in June. 

DONE 1990 San Jose W.E. 
Staff 

ICID 3B Provide on-the-job training and other training 
opportunities such as inspection workshops. 

 Done. Inspectors attended multiple training 
workshops 

On-going San Jose W.E. 
Staff 
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ICID 3C Track  IC/ID inspector training in inspection procedures, 
documentation, and enforcement. 

 Done. This information is tracked in their 
performance appraisals. 

July Yearly San Jose W.E. 
Staff 

ICID 3D Review inspection training protocols to identify new 
training opportunities, approaches, and material. 

 Done. We developed a training work plan for each 
inspector based on these requirements 

Yearly San Jose W.E. 
Staff 

ICID 4 The City of San Jose will distribute outreach and technology transfer material containing applicable control measures and/or BMPs to target parties responsible for 
IC/ID activities. 

ICID 4A Identify and list existing outreach and technology 
transfer material. 

 Done. See Table in Appendix I: Outreach Materials 
Distributed. 

DONE 
7/96 

San Jose 
Marcom Staff 

ICID 4B Determine need for new outreach and technology transfer 
material by getting feedback from inspectors regarding 1) 
continuing problem activities 2) discharge types and 3) 
monitoring and complaint data. 

 MARCOM and WAS staff attend bi-weekly 
Inspectors’ meeting. Outreach needs are identified 
and incorporated into work plans as needed. 

On-going San Jose 
Marcom and 
W.A.S. staff 

ICID 4C Obtain feedback from inspectors about the effectiveness 
of existing outreach and technology transfer material. 

 MARCOM and WAS staff attend bi-weekly 
Inspectors’ meeting. Outreach needs are identified 
and incorporated into work plans as needed. 

Aug. Yearly San Jose 
Marcom and 
W.A.S. staff 

ICID 4D Develop and/or modify existing outreach material, as 
needed, based on feedback from IC/ID inspectors and 
affected parties. 

 Spill Response Sheet developed to assist responsible 
parties at ICID incidents. Updated versions of 
construction BMPs put into circulation for 
distribution. Material with obsolete content or 
contact information removed from circulation. Older 
but relevant materials with erroneous phone numbers 
have been reprinted with corrected phone numbers; 
correction of contact information is an ongoing 
identified need. 

On-going San Jose 
Marcom and 
W.A.S. staff 

ICID 4E Document to the RWQCB that outreach, technology 
transfer material and/or BMPs have been distributed, as 
needed. 

 Done. See Table in Appendix I: Outreach Materials 
Distributed. 

Sept. Yearly San Jose 
Marcom Staff 
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Industrial and Commercial Dischargers 
IND 1 The City of San José will conduct inspections of those facilities that have filed an NOI with the State and appear on a list provided by the State 

IND 1A Conduct and document initial inspections of NOI Filers 
using the inspector checklist form to determine whether 
the facility constituted a significant or non-significant 
potential threat to discharge pollutants to the storm drain 
collection system, whether the facility had submitted an 
NOI, and whether a SWPPP and a SWMP were on site. 

 Done on every inspection and updated every year 
and results included in annual report, see Table in 
Appendix I: Industrial and Commercial Inspection 
Activities for list of facilities requiring SWPPP or NOI 
notification. 

Done 

3//97 

San Jose W.E. 
Staff 

IND 1B If the facility inspected is determined to need to file an 
NOI and is not able to provide an NOI, SWPPP or SWMP, 
then referrals will be sent to RWQCB, annually. 

 Included in annual report every year, see Appendix I 
for list of facilities requiring SWPPP or NOI 
notification. 

6/02 San Jose W.E. 
Staff 

IND 1C Conduct and document annual inspections of facilities 
determined to be Significant Facilities in accordance with 
the implementation schedule. 

 Done on every inspection and updated every year 
and results included in annual report, see Table in 
Appendix I: Industrial and Commercial Inspection 
Activities 

On-going San Jose W.E. 
Staff 

•  Collect information during inspections on the potential 
for storm water pollution at industrial and commercial 
facilities in order to determine the appropriate inspection 
frequency for the various facilities 

 Done.  This was done as part of preparation for the 
URMP.  We evaluated past inspections and 
determined a new method for calculating when a new 
facility requires re-inspection based on Areas of 
Concern. New inspection frequency to be 
implemented July 2002. 

6/02 
Done 

San Jose W.E. 
Staff 

IND 1D Conduct and document inspections of facilities that need 
to file an NOI at least once every three years for facilities 
that are determined to be Non-Significant facilities in 
accordance with the implementation schedule. 

 Done. Although this activity changed in the 2002 
URMP, we continued to schedule inspections as in 
past years until 07/01/02.  In 2002/2003 we will be 
scheduling inspections as required in the new 
URMP. 

06/02 San Jose W.E. 
Staff 

IND 1E Develop a database to track the inspection information 
from the inspector checklist. 

 Our database is in the process of being replaced.  
However, there were several revisions made to the 
existing database last year to improve its data 
collection abilities.  In addition, it was revised to 
incorporate program documentation changes 
required for the new URMP. 

Done 

FY 93-94 

San Jose W.E. & 
MIS Staff 

IND 1F After the inspections, enter the information from the 
inspector checklist onto the database. 

 Done by Inspectors. On-going San Jose W.E. 
Staff 

IND 1G Review the list of significant NOI filers and non-
significant NOI filers and update, as necessary. 

 Done. August 
Annually 

San Jose W.E. 
Staff 
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significant NOI filers and update, as necessary. Annually Staff 

IND 1H Identify new NOI-filers and conduct an inspection, within 
one year of the facility filing, using the inspector checklist 
form to document whether the facility constituted a 
significant or non-significant potential threat to discharge 
pollutants to the storm drain collection system, whether 
the facility had submitted an NOI, and whether a SWPPP 
and a SWMP were on site. 

 See Appendix X for list of facilities requiring SWPPP 
or NOI notification. 

On-going San Jose W.E. 
Staff 

IND 2 The City of San José will inspect industrial facilities that have not filed an NOI and that conduct activities identified by the following Standard Industrial 
Classification (SIC) Codes: 
a) 5015: Automobile Dismantlers 
b) 5093: Other Recycling Industries 
c) 3200 Series: Stone Clay and Concrete Products Industry 
d) 4100 & 4200 series: Trucking Facilities that perform on-site vehicle repair, maintenance or washing 

IND 2A Identify industrial facilities that conduct activities with 
the SIC codes listed above. 

 Done. New facilities added each year from City of 
San José New Business List. 

Done 

FY 95-96 

San Jose W.E. 
Staff 

IND 2B Develop a priority list of facilities targeted for inspection 
during upcoming year.  Priorities will be based on 
information garnered through inspections, industry 
sector targeting and other policy determinations. 

 Done for new URMP.  Determined different re-
inspection rates based on experience with types of 
facilities.  For this coming year, facilities will be re-
inspected based on violations in facility inspection 
reports and ICID versus just on facility types.  For 
more information see Chapter 2 for discussion of new 
URMP requirements. 

August 
Annually 

San Jose W.E. 
Staff 

IND 2C Conduct and document initial inspections of industrial 
facilities with the SIC codes listed above, using the 
inspector checklist form to document whether the facility 
constituted a significant or non-significant potential 
threat to discharge pollutants to the storm drain 
collection system, whether the facility had submitted an 
NOI, and whether a SWPPP and a SWMP were on site. 

 Done on every inspection and updated every year 
and results included in annual report, see Table in 
Appendix I: Industrial and Commercial Inspection 
Activities for list of facilities requiring SWPPP or NOI 
notification. 

Done 

3/1/97 

San Jose W.E. 
Staff 

IND 2D If facility inspected from list above is determined to need 
to file an NOI is not able to provide an NOI, SWPPP or 
SWMP, then referrals will be sent to RWQCB, annually. 

 Included in annual report every year, see Appendix X 
for list of facilities requiring SWPPP or NOI 
notification. 

Annually San Jose W.E. 
Staff 

IND 2E Conduct and document annual inspections of facilities 
determined to be Significant Facilities in accordance with 

 Done on every inspection & updated every year.  
Results included in annual report, see Table in 

On-going San Jose W.E. 
Staff 
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determined to be Significant Facilities in accordance with 
the implementation schedule. 

Appendix I: Industrial & Commercial Inspection 
Activities. 

Staff 

IND 2F Conduct and document inspections, at least once every 
three years, of facilities determined to be Non-Significant 
facilities in accordance with the implementation schedule. 

 Done. Although this activity changed in the 2002 
URMP, we continued to schedule inspections as in 
past years until 07/01/02.  In 2002/2003 we will be 
scheduling inspections as required in the new 
URMP. 

On-going San Jose W.E. 
Staff 

IND 2G Develop a database to track the inspection information 
from the inspector checklist. 

 Our database is in the process of being replaced.  
However, there were several revisions made to the 
existing database last year to improve its data 
collection abilities.  In addition, it was revised to 
incorporate program documentation changes 
required for the new URMP. 

Will be 
Done FY 93-

94 

San Jose W.E. 
Staff 

IND 2H After the inspections, enter the information from the 
inspector checklist onto the database. 

 Done by Inspectors. On-going San Jose W.E. 
Staff 

IND 3 The City of San José will conduct inspections of commercial facilities as identified below: 
Type Frequency 
• Facilities with a Pretreatment permit Every two  (2) years 
• Facilities permitted for zero discharge to the sanitary sewer system Every two  (2) years 
• Food service facilities Every three (3) years 
• Vehicle service facilities Every two (2) years 

 

• Facilities for which a referral or complaint is received Immediately for violations and within one year for others. 

 

IND 3A Identify commercial facilities identified above.  Done. Although 2002 URMP requires documenting 
these facilities by sic code and category, these 
facilities will be identified as above and by 
sic/category for FY 2001/2002.  Next year, they will be 
identified only by the category as required in 2002 
URMP. 

Done FY 95-
96 and on-

going 

San Jose W.E. 
Staff 

IND 3B Conduct and document inspections with a Pretreatment 
permit at least once every two (2) years in accordance 
with the inspection frequency schedule. If determined to 
have no impact or no potential for pollution, will not be 
scheduled for future inspection. 

 Done. Although this activity changed in the 2002 
URMP, we continued to schedule inspections as in 
past years until 07/01/02.  In 2002/2003 we will be 
scheduling inspections as required in the new 
URMP. 

On-going San Jose W.E. 
Staff 

IND 3C Conduct and document inspections permitted for zero 
discharge to the sanitary sewer system at least once 

 Done. Although this activity changed in 2002 URMP, 
we continued to schedule inspections as in past 

On-going San Jose W.E. 
Staff 
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discharge to the sanitary sewer system at least once 
every two (2) years in accordance with the inspection 
frequency schedule. If determined to have no impact or 
no potential for pollution, will not be scheduled for future 
inspection. 

we continued to schedule inspections as in past 
years until 07/01/02.  In 2002/2003 we will be 
scheduling inspections as required in new URMP. 

Staff 

IND 3D Conduct and document inspections of vehicle service 
facilities at least once every two (2) years in accordance 
with the inspection frequency schedule. If determined to 
have no impact or no potential for pollution, will not be 
scheduled for future inspection. 

 Done. Although this activity changed in the 2002 
URMP, we continued to schedule inspections as in 
past years until 07/01/02.  In 2002/2003 we will be 
scheduling inspections as required in the new 
URMP. 

On-going San Jose W.E. 
Staff 

IND 3E Conduct and document inspections of food service 
facilities at least once every two years.  Initial approved 
performance standards require inspections every three 
years. If determined to have no impact or no potential for 
pollution, will not be scheduled for future inspection. 

 Food facilities have been conducted in coordination 
with the Santa Clara County Health Department’s 
health and safety restaurant inspections.  In FY 
2002/2003, the City’s Watershed Enforcement staff 
will be inspecting these facilities every three years. 

On-going Santa Clara 
County Health 
Dept. 

IND 3F Conduct and document inspections for which a referral or 
complaint was received within one year. 

 Done regularly. On-going  
 

IND 3G Develop a database to track the inspection information 
from the inspector facility inspection report. 

 Done.  Database was updated last year and a new 
form was created this year for FY 2002-2003 facilities 
to better reflect URMP 2002 documentation 
requirements and to improve consistency.  The 
database was also updated to reflect these changes. 

Done FY 93-
94 Revisions 
TBD 

San Jose W.E. 
Staff 

IND 3H After the inspections, enter the information from the 
inspector facility inspection report onto the database. 

 Done by Inspectors. On-going San Jose W.E. 
Staff 

IND 3I Revise database to track inspection information from 
inspector facility inspection report. 

 Done.  Database was updated last year and a new 
form was created this year for FY 2002-2003 facilities 
to better reflect URMP 2002 documentation 
requirements and to improve constancy.  The 
database was also updated to reflect these changes. 

6/30/01 San Jose W.E. 
Staff 

IND 3J For B, C, D, and E, collect information during inspections 
on the potential for storm water pollution at commercial 
facilities in order to determine the appropriate inspection 
frequency for the various facilities 

 Done for new URMP.  Determined different re-
inspection rates based on experience with types of 
facilities.  For FY 2002-2003, facilities will be re-
inspected based on violations in facility inspection 
reports and ICID versus just on facility types.  For 
more information see Chapter 2 for discussion of new 

6/02 San Jose W.E. 
Staff 
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URMP requirements. 

IND 4 The City of San José will conduct industrial/commercial inspections to determine the existence of discharges or threatened discharges which are illegal under local 
ordinances and the facility operator will be notified of observed areas of concern to be corrected in order to be in compliance, and if official action on violations is 
necessary, it will take place under local authority. 

IND 4A Develop an inspection frequency plan to track the 
frequency of inspections. 

 Done Done 

FY 95-96 

San Jose W.E. 
Staff 

IND 4B Implement and update, as needed, the inspection 
frequency plan. 

 Done for new URMP.  Determined different re-
inspection rates based on experience with types of 
facilities.  For this coming year, facilities will be re-
inspected based on violations in facility inspection 
reports and ICID versus just on facility types.  For 
more information see Chapter 2 for discussion of new 
URMP requirements. 

On-going San Jose W.E. 
Staff 

IND 4C Document facility inspections conducted for the 
existence of discharges or threatened discharges that are 
illegal under local ordinances. 

 Done.  Use inspection form and enforcement actions 
to document and correct any discharges illegal or 
not.  

On-going  

IND 4D Document facility inspection compliance, record on 
facility inspection form, inform and notify facility 
operator/owner of observed areas of concern. 

 Done.  Violations are documented in inspection 
reports as Areas of Concern (AOCs) with compliance 
dates.  Inspection reports and database document 
these areas of concerns and the inspector activities 
that result in resolution. 

On-going San Jose W.E. 
Staff 

IND 4E Work with Program’s Industrial Inspection Ad Hoc TG on 
an Administrative procedure for providing referrals to the 
Regional Board and document providing referrals to 
Regional Board for facilities with significant problems. 

 SCVURPPP Industrial AHTG currently still working 
on this issue. Staffing shortfalls and other new Permit 
issues with higher priority limited any action on this 
issue. Anticipate new completion date in 6/03. 

6/02 San Jose ESD 
staff, Program 
staff 

IND 5 The City of San José will ensure that industrial/commercial inspectors are adequately trained in inspection procedures, documentation and enforcement related to 
storm water pollution prevention and that outreach and technology transfer material containing specifications for applicable control measures and/or BMPs are 
developed and distributed to industrial/commercial facility operators, as needed. 

IND 5A Develop a training protocol.  Done. On-going San Jose W.E. 
Staff 

IND 5B Conduct initial training based on the training protocol for 
industrial/commercial inspectors. 

 Done On-going San Jose W.E. 
Staff 

IND 5C Conduct initial training based on the training protocol for 
new industrial/commercial inspectors. 

 Done. Two new inspectors were recently added to 
the Watershed Enforcement Section and finished 
their training in FY 2001-2002.   

On-going as 
needed 

San Jose W.E. 
Staff 



ATTACHMENT B                   San Jose FY 2001-2002 ANNUAL REPORT 

STATUS AND EVALUATION OF FY 01-02 WORK PLAN TASKS, CONTINUED 

 B-9 

P.S. Id. Activity FY01-02 Tasks Status / Comments Due Date 
(mo/yr) 

Responsible 
Party 

their training in FY 2001-2002.   

IND 5D Provide on-the-job training and other training 
opportunities such as industrial/commercial inspection 
workshops. 

 Done. Inspectors attended multiple training 
workshops 

On-going San Jose W.E. 
Staff 

IND 5E Distribute applicable outreach and technology transfer 
material to industrial/commercial facility operators per 
Appendix C, Table 2. 

 Done. See Appendix X: Outreach Materials 
Distributed 

On-going San Jose 
Marcom 

IND 5F Identify and list existing outreach and technology 
transfer material  

 Done. See Appendix X: Outreach Materials 
Distributed 

On-going San Jose 
Marcom 

IND 5G Determine usefulness of outreach & technology transfer 
materials by obtaining feedback from industrial/ 
commercial facilities during Industry Focus Group 
Meetings. Share information with Program co-permittees. 

 Done regularly with Marcom. As needed San Jose W.E. 
Staff 

IND 5H Obtain feedback from inspectors about the effectiveness 
of existing outreach and technology transfer material. 

 Done regularly during biweekly meeting. Sept. 
Annually 

San Jose W.E. 
Staff 

IND 5I Develop and/or modify existing outreach material, as 
needed, based on inspector feedback. 

 Need list of BMPs modified this year On-going San Jose 
Marcom Staff 

IND 5J Document to the RWQCB that outreach and technology 
transfer material and/or BMPs have been distributed, as 
needed, to industrial/commercial facility operators. 

 Done. see Appendix X: Outreach Materials 
Distributed 

Sept. 
Annually 

San Jose 
Marcom Staff 

IND 5K Evaluate training needs.  Done.  Developed training plans for each inspector 
and the group as a whole for next fiscal year. 

Sept. 
Annually 

San Jose W.E. 
Staff 
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Monitoring Activities 
PCB C PCB Control 

Program case study  
Prepare and submit to the Program a case study 
report for drainage areas associated with initial 
PCB sampling. 

Further evaluation and sampling is necessary to 
identify sources in preparation for developing 
management strategies. 

10/01 
Done. 

SCVURPPP 

PCB D PCB Control 
Program case study 
follow up 

Conduct a second round of sampling at 10 
additional sites selected for follow up study. 

Results used to direct case studies for 
characterization of sources.  

11/01 
Done. 

SCVURPPP 

PCB E PCB Control 
Program Year 2 
report 

Submit a report on the second-year watershed 
characterization studies to the regional board. 

Report submitted to RB 4/02. 4/02  
Done. 

SCVURPPP 

PCB F PCB Control 
Program Draft work 
plan 

Complete a draft work plan with additional actions 
related to identifying PCBs sources and 
implementing controls and a schedule for their 
completion. 

Controls and schedule pending further analysis of 
sources as per discussion with Regional Board 
staff. 

6/02  
Work plan 

done. 

SCVURPPP 

PCB G PCB Control 
Program 
Implementation 

Begin implementation of final PCB Control Plan upon 
approval. 

Pending further investigation of sources of PCBs 
to the storm drain system as per discussions 
with RB. 

TBD  
In 

Progress.  

SCVURPPP 

Dioxin A Dioxin-Like 
Compound Control 
Program 

Characterize distribution of Dioxin-like compounds in 
the urban runoff system based on existing data. 

Literature review is under way.  Report from the 
Program to be submitted 10/02. 

10/02  
In 

Progress.  

SCVURPPP 

MON 1H 
3 

Industrial Stormwater 
Monitoring 

Train trade organizations in Industrial Activities 
Storm Water General Permit requirements and 
gain involvement in developing outreach programs.  
Conduct outreach. 

See PIP section.  Industrial User Academy 
courses conducted in June and October 2001 
with information on industry measures to reduce 
discharge of copper and nickel.  Outreach 
conducted at home and garden shows, ~2500 
BMPs distributed. 

5/02 
Ongoing. 

City of San Jose - 
ESD 

MON 1H 
4 

Industrial Stormwater 
Monitoring 

Identify industrial facilities for focused BMP 
development 

Metal finishers identified as potential source of 
copper and nickel.   

7/02  
Done. 

City of San Jose - 
ESD 

MON 1H 
5 

Industrial Stormwater 
Monitoring 

Gain participation of trade organizations in 
identifying significant pollutant sources and 
developing appropriate BMPs. 

Metal finishers assisted in development of BMPs 
for copper and nickel reduction from roof vent 
deposits.   

9/02  
Done. 

City of San Jose - 
ESD 

MON 1H 
6 

Industrial Stormwater 
Monitoring 

Conduct program to develop BMPs and measure 
effectiveness. 

BMPs developed Copper and Nickel monitored in 
south San Francisco Bay in dry season per 
CAP/NAP. 

6/02  
Done & 

ongoing. 

City of San Jose - 
ESD 

MON 3F First Flush 
Monitoring 

Based on analysis, provide information for targeting 
sampling 

Analysis currently under way. 12/02 
Done. 

City of San Jose - 
ESD 
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Monitoring sampling Done. 

MON 3G First Flush 
Monitoring 

Compare results with other sites, regional 
monitoring efforts, trends and other data to provide 
indication of relative magnitude of pollutant problem 

Analysis and comparisons under way. 9/02  
In 

progress.  

City of San Jose - 
ESD 

MON 3H First Flush 
Monitoring 

Explore modeling approaches to characterize water 
quality in the watershed and target additional 
monitoring efforts. 

Exploring modeling approaches using various 
software programs and GIS. 

9/02  
In 

progress.  

City of San Jose - 
ESD 

MON 3I First Flush 
Monitoring 

Provide data to SCVURPPP Program as part of 5-
year Monitoring Program 

Data will be provided to SCVURPPP when 
compilation and analysis are complete. 

12/02  
In 

Progress.  

City of San Jose - 
ESD 
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New Development and Construction Controls -- Planning Procedures 
NDC 
1.E 

Review and modify 
General Plan, as 
necessary. 

NDC 
WP, 3/01 

WMI coordination • City staff are reviewing and commenting on 
Watershed Action Plan draft chapters. General 
Plan policies will be revised as necessary when 
Watershed Action Plan final document is 
approved by WMI. 

Ongoing Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
Runoff Coord. 

NDC 
1.F 

Review and modify 
ordinances, as 
necessary. 

NDC 
WP, 3/01 

• Implement the Land Use 
Subcommittee Action Plan. 
 
 
 

• Facilitate SCVURPPP staff’s review 
of the City’s development policies and 
comment on drafts of development 
policies comparison report. 

• City staff provided WMI/LUS with information on 
City’s development policies & will provide 
comments on drafts of development policies 
comparison report when they are written.  

• City updated Zoning Ordinance resulting in 
strengthened source control requirements: 1) 
certain vehicle related uses must now occur 
within fully enclosed buildings; and  
2) a Conditional Use Permit is now required for 
uses without a permanent, fully enclosed 
building on-site in all industrial districts. 

• City revised Blight Ordinance to increase 
minimum requirement for landscaping/ pervious 
surfaces in residential lot front yard setbacks. 
City staff are reviewing & commenting on 
Watershed Action Plan draft chapters. 
Ordinances will be revised as necessary when 
Watershed Action Plan final document is 
approved by WMI & General Plan policies are 
amended. 

Ongoing Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
Runoff 
Coordinator 

NDC 
1.G 

Complete review, 
evaluation, & 
modification, as 
necessary, of existing 
legal authority. 

NDC 
WP, 3/01 

Amend policies and/or ordinances, as 
necessary, to incorporate new permit 
requirements when issued, as 
necessary. 

• Staff supplemented project applications & 
approval documentation with C.3 data 
collection forms. 

• Policies & ordinances will be revised as needed 
with phased implementation of new C3 
provisions. 

6/02  
Done & 

Ongoing. 

Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
Runoff 
Coordinator 

NDC  
2.B/G 

Develop a plan 
(determine audience, 
message, & materials) 
to ensure that the 

NDC 
WP, 3/01 

• Coordinate w/ development community 
about post-construction mitigation 
measures through workshops & 
regular meetings. 

• During on-going bimonthly roundtable meetings 
with the development community, Planning 
staff provides updates on implementation of C.3 
requirements, and explains implications for 

Annually or 
Quarterly 

Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
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development 
community is provided 
with storm water 
pollution prevention 
information related to 
construction activities. 

 
 
 
 

development applications. 
 
 

Runoff 
Coordinator 

NDC 
2.L 

Procedures for Building 
Inspectors to ensure 
that storm water 
quality control 
measures are 
considered when 
conducting routine 
inspections after Public 
Works staff have 
completed their 
inspections. 

NDC 
WP, 3/01 

 • Building Division has expanded plan set 
submittal requirements to include Planning 
permit conditions as a plan sheet and has 
expanded requirement for landscape plan 
submittal.  The new procedure for City 
construction inspection includes Building 
Inspectors. 

12/01  
Done. 

PBCE, Plan 
Implementation 
Division Urban 
Runoff 
Coordinator & 
Chief Building 
Inspector 

NDC 
2.M 

Identify options for 
effective storm water 
quality awareness 
during building 
inspections including  
modifying inspection 
forms for Building 
Inspectors to include 
an item referring to 
storm water pollution & 
begin implementation 
where feasible. 

NDC 
WP, 3/01 

 • Building Division inspectors have received 
awareness training.  Public Works, 
Developmental Services division and Building 
Division are coordinating on a regular basis to 
ensure that Building Inspectors are alerted to 
sediment and erosion inspection requirements 
at significant project sites during the rainy 
season.  Annual awareness training and 
feedback is also conducted. 

12/01 PBCE, Plan 
Implementation 
Division Urban 
Runoff 
Coordinator & 
Chief Building 
Inspector 

NDC 
2.N 

Modify development 
project approval 
processes (e.g., 
conditions of approval, 
environmental review 
processes) to 
incorporate new permit 
requirements when 

NDC 
WP, 3/01 

 • Planning Staff modified Environmental Initial 
Study Checklist (CEQA Checklist) to reflect 
new C.3. requirements.  Updated version will go 
into effect by March 2003 per NDC-3 in the new 
02-03 Work Plan/ 

• Planning Staff added a stormwater data 
questionnaire to development applications.  
Project managers update data when project is 
approved by Planning. 

6/02  
Done. 

Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
Runoff 
Coordinator 
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issued, as appropriate. approved by Planning. 

NDC 
2.O 

Monitor development of 
City’s Green Building 
program for 
opportunities to 
discourage use of 
ornamental copper in 
development projects. 

NDC 
WP, 3/01 

 • Planning staff continues to discourage use of 
ornamental copper in development projects. 
This fiscal year, however, copper downspouts 
were included in approval of a historic 
preservation permit for a City landmark, the 
Paul and May Clark house. 

In progress Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
Runoff 
Coordinator 

NDC 
4.A 

Require projects that 
may have a potential to 
significantly impact 
storm water quality, on 
a case-by-case basis, 
to include post-
construction mitigation 
measures. 

NDC 
WP, 3/01 

• Track projects to evaluate City’s 
progress in incorporating post-
construction mitigation measures into 
new development applications & 
enhanced annual reporting 
requirements (e.g., percent & amount 
of new impervious surface, design & 
source controls implemented, volume 
or flow basis of design, and operation 
& maintenance provisions). Produce 
list of projects & data tracked. 

• Continue to review development 
applications for incorporating post-
construction mitigation measures.  
Summarize list of projects. 

• Planning staff continues to track projects & 
evaluate post-construction mitigation 
measures. Since April 17, 2002 enhanced 
annual reporting requirements have been 
tracked per Permit phasing requirements. 
Operation & maintenance provisions are being 
revised to improve effectiveness. These 
revisions are to be finalized by October 2002.  

 
 
 
• Please refer to Attachment E for summarized 

list of projects. 

6/02 
 
 
 
 
 
 
 
 

 
Done 

August 
Yearly 

Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
Runoff 
Coordinator 

NDC 
4.B 

Compile a list of case 
studies and evaluate 
them to determine the 
effectiveness of the 
planning procedures 
and storm water quality 
mitigation measures. 

NDC 
WP, 3/01 

• Monitor some of the existing post-
construction mitigation measures to 
ensure their effectiveness. 

• Planning staff & consultant inspected post-
construction mitigation measures for sample of 
built projects representing full range of project 
types approved by the City. These inspections 
were documented through photographs & then 
incorporated into PowerPoint presentation to 
City staff. Staff concluded that mitigation 
measures varied in effectiveness based upon 
design, installation, & maintenance. To improve 
effectiveness, staff informed project managers 
to require additional documentation of post-
construction mitigation measures in plan sets 
prior to Planning approval. The City also 
expanded plan conformance review process 

6/02  
Done. 

 

Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
Runoff 
Coordinator 
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between Planning and Building submittals to 
improve consistency of plan documentation.  
Public Works and Building inspectors were 
trained in June about installation problems that 
should be rectified when site inspections occur. 

NDC 
4.C 

Standardize 
development condition 
requirements to require 
all developers of 
projects with significant 
storm water pollution 
potential to include 
proper mitigation 
measures. 

NDC 
WP, 3/01 

• Standardize Planning &, where 
needed, Public Works procedures to 
ensure that all planners and public 
works engineers adequately address 
post-construction mitigation measures 
for all new development applications.  
Produce a preliminary review checklist. 

• In April 2002, staff added a new stormwater 
data checklist to formal development 
applications.  In June 2002 staff drafted an 
expanded preliminary review checklist & review 
process which is recommended to applicants 
prior to formal submittal to address post-
construction mitigation measures for any 
proposed project that adds or replaces 5,000 
s.f. of impervious surface. Both forms are 
available at City of San Jose Plan 
Implementation Division website.  

6/02  
Done. 

 

Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
Runoff 
Coordinator 

NDC 
4.E 

Track & review pattern 
of new development 
projects (e.g., 
numbers, types & 
sizes of projects) for 
past two years & 
provide information to 
SCVURPPP for 
analysis 

NDC 
WP, 3/01 

 • Staff tracked pattern of new development 
projects for past two years & provided info to 
SCVURPPP.  This fiscal year, (see 
Attachment E) City approved significant 
number of high-density infill & transit-oriented 
development projects. This minimized creation 
of new impervious surfaces on “greenfield” 
sites, & reduced automobile trip generation & 
particulate emissions. 

6/02  
Done. 

 

Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
Runoff 
Coordinator 

NDC 
4.J 

Review design 
standards & guidance 
for opportunities to 
make revisions that 
result in reduced 
impacts to water 
quality & summarize 
how they were 
incorporated into 
approval procedures.  
Revisions listed in 
Provision C.3.j. 

NDC 
WP, 3/02 

1. Identify and document existing site 
design standards and guidance 
documents and policies. 

 
 

2. Compile a Report on Site Design 
Measures and Revised Standards: 
Identify areas where new or additional 
site design measures are needed and 
propose timeline for revision. 

• Planning staff, SCVURPPP, & Watershed 
Management Initiative/Land Use Subgroup 
documented the City’s existing site design 
standards, guidance documents, and policies 
in the “Policy, Code & Ordinance Worksheet 
for the Santa Clara Basin.”  This worksheet 
was completed in April 2002. 

• The City’s information mentioned above will be 
combined with reports from other co-permittees 
into a SCVURPPP and WMI/LUS Report on 
Site Design Measures in fiscal year 02-03.  

6/30/04  
 
 
 
 

Annual 
Report 

Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
Runoff 
Coordinator 
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NDC 
4.K 

Review the existing 
source control 
measures contained in 
site design standards, 
guidance documents 
and conditions of 
approval for 
opportunities to limit 
storm water pollution. 
(Provision C.3.k.) 

NDC 
WP, 3/02 

1. Identify and document existing 
source control measures, guidance 
documents, and conditions of 
approval. 
 
 

2. Compile Report on Existing Source 
Control Measures: Identify areas 
where new or additional source 
control measures are needed and 
propose timeline for revision of 
conditions of approval & guidance. 

• Planning staff documented existing source 
control measures in guidance documents & 
conditions of approval per NDC-4J above. 
Standard conditions of approval are continually 
revised & updated.  In FY 01-02, Planning staff 
began working with a consultant hired by the 
City & with SCVURPPP to update guidance 
documents. 

• SCVURPPP, WMI/LUS & City staff 
documented existing policies & standards in 
fiscal year 02-03.  With SCVURPPP, City staff 
will identify & revise source control measures in 
City documents during fiscal year 02-03.  

6/30/03 

Annual 
Report 

Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
Runoff 
Coordinator 

NDC 
4.M 

Develop & propose 
enhanced reporting 
format for documenting 
use of pesticide 
reduction measures at 
development sites.  

NDC 
WP, 3/02 

1. Based on City’s Pesticide 
Management Plan, establish criteria 
for tracking percentage of new 
development projects for which 
pesticide reduction measures were 
required and begin tracking.. 
(Provision C.3.n. and C.9.d.ii) 

• Tracking of Planning conditions of Approval 
began in April 2002 with new stormwater data 
form that includes tracking of “Type of 
Pesticide Reduction Measures used” 

6/30/02  
Done. 

Annual 
Report 

 
 

Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
Runoff 
Coordinator 

NDC 
5.A 

Include as condition of 
approval for projects 
that disturb a land area 
of 5 acres or more, 
requirement to 
demonstrate coverage 
under State General 
Construction Activity 
Storm Water Permit. 

NDC 
WP, 3/02 

 • Standard Planning permit condition requires 
applicant shall develop, implement, & maintain 
Storm Water Pollution Prevention Plan 
(SWPPP) to control discharge of storm water 
pollutants including sediments associated with 
construction activities & prior to 
commencement of any clearing, grading, or 
excavation, applicant shall file a NOI with State 
Water Resources Control Board (SWRCB.) 

Annual 
Report 

Dept. of PBCE, 
and Dept. of 
Public Works 

NDC 
5.B 

Require developers of 
projects that disturb 
land area of 5 acres or 
more to demonstrate 
coverage under State 
General Construction 
Activity Storm Water 
Permit prior to issue of 

NDC 
WP, 3/01 

 • Same as NDC 5A above.  This item was moved 
to NCD-5A with the new 02-03 Work Plan. 

 

On-going Dept. of PBCE, 
and Dept. of 
Public Works 
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grading permit. 

NDC 
5.B 

Track the projects that 
contained above 
condition of approval. 

NDC 
WP, 3/02 

 • New requirement from 02/03 Work Plan.  
Projects were tracked in computer database. 

Annual 
Report 

PBCE, Plan 
Imp. Division 
Urban Runoff 
Coord & Public 
Works 

NDC 
5.C 

Complete review, 
evaluation, and 
modification, as 
necessary, of existing 
Planning procedures. 

NDC 
WP, 3/01 

• Incorporate into the procedures the 
revised Construction Inspection Perf 
Stds and begin implementation, as 
appropriate. 

• Revised procedures for construction inspection 
have been identified. Implementation has 
begun.  

6/02  
Done. 

Dept. of PBCE, 
Plan Imp. 
Division Urban 
Runoff Coord & 
Chief Building 
Inspector, & 
Public Works 

NDC 
5.D 

Complete review, 
evaluation, & 
modification, as 
necessary, of existing 
Public Works 
procedures. 

NDC 
WP, 3/01 

Incorporate into the procedures the 
revised Construction Inspection Perf. 
Stds and begin implementation, as 
appropriate. 

• A new Construction Inspection Standard 
Operating Procedure (SOP) has been drafted 
and has begun to be implemented.  This 
procedure includes discussion of revised 
Construction Inspection performance 
standards. 

6/02  
Done. 

 

NDC 
6.A 

Require developers of 
projects with potential 
for significant erosion & 
planned construction 
activity during wet 
season to prepare & 
implement an effective 
erosion / sediment 
control plan … prior to 
start of wet season. 

NDC 
WP, 3/01 

 • The City continues to require all developers of 
projects over 5 acres in area or otherwise 
having potential for significant erosion to file 
and implement an erosion or sediment control 
plan. 

On-going  

NDC 
7.A 

Require developers of 
projects that install 
permanent structural 
storm water controls to 
establish & provide a 
method for O&M of 
such structural 

NDC 
WP, 3/01 

 • Conditions of approval in Planning permits 
establish method for O&M of structural 
controls. To comply with new NPDES 
requirements, additional conditions for ensuring 
maintenance through professional certification 
are being studied.  This item will continue to be 
reported as NDC-7D in the new 02-03 Work 
Plan.  

6/02  
Done. 

Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
Runoff 
Coordinator 
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controls. Plan.  

NDC 
8.A 

Develop & implement 
process to ensure 
municipal capital 
improvement projects 
include storm water 
control measures 
during & after 
construction & 
contractors comply 
with storm water 
quality control 
requirements during 
construction. 

NDC 
WP, 3/01 

• Work with Public Works to jointly 
develop a City policy on drainage in 
the public right of way or on public 
property. 

• The due date for this item was established in 
FY02-03 Work Plan after review of Order No. 
01-119 revising Permit Provision C.3.  
SCVURPPP is working on technical guidance 
document that will identify sizing 
methodologies and standard specifications.  
This, in-turn, will allow development of an 
implementation process. 

In progress 

07/01/03 

 

NDC 
8.D 

Monitor development of 
City’s Green Building 
program for 
opportunities to 
discourage 
architectural use of 
copper in development 
projects (Prov. C.9.a.) 
& to incorporate urban 
runoff considerations. 

NDC 
WP, 3/02 

 • Planning staff continues to discourage use of 
ornamental copper in development projects. 
This fiscal year, however, copper downspouts 
were included in approval of a historic 
preservation permit for a City landmark, the 
Paul and May Clark house. 

Annual 
Report 

Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
Runoff 
Coordinator 

NDC 
9.A 

Provide training to 
Planning & Public 
Works staff on 
planning procedures, 
policies, design 
guidelines, & BMPs for 
storm water pollution 
prevention. (C.3.a.vi.) 

NDC 
WP, 3/02 

 • Training completed 6/02.  Annual 
Report 

Dept. of PBCE, 
Plan 
Implementation 
Division Urban 
Runoff 
Coordinator 

NDC 
9.B 

Provide training to 
Redevelopment 
Agency & Department 

NDC 
WP, 3/02 

 • Training completed 6/02.  Annual 
Report 

ESD & PBCE 
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of Trans. staff on 
planning procedures, 
…etc. (C.3.a.vi.) 
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1 

FY 01-02 Tasks Status / Comments Due 
Date 

(mo/yr) 

Responsible 
Party 

New Development and Construction Controls – Construction Site Inspection  
NDI 1C Erosion Control 

Implementation 
NDI WP, 

3/01 
Develop technical guidance document for 
erosion control requirements. 

Done, 8/01.  DPW Development Services 
staff developed and use “Erosion and 
Sediment Control Plan Guidelines” for 
erosion control requirements. 

8/01  
Done. 

ESD-WAS & 
DPW Devel. 
Svcs 

NDI 1D Erosion Control 
Implementation 

NDI WP, 
3/01 

Revise grading ordinance language. Review by staff & City Attorney determined 
that revision to Grading Ordinance is not 
needed nor desired.  Standard specifications, 
new administrative citation enforcement 
procedure, & improvements to construction 
inspection procedures and training have 
eliminated need. 

8/01  
Done. 

ESD-WAS & 
DPW Devel. 
Svcs 

NDI 1E Erosion Control 
Implementation 

NDI WP, 
3/01 

City Council approves and adopts revised 
grading ordinance. 

No longer needed.  See comments to NDI 1D 
above. 

10/01  
Done. 

ESD-WAS & 
DPW Devel. 
Svcs 

NDI 2A Dry Season Site 
Evaluation 

NDI WP, 
3/01 

Develop technical guidance document for 
erosion control requirements. 
 

Covered under guidelines mentioned in NDI 
1C above. 

4/00  
Done. 

DPW Devel. 
Svcs 
ESD-WAS 
 

NDI 2B Dry Season Site 
Evaluation 

NDI WP, 
3/01 

Review and revise standard operating 
procedures for Public Works staff regarding wet 
season construction.  Develop construction 
inspection procedures consistent of grading 
ordinance revision.   

SOPs for Public Works staff done 8/01 and 
currently being used in the field.  
Construction inspection procedures 
consisting of grading ordinance revision are 
no longer needed.   

8/01  
Done. 

DPW Devel. 
Svcs  
ESD-WAS 

NDI 2C Dry Season Site 
Evaluation 

NDI WP, 
3/01 

Develop training and outreach materials to 
address wet season construction. 
 

Training and outreach materials to address 
wet season construction were developed.  

8/01  
Done. 

DPW Devel. 
Svcs 
ESD-WAS 

NDI 2D Dry Season Site 
Evaluation 

NDI WP, 
3/01 

Conduct training for Public Works staff on new 
standard operating procedures for Erosion 
Control Plan review process. 

Training for Public Works staff on new 
standard operating procedures for Erosion 
Control Plan review process performed: 

9/01  
Done. 

DPW Devel. 
Svcs 
ESD 

                                                                 
1 Place where continuous improvement item identified, either AR98-99 or AR99-00 (Annual Report), URMP (co-permittee URMP work plan); WP99-00 (previous 
year’s co-permittee work plan) Review (co-permittee review meeting), or Program (task approved by the Management Committee for all co-permittees, if 
applicable, such as performance standard revisions). 
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1 

FY 01-02 Tasks Status / Comments Due 
Date 

(mo/yr) 

Responsible 
Party 

10/18/01, 10/19/01, 6/3/02, 6/4/02 
Staff Training to begin again prior to FY02-03 
Wet Season.  

Watershed 
Analysis 
Section (WAS) 

NDI 2E Dry Season Site 
Evaluation 

NDI WP, 
3/01 

Review status of existing grading operations. Reviewed status in July and August. Every 
August 

DPW Devel. 
Svcs 

NDI 2F Dry Season Site 
Evaluation 

NDI WP, 
3/01 

Send reminder letters to developers who need 
to submit Erosion Control Plans. 

Done 8/01, will be done in 8/02 in preparation 
for FY02-03 Wet Season. 

Every 
August 

DPW Devel. 
Svcs 

NDI 3A Wet Season Erosion 
Control 

NDI WP, 
3/01 

Develop SOPs for inspection of construction 
sites requiring Erosion Control Plans based on 
the revised grading ordinance. 

SOPs have been developed based on old 
grading ordinance and new performance 
standards and new enforcement guidelines. 

8/01  
Done. 

ESD-WAS 
DPW Devel. 
Svcs Inspec. 
DPW Devel. 
Svcs Eng.  

NDI 3B Wet Season Erosion 
Control 

NDI WP, 
3/01 

Train inspectors on new SOPs for inspection 
during the wet season. 

Done 10/18/01, 10/19/01, 6/3/02, 6/4/02. 
Staff Training to begin again prior to FY02-03 
Wet Season. 

9/01 
Annually 

ESD-WAS 
DPW Devel. 
Svcs 

NDI 3D Wet Season Erosion 
Control 

NDI WP, 
3/01 

Document inspections. Done and on-going On-going DPW Devel. 
Svcs Inspec. 

NDI 3E Wet Season Erosion 
Control 

NDI WP, 
3/01 

Review existing procedures and revise as 
necessary. 

Done 9/01 and will be done during 9/02  September 
Annually 

DPW Devel. 
Svcs Inspec. 

NDI 4A Quality Control 
Inspections 

NDI WP, 
3/01 

Review and revise existing inspection 
procedures per Construction Inspection 
Performance Standard. 

Done 9/01 and will be done during 9/02 September 
1 

Annually 

ESD-WAS 
DPW Devel. 
Svcs 

NDI 4B Quality Control 
Inspections 

NDI WP, 
3/01 

Implement SOPs for inspections. Done and on-going On-going DPW Devel. 
Svcs Inspec. 
PB&CE 
Building 
Inspections 
ESD 
Watershed 
Enforcement 

NDI 5C On-Site Materials 
Storage 

NDI WP, 
3/01 

Develop training for Department of Planning, 
Building and Code Enforcement-Building 
Division inspectors regarding housekeeping 
BMPs. 

Training performed 6/5/02 2/02 
Annually 

ESD-WAS 

NDI 5D On-Site Materials 
Storage 

NDI WP, 
3/01 

Conduct training of Depart. of Planning, Building 
& Code Enforcement-Building Division 

Done 6/5/02 8/98 
Annually 

ESD-WAS 
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1 

FY 01-02 Tasks Status / Comments Due 
Date 

(mo/yr) 

Responsible 
Party 

inspectors regarding housekeeping BMPs. 

NDI 6C Public Works 
Projects 

NDI WP, 
3/01 

Develop and conduct training for PW capital 
improvement project staff (PW Design & 
Construction) on contract language and 
enforcement, where appropriate. 

Done, 12/98 
 
Next training will be conducted by 10/02 

Annually ESD-WAS 
DPW Devel. 
Svcs  
DPW Design & 
Construction 

NDI 7A Training of Inspection 
Staff 

NDI WP, 
3/01 

Develop training curriculum, schedule, and staff 
feedback plan regarding inspection procedures. 

Done, 9/98 
Done, 9/01 
To be done in 9/02. 

Annually ESD-WAS 

NDI 7B Training of Inspection 
Staff 

NDI WP, 
3/01 

Conduct annual training for contractors, 
developers and staff regarding BMPs and State 
General Construction Activity Storm Water 
Permit. 

Done, 10/18/01 & 10/19/01.  Training for 
contractors, developers, and outside 
agencies with regards to Erosion and 
Sediment Control in the City of San Jose to 
be done during 10/02 similar to 10/01 in 
preparation for the FY02-03 Wet Season. 

On-going ESD-WAS 

NDI 8A Outreach and 
Technology Transfer 

NDI WP, 
3/01 

Develop outreach plan for contractors, 
developers and staff regarding BMPs and State 
General Construction Activity Storm Water 
Permit. 

Outreach materials distributed to contractors 
and developers at 10/18/01 & 10/19/01 
training. 
 
Same to be done at 10/02 training. 

9/01  
Done. 

ESD-WAS 
DPW Devel. 
Svcs 

NDI 8B Outreach and 
Technology Transfer 

NDI WP, 
3/01 

Develop outreach/technology transfer materials. Done 7/01 7/01  
Done. 

ESD-WAS 
DPW Devel. 
Svcs 

NDI 8C Outreach and 
Technology Transfer 

NDI WP, 
3/01 

Develop SOPs for distributing outreach/ 
technology transfer material by inspectors. 

Done 7/01 Inspectors distribute to contractor 
and developers on a regular basis. 

7/01  
Done. 

ESD-WAS 
DPW Devel. 
Svcs Inspec. 
PB&CE 
Building 
Inspectors 

NDI 8D Outreach and 
Technology Transfer 

NDI WP, 
3/01 

Conduct training sessions for development 
community. 

Done, 8/00 
Done 10/18/01 & 10/19/01 
To be done in 10/02. 

Annually PB&CE 
ESD-WAS 

NDI 8E Outreach and 
Technology Transfer 

NDI WP, 
3/01 

Document training for development community. Done 6/02 September 
Annually 

PB&CE 
ESD-WAS 

CON 
1A 

Site Housekeeping CON 
WP, 3/02 

PB&CE Building Division Inspectors develop 
SOPs to address housekeeping measures at 

Draft done 6/02.  Draft being reviewed and 
finalized by ESD and Building Inspection 

6/02  
Done. 

PB&CE 
Building 
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FY 01-02 Tasks Status / Comments Due 
Date 

(mo/yr) 

Responsible 
Party 

construction sites. staff.  Inspectors 
ESD-WAS 

CON 
1B 

Site Housekeeping CON 
WP, 3/02 

Develop hand-off procedure for transferring 
project information and status to ensure 
Building Inspectors are informed of project site 
data by Public Works Inspectors 

Draft done 6/02.  Draft being reviewed and 
finalized by ESD, Building Inspection, and 
DPW Inspection staffs 

6/02  
Done. 

ESD-WAS 
ESD 
Watershed 
Enforcement 
PB&CE 
Building 
Inspectors 
DPW Devel. 
Svcs Inspec. 

CON 
1C 

Site Housekeeping CON 
WP, 3/02 

Track and document incidents of housekeeping 
issues at construction sites. 

Done and on-going Annual 
Report 

Begin FY 
01-02 

PB&CE 
Building 
Inspectors 
DPW Devel. 
Svcs 
Inspectors 
DPW Design & 
Construction  

CON 
3A 

Construction 
Inspection 
Frequency 

CON 
WP, 3/02 

Review construction inspection procedures to 
incorporate performance standards 
requirements for monthly inspections into 
SOPs. 

Development projects that grade during 
FY02-03 Wet Season are required to submit 
monthly certifications providing a status of 
installation & maintenance of Erosion & 
Sediment controls project sites.  Active 
grading sites are inspected at least monthly 

6/02 DPW Devel. 
Svcs Inspec. 
DPW 
Design & 
Construction  

CON 
3B 

Construction 
Inspection 
Frequency 

CON 
WP, 3/02 

Document inspections of active construction 
sites. 

Done and on-going Annual 
Report 

Begin FY 
01-02 

DPW Devel. 
Svcs Inspec. 
DPW 
Design & 
Construction 

CON 
3C 

Construction 
Inspection 
Frequency 

CON 
WP, 3/02 

Evaluate the effectiveness of the construction 
inspection program and make improvements, 
as necessary.   

Done and on-going.  Senior representatives of 
Building Div. and PW Development Services 
attend regular coordination meetings. 

Annual 
Report 

Begin FY 
01-02 

DPW Devel. 
Svcs Inspec. 
DPW Design & 
Construction  

CON 
4A 

Wet Season 
Preparation 

CON 
WP, 3/02 

Review and revise procedures for Public works 
staff regarding wet season construction 

Done and on-going 6/02 & 
annual 

DPW Devel. 
Svcs Inspec. 
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(mo/yr) 

Responsible 
Party 

requirements. Report 
thereafter 

DPW Design & 
Construction  

CON 
5A 

Inspection and Site 
Evaluation Follow-up 

CON 
WP, 3/02 

Draft and implement procedures for follow-up 
actions and graduated levels of enforcement, to 
be used on construction sites. 

Procedures have been drafted and based on 
existing City policy of three tiered 
enforcement.  In addition, during FY02-03 
Wet Season, City staff will implement a 
Erosion Response Team, with ESD staff as 
lead to respond to immediate Erosion and 
Sediment Control violations/situations. 

6/02  
Done. 

DPW Devel. 
Svcs Inspec. 
DPW Design & 
Construction 

CON 
5B 

Inspection and Site 
Evaluation Follow-up 

CON 
WP, 3/02 

Track and summarize notices and follow-up 
actions for annual reports. 

Done and on-going Annual 
Report 

Begin FY 
01-02 

DPW Devel. 
Svcs Inspec. 
DPW Design & 
Construction  

CON 
6C 

Municipal Training CON 
WP, 3/02 

Conduct training for Public Works, ESD, and 
Building Inspection staffs on new standard 
operating procedures for erosion control plan 
review inspection process (at least once every 2 
years) 
Conduct training of Department of Planning, 
Building & Code Enforcement-Building Division 
inspectors regarding housekeeping BMPs. 
Train DPW & PB&CE inspectors on new SOPs 
for inspection during wet season. 
Train DPW & PB&CE inspectors on new SOPs 
for inspection during dry season. 

Done 
PW and ESD Inspectors:  10/18/01, 
10/19/01, 6/3/02, 6/4/02 
Building Inspectors:  6/5/02 

Annual 
Report 

ESD 
Watershed 
Analysis 
Section (WAS) 

CON 
6D 

Municipal Training CON 
WP, 3/02 

Track and document that inspectors have 
received training. 

Done 6/02 Annual 
Report 

ESD-WAS 

CON 
7A 

Outreach CON 
WP, 3/02 

Review outreach/technology transfer materials 
and make improvements, as necessary. 

Done 6/02 6/02 & 
Annual 
Report 

thereafter 

ESD-WAS 

CON 
7D 

Outreach CON 
WP, 3/02 

Document outreach to development community. Done 6/02 Annual 
Report 

ESD-WAS 
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Party 

Public Streets, Roads, and Highways Operation and Maintenance  
PSR 
1G 

Implementation of 
BMPS 

Update BMPs as indicated. During annual training, conducted in May 2002, 
BMPs were reviewed and the street sweeping 
BMP was updated. 

Annually, 
during 
review 

DOT 

PSR 
2C 

Contractor Use of 
BMPs 

City Attorney review and comment. Review by staff and City Attorney determined 
that City of San Jose Standard Specifications, 
1992, contains contract language requiring 
contractors to follow storm water BMPs. 

Done ESD DOT PW 

PSR 
2D 

Contractor Use of 
BMPs 

Complete final contract language. This is accomplished through inspection and 
enforcement, and use of construction standard 
specifications. 

Done ESD DOT PW 

PSR 
2E 

Contractor Use of 
BMPs 

Parties responsible for contractor clarify 
responsibilities for training implementation and 
enforcement of contract language. 

Annual construction inspector training was 
conducted in June 2002.  The training included 
implementation and enforcement of standard 
specification language and BMPs related to 
storm water issues. 

Done ESD DOT PW 

PSR 
3B 

City Staff Annual 
Training 

Identify training opportunities. Training opportunities were identified in April 
2002. 

April, 
Annually 

DOT 

PSR 
3C 

City Staff Annual 
Training 

Create training modules for affected City staff and 
contractors formatted for available training 
opportunities. 

A training module was developed and used for 
the May 2002 training.  The Program developed 
a training module based on the City’s module. 

6/02 
Done 

DOT 

PSR 
3D 

City Staff Annual 
Training 

Create collateral material based on training 
modules. 

A Powerpoint presentation was created and 
handouts distributed to the training 
participants. 

6/02 
Done 

DOT 

PSR 
3E 

City Staff Annual 
Training 

Schedule training with affected supervisors. City staff was scheduled in April for May 2002 
training. 

April, 
Annually 

DOT 

PSR 
5A 

BMP Effectiveness 
Review 

Draft procedure for annual effectiveness reporting, 
including sub-procedures for gathering feedback 
from affected supervisors & for modifications to 
BMPs / SOPs as needed. 

An annual effectiveness reporting procedure 
was drafted.  Annual review of BMPs occurs in 
May of each year. 

4/02 
Done 

DOT 

PSR 
5B 

BMP Effectiveness 
Review 

Review and comment on draft procedure from 
stakeholders. 

The draft procedure was reviewed by DOT 
supervisors and modified according to the 
comments received. 

5/02 
Done 

DOT 

PSR 
5C 

BMP Effectiveness 
Review 

Distribute final procedure to stakeholders. The BMP was distributed to DOT supervisors 
in June 2002. 

6/02 
Done 

DOT 
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Party 

Storm Drain System Operation and Maintenance  
SDO 1A O&M BMP 

Implementation 
Audit BMPs. An audit of the BMPs was conducted in conjunction with 

annual training in May 2002. 
April  

Annually 

ESD DOT 

SDO 1D O&M BMP 
Implementation 

Review and revise procedure for collecting 
data on Problem Areas from City field 
personnel. 

Draft “Infrastructure Maintenance Division Storm Drain 
System Problem Area Report” (IMSPAR) SOP was 
distributed in June 2002.  The IMSPAR is still an Excel 
spreadsheet, it is not a database.  Therefore, linkage 
between IMSPAR and IC/ID database has not yet been 
developed and will not be in foreseeable future. 

6/02 
Done 

DOT 

SDO 
1E-F 

O&M BMP 
Implementation 

Create plan for coordinating data tracking 
between ICID & Storm Drain Management 
System databases. Include analysis of 
data to identify trends for targeting 
solutions. 

Storm drain problem areas are recorded in an Excel 
spreadsheet, not a database.  It is not feasible at this 
time to change to a database.  The IC/ID incidents are 
recorded in a database which was updated in 2002 to 
include the enhanced reporting requirements.  The two 
data sources are not linked.  Data was reviewed 
manually between the two sources. 

6/02 
Done 

DOT 

SDO 1F O&M BMP 
Implementation 

Review & revise plan for coordinating data 
tracking between ICID & Storm Drain 
Management System databases. Include 
analysis of data to identify trends for 
targeting solutions. 

First IMSPAR was reviewed.  Out of 26,000 inlets/catch 
basins, only ~ 1,200 problem areas were recorded.  The 
major problem is leaf debris.  There were ~160 IC/ID 
complaints reported by entire City staff. 

6/02 
Done 

 

DOT 

SDO 2B Problem Tracking 
and Process 
Implementation 

Create criteria for collecting data from City 
field personnel for the purposes of 
determining Problem Areas. 

IMSPAR procedure and report created in June 2002.  
The draft SOP was discussed in the annual training 
conducted in May 2002. 

Review 
4/00 

Done 

DOT 

SDO 2C Problem Tracking 
and Process 
Implementation 

Develop procedures for documenting 
frequency, nature, and type of recurring 
problem.  Coordinate the data from ICID & 
Storm Drain Management System 
databases. 

IMSPAR procedure and report created in June 2002.  A 
Storm Drain Management database does not exist.  The 
IMSPAR is recorded on an Excel spreadsheet.  After 
review of the first IMSPAR report and the IC/ID database 
reporting, it shows that City crews are reporting problem 
areas and IC/ID incidents, but more information needs to 
be recorded in each area in order to coordinate/link 
incidents between the two programs. 

Revise 4/00 

Done 

DOT 

SDO 2D Problem Tracking 
and Process 
Implementation 

Create procedure to use data to update 
Problem Area list. Include process & 

IMSPAR procedure and report created in June 2002. Revise 6/00 DOT 
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Party 

Implementation criteria for analyzing ICID trends. Done 

SDO 2E Problem Tracking 
and Process 
Implementation 

Revise documentation and problem area 
reporting procedure to improve reporting 
performance. 

Draft IMSPAR was reviewed.  Final SOP distributed to 
supervisors in June 2002.  This procedure will be 
reviewed annually and updated as appropriate. 

April, 
Annually 

DOT 

SDO 2F Problem Tracking 
and Process 
Implementation 

Produce first Problem Area report. First IMSPAR was produced in June 2002.  Review of 
first report determined that the report still needs 
improvement to better convey all information desired so 
that information can be analyzed more easily. 

6/02 

Done 

DOT 

SDO 2I Problem Tracking 
and Process 
Implementation 

Allocate appropriate resources for 
supporting work plan 

Resources were allocated. Ongoing DOT 

SDO 
3A-E 

Contractor Use of 
BMPS 

Create first draft of contract specifications 
from research. Circulate draft to internal 
supervisors. City Attorney review & 
comment. Complete final contract 
language. Parties responsible for 
implementing BMPs will enter into 
agreement to clarify responsibilities for 
implementation & enforcement of contract 
language. 

All City SDO O&M is conducted in-house, and City staff 
receives BMP/SOP training annually. The only time 
storm drain maintenance might be contracted out would 
be for a rare flood emergency situation.  The City has 
City of San Jose Standard Specifications, 1992, that 
cover storm drain BMPs for construction activities. 

Done ESD DOT 

SDO 4B Staff Training and 
BMP Feedback 

Provide training prior to the rainy season. Training was conducted in May 2002. October, 
Annually 

ESD DOT 

SDO 4C Staff Training and 
BMP Feedback 

Create training modules for affected City 
staff formatted for available training 
opportunities. 

A training module was developed and used for the May 
2002 training.  The Program developed a training module 
based on the City’s module. 

6/02 

Done 

ESD DOT 

SDO 4E Staff Training and 
BMP Feedback 

Produce schedule for training. A training schedule was produced in April 2002. 6/02 

Done 

DOT 

SDO 5A Data Analysis Draft procedure for annual review and 
evaluation of data. 

A procedure was drafted for annual review and evaluation 
of data. 

4/02 

Done 

ESD 

SDO 5B Data Analysis Review and comment from stakeholders. The draft procedure was reviewed by DOT supervisors 
and modified according to the comments received. 

6/02 

Done 

DOT 
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Pesticide Management      NOTE:  For PM, FY 02-03 Tasks  
PM 1A Integrated Pest 

Management 
Develop a section stating City IPM policy for inclusion in 
Pesticide Management Plan. 

Once the IPM policy has been written & 
adopted a section stating the City IPM 
policy will be developed and included in 
the Pesticide Management Plan. 

12/02 ESD 

PM 2A Pesticide 
Management Plan 

Draft a City of San Jose Pesticide Management Plan. A City of San Jose Pesticide 
Management Plan was drafted. 

Done ESD 

PM 2B Pesticide 
Management Plan 

Submit plan for City Manager approval. The draft plan was submitted for City 
Manager approval. 

2/02 
Done 

ESD 

PM 2C Pesticide 
Management Plan 

Publish City Management Plan in URMP. The plan was published in the March 
2002 City URMP. 

3/02 
Done 

ESD 

PM 3A IPM SOPs & BMPs Develop a list of pest specific SOPs & BMPs for 
implementing IPM policy. 

A list of pest specific SOPs & BMPs 
was developed. 

2/02 
Done 

PMC 

PM 3B IPM SOPs & BMPs For each type of pest problem identified, seek model 
SOPs & BMPs from published literature. 

Model SOPs and BMPs were sought 
from published literature for each type of 
pest problem identified. 

3/02 
Done 

PMC 

PM 3C IPM SOPs & BMPs Incorporate or develop appropriate IPM measures into 
City SOPs & BMPs.   

Draft SOPs & BMPs have been written 
which incorporated IPM measures. The 
documents are in a review process. 

12/02 PMC 

PM 3D IPM SOPs & BMPs Update City URMP to incorporate model Pest 
Management Performance Standard, including 
description of legal authority (IPM policy & contract 
language), work plan elements, BMPs, & SOPs needed 
for implementation. 

The City is in the process of completing 
these tasks.  A draft IPM policy, BMPs 
and SOPs continue to be worked on in 
order to meet the due date. 

12/02 ESD 

PM 4A City Employee 
Training 

Ensure that employees who apply pesticides for the 
agency obtain the appropriate training required by 
County Ag. Commissioner and State DPR. 

Employees who apply pesticides for the 
City obtained the appropriate training 
required by County Ag Commissioner 
and State DPR. 

Done; 

Report 
Annually 

ESD GSD DOT 
DPW PRNS 

PM 4B City Employee 
Training 

Provide annual training on IPM Policy, SOPs, BMPs, & 
latest IPM techniques to employees within departments 
responsible for pesticide application.  Include in training, 
annually informing employees who are not authorized / 
trained to apply pesticides not to use over-the-counter 
pesticides at workplace, consistent with IPM Policy 

In May 2002, a general message on IPM 
was included in the training given to City 
staff responsible for pesticide 
application. Once a final IPM policy, 
BMPs and SOPs have been completed 
& adopted, employees will be trained 
specific to the City’s policy annually. 

6/02; 

Annually 

ESD GSD DOT 
DPW PRNS 
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specific to the City’s policy annually. 

PM 4C City Employee 
Training 

Monitoring Mechanism I.B.1.  Document and evaluate 
effectiveness of staff training conducted each year in 
annual report. 

Staff training was conducted & 
documented in May 2002 for the PSR 
and SDO crews.  The training appears to 
be effective. 

Annually ESD 

PM 5B Contractor Pesticide 
Management 
Requirements 

Develop a list of all contractors employed by the City 
who perform pest application work. 

A list of contractors has been compiled. 03/02 

Done 

PMC 

PM 5D Contractor Pesticide 
Management 
Requirements 

Identify pest specific SOPs and BMPs, developed in 
Activity 3.B above, that are appropriate in each 
contractor’s case. 

Pest specific SOPs and BMPs have 
been identified.  The SOPs and BMPs 
are in draft form.  

06/02 PMC 

PM 5F Contractor Pesticide 
Management 
Requirements 

Require PCOs contracted for municipal applications to: 
a) follow City IPM policy, BMPs, and SOPs; b) provide 
evidence of current IPM training, when feasible; and c) 
provide documentation of pesticide use on City property 
to the City in a timely manner. 

These requirements will be incorporated 
into the City’s IPM policy.  The City’s 
IPM Policy is still in draft form, a final 
document isn’t due until December 
2002. The due date for this requirement 
must be revised in order to align with the 
completion of the City’s final IPM policy. 

6/02 
Revised 

6/03 

ESD GSD DOT 
DPW PRNS 

PM 5G Contractor Pesticide 
Management 
Requirements 

Monitoring Mechanism III.A.1.   Document numbers of 
PCOs receiving presentations and/or training on 
pesticide use by PCOs on municipal property. 

Coordinated through Program. The 
Program held a PCO training on July 9, 
2001. See the Program’s FY 01-02 
Annual Report for more information. 

Beginning 
6/02; 
Annually 
thereafter 

ESD GSD DOT 
DPW PRNS 

PM 6B Pesticide 
Management 
Outreach 

Prepare and pitch IPM stories and press releases to 
local media. 

Coordinated through Program. See 
Program Annual Report for more 
information. 

6/02 

Done 

ESD OR 

PM 6D Pesticide 
Management 
Outreach 

Create and provide fact sheets and materials to 
pesticide retailers to facilitate point-of-purchase outreach 
to support the IPM Store Partnership Program.  

Coordinated through Program. See 
Program Annual Report for more 
information. 

Annually ESD OR 

PM 6E Pesticide 
Management 
Outreach 

Identify, Develop and implement education programs 
that target commercial businesses. 

Coordinated through Program. See 
Program Annual Report for more 
information. 

Done; 
ongoing 

ESD OR 

PM 6F Pesticide 
Management 
Outreach 

Monitoring Mechanism: Document or estimate 
numbers of residents reached by outreach efforts, 
including events, web promotion, municipal employee 
outreach, and media advertising.  Monitor responses to 
outreach efforts by documenting calls to the Program’s 

Coordinated through Program. See 
Program Annual Report for more 
information. 

Annually ESD OR 
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general and watershed campaign hotlines. 

PM 6G Pesticide 
Management 
Outreach 

Monitoring Mechanism IV.A.1.   Document outreach 
efforts targeting businesses, recommended in the work 
plan, to be developed by the Program. Implement 
evaluation component of the work plan. 

Coordinated through Program. See 
Program Annual Report for more 
information. 

Annually ESD OR 

PM 7A HHW Pesticide 
Disposal 

Work with HHW collection agencies to support, 
enhance, and publicize programs for pesticide disposal. 

The City provides a location for one of 
the County’s permanent HHW collection 
facilities.  Several of the City’s web 
pages provide information and a link to 
the County’s HHW web page. The City’s 
Integrated Waste Management program 
mailed packets to 195,000+ single-
family residences that included 
information on proper disposal of 
pesticides and how to contact the 
County’s HHW program. 

Annually ESD OR 

PM 7B HHW Pesticide 
Disposal 

Ensure that adequate pesticide disposal services exist 
for residents and conditionally exempt small quantity 
commercial generators. 

According to the County’s Hazardous 
Materials Program Manager, the County 
HHW program has adequate disposal 
services available for residents and 
conditionally exempt small quantity 
commercial generators. 

Begin 6/02; 

Annually  

ESD 

PM 7C HHW Pesticide 
Disposal 

Provide hazardous waste disposal information to 
residents, through distribution of materials (e.g., utility 
bill insert, city newsletter, community events, etc.) or 
advertising in local media. 

Several of the City’s web pages provide 
information and a link to the County’s 
HHW web page. The City’s Integrated 
Waste Management program mailed 
packets to 195,000+ single-family 
residences that included information on 
proper disposal of pesticides and how to 
contact the County’s HHW program. 

Annually ESD OR 

PM 7D HHW Pesticide 
Disposal 

Monitoring Mechanism V.A.1.  Document that HHW 
collection programs adequately serve residents and 
businesses and that any exchange programs do not 
exchange organophosphate or banned pesticides. 

There are three permanent HHW 
collection facilities within the County.  
These facilities provide consistent and 
convenient service to residents and 
businesses within Santa Clara County. 
According to the County’s Hazardous 
Materials Program Manager, the County 

Annually ESD  
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HHW program does not have an 
exchange program, but a reuse program 
(for residents only) with a strict quality 
assurance component – no OPs or 
banned pesticides are allowed into the 
reuse program. 

PM 8A City Pesticide Use 
Tracking 

Develop and implement a pilot pesticide tracking 
process for Diazinon and Chlorpyrifos products. 

City staff did not use diazinon or 
chlorpyrifos in calendar year 2001, and 
do not plan on using them in 2002. 

9/02; 

Annually 

ESD GSD DOT 
DPW PRNS 

PM 8B City Pesticide Use 
Tracking 

As part of the PMP, develop & implement a process for 
tracking pesticide use on municipally owned property. 
Include reporting & justification for use of OP pesticides 
& BMPs employed during OP pesticide use. 

A process for tracking pesticide use on 
municipally owned property will be 
developed and implemented as part of 
the City’s IPM policy due in December 
2002.  The City no longer uses OP 
pesticides  

9/02;  

 

ESD GSD DOT 
DPW PRNS 

PM 8C City Pesticide Use 
Tracking 

Monitoring Mechanism I.A.1.  Use pesticide tracking 
process to document pesticide use in annual reports. 

Tracking required by County & State 
pesticide regulations is being done.  
Tracking process will be updated 
according to requirements in IPM policy 
when it is completed. 

Annually ESD 

PM 9A City Pesticide 
Inventory Search 

All Departments conduct City-wide search of chemical 
storage areas for pesticides no longer legal for 
application per EPA, State, and/or local requirements.  
Properly dispose of any such pesticides pursuant to 
appropriate waste disposal regulations. 

An inventory of chemical storage areas 
was conducted, pesticides no longer 
legal for application per EPA, State 
and/or local requirements were not 
found.  Any pesticides no longer in use 
by the City are disposed of pursuant to 
appropriate waste disposal regulations. 

Begin 3/02 
to 6/02, 
Annually 

thereafter. 

ESD GSD DOT 
DPW PRNS 

PM 
10B 

Pesticide 
Management Plan/ 
IPM Policy Review 

Monitoring Mechanism IX.A.1.  Complete revised 
work plan that incorporates continuous improvement 
items, and report on completion of work plan tasks. 

The pesticide work plan was revised in 
March 2002.  Status and completion of 
work plan tasks are reported in the 
URMP Annual Report. 

Annually ESD 
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Water Utility Operation and Maintenance  
WU 
O&M 2 

Implementation of 
WUPP 

Implement WUPPP/Report on Activities WUPPP was implemented per plan during 
the 2001-02. 

6/02  
Done. 

Mary Hoang, 
Operations and 
Maintenance 
Supervisor 

WU 
O&M 3 

Staff Training and 
Contractor WUPPP 
Compliance 

B. Implement training program. Training was conducted in 2001 as 
required annually and included vendor 
presentations for BMP implementation.  
The next training session shall take place 
in the fall 2002. 

9/02 
 

Mary Hoang, 
Operations and 
Maintenance 
Supervisor 

WU 
O&M 4 

WUPPP 
Effectiveness 
Evaluation 

A. Develop evaluation program. 
 
B. Provide progress and update report to Santa Clara 
Valley Urban Runoff Pollution Prevention Program 

Due to limited staff resources & staff 
turnover, these tasks are still in progress.  
A revised schedule has been set to 
accomplish tasks by 6/03 

6/02 
Annually 

 
 

Mary Hoang, 
Operations and 
Maintenance 
Supervisor 
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Public Information & Participation (Formerly Residential Outreach & Education) 
ROE 
1A 

Identify, support and participate in 
appropriate community events to further 
general public awareness. 

See Attachment C: PI/P 
Activities Table for details  

San José staff covers San José-only and WMI-only events. Events 
for Urban Runoff Program and WMI are primarily implemented 
through the Urban Runoff Program staff Watershed Watch 
campaign contractor. San José coordinates event information with 
Program and Watershed Watch.  

N/A San José 
ESD 

♦  Work with Program ad hoc events 
committee, and WE&O ad hoc 
workgroup 

• Research new events 
• Help maintain Events 

calendar. 

San José staff participates in both AHTGs. Ongoing San José 
ESD 

ROE 
1B 

Support and/or develop and implement school and youth education programs. 

♦  Review and update school messages if 
necessary. 

Completed through the 
Youth Watershed Education 
Team (YWET) and the 
Watershed Action Fund. 

Messages delivered to schools mirror messages delivered to the 
general public and the priority pollutants designated in ROE 2A: 
pesticides and automotive fluids. Additionally, Watershed and 
pollution prevention messages are targeted to schools. 

Annually San José 
ESD 

♦  Distribute teacher materials and 
curriculum 

Completed through the 
Youth Watershed Education 
Team 

YWET hosted 2 teacher training workshops in FY 01-02. See PI/P 
Activities Table for more information 

Ongoing San José 
ESD 

♦  Conduct Water Awareness Program for 
grades 4-6. 

Administer program 
delivering storm water 
messages to school children 
annually using San José park 
rangers. 

San José park rangers act as docents. The program is funded and 
administered by San José. Turnover in park ranger staff resulted in 
a lower number of presentations than usual. Program is once again 
at full staffing. 30 presentations were given to estimated 900 
students. 

Ongoing San José 
ESD 

♦  Train teachers on Wastewater Paths 
poster lesson plan. 

Done through the Alviso 
EEC 

Done through the Alviso EEC as needed Ongoing San José 
ESD thru 
Alviso EEC 

♦  Participate in WE&O Schools advisory 
ad hoc group 

Participate in developing 
schools plan, activities, & 
messages for Urban Runoff 
Program & Watershed Watch 
campaign. 

City Staff attended meetings. Direct implementation takes place 
through the Urban Runoff Program staff and the Watershed 
Watch Contractor. 

Ongoing San José 
ESD 

♦  Participate in the Alviso Education 
Center ad hoc workgroup 

Staff participation in the 
AHTG and related activities 

• Commented on planned activities and uses of Alviso EEC 
(Don Edwards San Francisco Bay National Wildlife Center at 
Alviso) for delivering Program and Watershed Watch 

Ongoing San José 
ESD 

                                                                 
2 As per RWQCB comments on the SCVURPPP FY 00-01 Annual Report, this summary does not contain activities listed as DONE in the work plan. 
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campaign messages. Watershed messages incorporated. 
Implemented through Watershed Watch campaign contractor. 

• Administer grant for the delivery of water-related messages to 
teachers, students, and the public. Grant includes an 
evaluation component. Results show good message retention. 

ROE 
1C 

Help sponsor educational efforts 
through the Program’s Watershed 
Action Fund. 

Staff participation in the 
AHTG and related activities 

Schools AHTG and Watershed Action Fund AHTG combined in 
FY 01-02. Funding will focus on implementation of excellent 
projects identified in past years. A limited amount of funding will 
still support pilot projects. 

Done San José 
ESD, 
Program 

ROE 
1D 

Give presentations upon request that 
focus on storm water messages to 
elementary through college grade levels. 

Respond to requests from 
citizens and schools for 
presentations on watershed 
issues  

• Teacher Workshops: 1,   Number reached: 33 
• Classroom presentations: 15, Number reached: 1007 
• Programs at Center: 26,   Number reached: 630 
• Field Trips: 1*,    Number reached: 64 
*Field Trips discontinued for security reasons after 9/11attack. 
   In addition to these programs, the messages of the City of San 
Jose are incorporated into all of the daily visits to the center by 
schools and general public. 
   Agreement with Alviso EEC modified this year to include 
response to requests for presentations at schools & interested 
community groups. 

Ongoing San José 
ESD thru 
Alviso EEC 

ROE 
1E 

Participate and coordinate outreach with 
Santa Clara Basin Watershed 
Management Initiative (WMI) efforts. 

Staff participation in the 
WMI and related activities 

San José staff ensures that Watershed related comments from the 
WMI are incorporated in the comment process for campaign 
planning, new materials, web postings and implementation. 

Ongoing San José 
ESD 

♦  Participate in Watershed Education and 
Outreach (WE&O) ad hoc workgroup 

Staff participation in the 
AHTG and related activities 

San José staff participated in the WE&O AHTG and subsidiary 
workgroups. 
 

Ongoing San José 
ESD 

♦  Support & participate in programs & 
activities that deliver messages 
identified to audiences specified in 
Watershed Education & Outreach 
Strategy 

Staff participation in the 
AHTG and related activities 

San José staff participated in the Watershed Watch campaign and 
workgroups. 

Ongoing San José 
ESD 

ROE 
1F 

Annually review and modify outreach 
plans based on effectiveness results. 

 See Table: Effectiveness Evaluation Annually San José 
ESD 

Targeted Outreach 

ROE 
2A 

Participate in regional activities that 
identify & prioritize pollutants & issues 
to be addressed through regional action. 

San José staff participate in 
Annual prioritization exercise 
conducted as part of 

Addressing messages through the WMO/WMI strategy Ongoing San José 
ESD 
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BAPPG’s annual work plan. 

ROE 
2B 

Identify practices and target audience(s) 
contributing to pollution. Create 
reasonable alternatives to pollutant 
causing behavior. 

Staff participation in the 
WE&O AHTG and related 
activities 

Target audiences have been based on the Program survey and are 
documented in the WMO/WMI strategy. 

Annually San José 
ESD 

♦  Review ICID reports Done by Watershed 
Enforcement Supervisor 

ICID complaints reviewed looking for reporting purposes, to look 
for trends and for accuracy.  

Annually San José 
ESD 

♦  Review 945-3000 hotline calls 
information 

Done by Watershed 
Enforcement Supervisor 

Feedback card generated for distribution to complainants in FY 02-
03. 

Annually San José 
ESD 

♦  Meet with ICID inspectors to discuss 
outreach needs 

MARCOM and WAS staff 
attend bi-weekly Inspectors’ 
meeting. 

Outreach needs are identified and incorporated into work plans as 
needed. 

Annually San José 
ESD 

♦  Prepare report identifying ICID outreach 
needs and tasks  

MARCOM and WAS staff 
attend bi-weekly Inspectors’ 
meeting. 

MARCOM staff submits a report on projected outreach needs & 
recommendations. Recommendation for material development by 
SCVURPPP has been made regarding proliferation of residential 
surface cleaning equipment. Spill Response Sheet developed to 
assist responsible parties at ICID incidents. Updated versions of 
construction BMPs put into circulation for distribution. Material 
with obsolete content or contact information removed from 
circulation. Older but relevant materials with erroneous phone 
numbers have been reprinted with corrected phone numbers; 
correction of contact information is an ongoing identified need. 

Sept. 1 - 
Annually 

San José 
ESD 

ROE 
2C 

Identify mo st effective message delivery methods to reach targeted audiences. 

• Promote proper disposal of automotive 
fluids including used motor oil, through 
regional activity (e.g. Program PIP, 
BASMAA PIP, BAPPG Spanish radio ad 
messages, Media Relations PSAs)  

Staff participation in regional 
collaboration workgroups 
and related activities 

Spanish Radio PSA’s were aired on KSOL as part of BAPPG’s 
outreach campaign. See the Program’s Annual Report for 
information on the Watershed Watch Campaign’s PSA’s. 

Ongoing San José 
ESD with 
Regional 
partners 

♦  Use this information to identify outreach 
methods that will allow ESD to get 
information across on recycling used 
motor oil and proper disposal of 
residential chemicals. 

Staff participation in the 
AHTG and related activities 

City staff assisted County HHW staff in obtaining a $295,708 
grant. Grant used to educate HHW customers about less toxic 
methods of pest control in order to reduce pesticide use, and in the 
long run, the need for pesticide disposal. Also see Program 
Annual Report for more information. 

Ongoing 
through 
HHW 
program 

Program 
Household 
Chemical 
Managemen
t AHTG 

ROE 
2D 

Evaluate cost-effective methods to 
implement organophosphate pesticide 
reduction messages. 

Completed through Program Completed through Program. See Program Annual Report for more 
information. 

completed 
through 
Program 

Completed 
through 
Program 
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ROE 
2E 

Promote proper disposal of residential 
chemicals, mercury & pesticides, 
through Pesticide User Outreach project, 
BASMAA PIP, Media Relations Public 
Service Announcements. 

Staff participation in regional 
collaboration workgroups 
and related activities 

Completed through Program. See Program Annual Report for more 
information. 

Ongoing Program 
Household 
Chemical 
Managemen
t AHTG 

Citizen Involvement Programs 

ROE 
3A 

Support and/or develop involvement 
opportunities for San José residents to 
increase understanding and appreciation 
of creeks and the Bay. 

San José maintains and 
distributes the Public 
Participation Opportunities 
List 

List features more than 50 public participation activities offered by 
38 groups. The activities enable citizens to learn about and get 
involved in their watershed. 

Annually San José 
ESD 

ROE 
3B 

Participate in creek clean-ups on bi-
annual basis through in–kind staff 
support for Creek Connections Action 
Group, coordination with other City 
depts. including Conventions, Arts, & 
Entertainment, Parks, Recreation, & 
Neighborhood Services, Dept. of Trans., 
to host sites & set priority sites. 

San José participated in both 
the fall and spring clean-up 
events. Details are in 
Attachment C: PI/P Activities 
Table. 

Coordination with the Creek Connections Action Group (CCAG) is 
good. Communication with Local Neighborhood Associations 
increased during the year. Physical modifications to the San José 
site and a timing miscue resulted in a low turnout at the spring 
event. Staff will monitor and change the location if needed. 

Ongoing, 
Spring/ 
Fall 

San Jose 
ESD, CAE, 
PRNS, DoT; 
CCAG 

♦  Through participation in Creek 
Connections Action Group, coordinate 
with the Santa Clara Valley Water 
District’s Adopt-a-Creek program and 
the City’s Adopt-a-Park program on 
creek dumping incidents. 

See Comments Formal coordination with these groups specifically on creek 
dumping incidents does not occur. Sites are not identified on basis 
of volume of dumping at location. Sites are selected for 
accessibility & safety. Creek dumping incidents are outside San 
Jose’s jurisdiction. The City is participating in new Trash Ad Hoc 
Task Group which, among other things, will address this is sue. 

Ongoing N/A 

♦  Provide written report on dumping 
incidents and the manner by which 
Creek Clean-ups are targeted. 

See Comments Sites are not identified on the basis of volume of dumping at the 
location. Sites are selected for accessibility and safety. Creek 
dumping incidents are outside San Jose’s jurisdiction. 

March/ 
July 

N/A 

♦  Promote creek cleanup participation in 
San José through presentations & flyer 
distribution to neighborhood groups, 
schools, & City employees. 

See Comments Creek Connections Action Group sends out direct mailing 
postcard. Clean-up events are advertised on Internet. E-mail 
notices sent to City employees. Ads in San Jose Mercury News 

Spring/ 
Fall 

San José 
ESD, CCAG 

Outreach Evaluation 

ROE 
4A 

Implement selected evaluation tools. Implement selected 
evaluation tools. 

Resident Survey completed & presented to WMI Communication 
Subgroup. Presentation to WE&O AHTG pending. 

Ongoing San José 
ESD 

ROE 
4B 

Annually review/ modify/ report on 
outreach plans based on effectiveness 
results. 

See Comments Evaluation of programs is done internally, and results are used to 
write work plans for future fiscal years. 

Aug. 
Annually 

San José 
ESD 
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♦  Produce written report on effectiveness 
of outreach activities conducted in prior 
fiscal year. 

 See Table: Effectiveness Evaluation Aug. 
Annually 

San José 
ESD 
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Mercury  
M 2 The City will provide mercury-

containing product disposal services 
through household hazardous waste 
(HHW) collection programs for 
residents and small businesses, and 
encourage use of these programs. 

Provide mercury-containing products 
disposal services for residents and 
small businesses. 

County of Santa Clara Department of 
Environmental Health hosts weekly household 
& small business hazardous waste collection 
events. This service is provided to residents & 
small businesses in the county to collect & 
properly dispose of hazardous wastes, 
including mercury-containing products. 

Ongoing ESD 

M 3 The City will participate in 
coordinated monitoring efforts to 
support mercury TMDL development 
and implementation, including 
assessment of air pollution sources 
of mercury and concentrations of 
mercury in sediment. 

Continue financial support of the 
Regional Monitoring Program (RMP), 
including Mercury Deposition 
Network Pilot Study.  Continue to 
actively participate in RMP steering 
committee and technical review 
committee. 
• The City of San Jose continue to 

provide in-kind services for 
maintenance of Mercury 
Deposition Network site near San 
Jose. 

The City has operated and maintained the 
National Mercury Deposition Network site # 
CA72 since January 2000. The City collects 
samples, records data, & sends both to the 
national MDN laboratory for analysis. The City 
has also sent records to SFEI for inclusion in 
SF Bay RMP. Weekly collection of samples & 
data is scheduled to continue through 2005. 
 
Information on the National MDN program 
(including pictures of collection apparatus) is 
found at: http://nadp.sws.uiuc.edu/mdn/ 

Ongoing ESD  

M 4 Actively participate in regional, state, 
and federal coordination efforts to 
achieve a reduction in the amount of 
mercury in urban runoff and air 
emissions. 

A.  Collaborate in technical studies 
to support TMDL development and 
implementation including the Santa 
Clara Basin WMI Guadalupe River 
Mercury TMDL Workgroup. 

The City participates & supports programs to 
reduce mercury in storm water runoff & air 
emissions, including San Francisco Bay 
Regional Monitoring Program, National 
Mercury Deposition Network, AB 982 TMDL 
Public Advisory Group, WMI Guadalupe River 
Mercury TMDL Workgroup, & most recently, 
the Clean Estuary Partnership. 

Ongoing ESD  

  B.  Support and participate in 
development of the WMI Watershed 
Action Plan 

The City participates in WMI Watershed Action 
Plan development through the Watershed 
Action Plan Technical Advisory Group 
(WAPTAG), which reviews drafts of the Action 
Plan & provides technical input & direction to 
the consultant tasked to complete it.  In 
addition, the City comments on the Action 
Plan as a Core Group member, & participates 

Ongoing ESD  
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in the Communication Subgroup. 

 



ATTACHMENT C  San Jose FY 01-02 ANNUAL REPORT 
San José Public Information and Participation (PI/P) 

Table of FY 01-02 PIP Activities 

C-1 

PI/P Activity Type of 
Outreach 

Level of Implementation 
(Description/Dates) 

Evaluation of Effectiveness 

Request for brochures Education By request, 60 copies each of "Clean It", 
"Grow It", and "Control It" were given to 
Taylor Elementary School on November 5, 
2001. 

“I and another teacher at Taylor recently 
participated in three different workshops 
given by Aquatic Outreach Institute and 
funded by your and other agencies interested 
in educating the public in regard to water use, 
water pollution and IPM. Thank you for 
funding these valuable AOL workshops & for 
providing such much needed information to 
the public. It is our hope that by introducing 
IPM and water conservation methods at the 
elementary school level, that we can help 
develop a generation of environmentally 
aware consumers with a sense of stewardship 
in regard to our limited resources & 
dwindling biodiversity.” --April Carlson , 
Taylor Elementary School 

Wacky Watersheds 
Workshop(s) (FY 01-02 
ROE 1B) 

Education Presented South Bay Water Connections 
curriculum to middle school educators within 
San Jose/Santa Clara Water Pollution Control 
Plant service area. The educators were also 
given a tour of the WPCP and Don Edwards 
San Francisco Bay National Wildlife Refuge 

19 attendees at the July workshop and 15 
attendees at the September workshop. Note: 
Each middle school educator has multiple 
classrooms. A single educator has potential to 
reach as many as 120 students a day. 34 
teachers x 120 students each = 4080 students 

Residential pool water ad 
hoc group (from FY 98-99 
work plan) 

Targeted Pamphlet & sticker development, not 
implemented.  Implementation in San Jose 
planned for early Spring 2003 if ad hoc group 
completes initial development by Sept. 2002. 

Method to evaluate effectiveness will be part 
of work plan for implementation in San Jose. 

Charity car wash pamphlet 
(from FY 00-01 work plan) 

Targeted Pamphlet developed by AHTG; substantial 
modification must occur prior to distribution 
in San José. Implementation in San Jose 
planned for early Spring 2003. 

Method to evaluate effectiveness will be part 
of work plan for implementation in San Jose. 
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San José Public Information and Participation (PI/P) 

Table of FY 01-02 PIP Activities 

C-2 

PI/P Activity Type of 
Outreach 

Level of Implementation 
(Description/Dates) 

Evaluation of Effectiveness 

Home and Garden Show 
(FY 01-02 ROE 1A) 

Targeted: 
Homeowners 

August 24,5,6, 2001; Staffed information 
display  

1200 visits 

Coastal Clean-up Day 
(from FY 01-02 ROE 3B) 

Citizen 
Participation 

September 15, 2001 404 volunteers at 10 creek sites in San José 
picked up an estimated 9850 pounds of trash 
and an estimated 2878 pounds of recyclables 

ASML Presentation (FY 
01-02 ICID 4E, ROE 1D) 

Targeted: 
Industry 

September 18, 2001 Training an estimated 200 employees on 
storm water issues for home and work 

Mayor’s Volunteer 
Recognition Fair (FY 01-
02 ROE 1A) 

General September 29, 2001 50 Watershed Posters; 165 WMI Brochures; 
150 WMI Public Participation Opportunities 
Lists. Attendance includes volunteers, and 
volunteer organizations. 

Construction Specifications 
Institute meeting  (FY 01-
02 ICID 4E, ROE 1D) 

Targeted: 
construction 

October 4, 2001: Three speakers on storm 
water issues 

• City of San Jose Storm water policies and 
guidance documents, 

• Construction & Grading - permits & 
inspections for erosion & sediment control 

• Enforcement & BMPs for urban runoff 
protection during construction. 

Home and Garden Show 
(FY 01-02 ROE 1A) 

Targeted: 
Homeowners 

January 12,3,4, 2002; Staffed information 
display 

1300 visits 

Children’s Fair (FY 01-02 
ROE 1A) 

Education April 13, 2002 Played the "pH Game" with the kids, 
estimated 1000 visits 

Vietnamese Resource Fair 
(FY 01-02 ROE 1A) 

Targeted: 
Homeowners 

June 9, 2002 500 visits 

National Rivers Clean-up 
Day (FY 01-02 ROE 3B) 

Citizen 
Participation 

May 18, 2002 204 volunteers at 8 creek sites in San José 
picked up estimated 5630 pounds of trash & 
estimated 1106 pounds of recyclables 

Home and Garden Show 
(FY 01-02 ROE 1A) 

Targeted: 
Homeowners 

June 7,8,9, 2002; Staffed information display 1500 visits 
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City of San Jose 
MUNICIPAL STAFF TRAINING SUMMARY, FY 01-02  

PS ID # Date of 
Training 

Topic Sponsored or Held By Division/Section Attending # 
Attended 

NDC 9A 
&  
NDC 9B 

8/10/01 Meeting New 
Requirements for 
Stormwater Controls 
in New & 
Redevelopment 
Projects 

SCVURPPP ESD, Redevelopment Agency, 
DPW, Housing,  PB&CE 

15 

IND 5C 9/18/01 Storm Water BMPs ESD WE 
(Carol Frederickson) 

ASML Company 191 

CON 7C 10/4/01 A Blue Print for a 
Clean Bay 

DPW (Timm Borden), ESD 
WE (Carol Frederickson), ESD 
MarCom (Everett Wilson), & 
PB&CE (Pankti Shah) 

Santa Clara Valley Chapter of 
Specifications Institute 

16 

CON 6C 10/18/01 
& 
10/19/01 

Construction Site 
Planning Workshop 

DPW (Michael Liw & Timm 
Borden), ESD (Carol 
Frederickson), & Regional 
Water Quality Control Board 

ESD & DPW 78 

CON 6C 10/18/01 
& 
10/19/01 

Construction Site 
Planning Workshop 

DPW (Michael Liw & Timm 
Borden), ESD (Carol 
Frederickson), & Regional 
Water Quality Control Board 

Private Developers, 
Consultants, & Contractors 

40 

WUO&M 
3B 

12/12/01 Sediment & Erosion 
Control Products 
Available on the 
Commercial Market 

Reed & Graham Geosynthetics 
Company 
(Marc Bernardi) 

Muni Water 15 

NDC 9A 
&  
NDC 9B 

5/2/02 
 
 
 
5/16/02 
 
 
 
 
 
6/6/02 
 
 
 
 
 
6/20/02 

New Storm Water 
Permit Provisions 
 
 
New Storm Water 
Permit Provisions 
 
 
 
 
New Storm Water 
Provisions 
 
 
 
 
New Storm Water 
Provisions 

ESD WAS 
(Jim Ervin) 
 
 
ESD WAS 
(Jim Ervin) 
 
 
 
 
ESD WAS 
(Jim Ervin) 
 
 
 
 
ESD WAS 
(Jim Ervin) 

ESD 
RDA 
PB&CE 
DPW 
ESD 
DPW 
PB&CE 
GSD 
DOT 
RDA 
ESD 
DPW 
GSD 
PB&CE 
DOT 
CAO 
ESD 
DPW 
PB&CE 
DOT 

11 
 
 
 
13 
 
 
 
 
 
15 
 
 
 
 
 
9 

PSR 3C 5/14/02 
 
 
 
5/15/02 
 
 

2002 Storm Water 
Pollution Prevention 
BMPs & SOPs  
 
2002 Storm Water 
Pollution Prevention 
BMPs & SOPs 

ESD WE (Pete Cruz) 
ESD WAS (Cheryl Dayley) 
 
 

Dept. of Transportation 
Mabury Yard 
 
 
Central Yard 
 
 

 
 
35 
 
 
 
23 
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D-2 

PS ID # Date of 
Training 

Topic Sponsored or Held By Division/Section Attending # 
Attended 

 
5/16/02 
 
 
 
5/16/02 
 
 
 
5/21/02 
 
 
 
5/22/02 
 
 
 
5/23/02 

 
2002 Storm Water 
Pollution Prevention 
BMPs & SOPs 
 
2002 Storm Water 
Pollution Prevention 
BMPs & SOPs 
 
2002 Storm Water 
Pollution Prevention 
BMPs & SOPs 
 
2002 Storm Water 
Pollution Prevention 
BMPs & SOPs 
 
2002 Storm Water 
Pollution Prevention 
BMPs & SOPs 

 
West Yard 
 
 
 
South Yard 
 
 
 
Mabury Yard 
 
 
 
Mabury Yard 
 
 
 
South Yard 

 
 
 
42 
 
 
 
24 
 
 
 
35 
 
 
 
34 
 
 
 
41 

CON 6C 6/3/02 
 
 
 
 
 
 
6/4/02 
 
 
 
 
 
 
6/5/02 

Storm Water 
Pollution Prevention 
at Construction Sites 
 
 
 
 
Storm Water 
Pollution Prevention 
at Construction Sites 
 
 
 
 
Storm Water 
Pollution Prevention 
at Construction Sites 

ESD WAS (Jim Ervin) 
ESD WE  
(Heidi Geiger & Pete Cruz) 
DPW (Timm Borden) 
 

ESD 
(Watershed Enforcement 
Inspectors) 
DPW 
(Construction Inspectors) 
 
 
ESD 
(Watershed Enforcement 
Inspectors) 
DPW 
(Construction Inspectors) 
 
 
ESD 
(Watershed Enforcement 
Inspectors) 
PB&CE 
(Building Construction 
Inspectors & Planners) 
DPW 
(Project Manager)  

32 
 
 
 
 
 
 
30 
 
 
 
 
 
 
85 

NDC 9A 
& 
NDC 9B 

6/13/02 NPDES C3 Training RBF Consultant  
(Mike Campbell) 

ESD 
PB&CE 
DPW 

35 
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 E-1 

City of San Jose  

Department of PBCE, Plan Implementation Division  
Reporting Form for Planning Procedures Performance Standard & Provision C.3.n. Reporting Requirements 

Permits1  for Significant Development Projects2  
Reviewed and/or Approved July 2001 – April 16 2002 

Project Name Project 
Type3 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface (s.f.)4 

Project 
Status 

Storm Water Control Measures 
Included in Project 

Requirement 

Mechanism5 

Private Projects       
CP01-058 
Conditional Use Permit to allow a 
corporation yard and green waste 
transfer facility, construction of 17,400 
square foot truck maintenance/wash 
facility & 9,040 square foot 2- story office 
building 

Industrial 6.99 ac. Not Applicable Approved 
11/13/01 

Inlet filters, Stenciling, Oil/Water separator, Outdoor 
material storage protection, Maintenance (street 
sweeping, catch basin cleaning, etc.). 

Conditions of 
Approval 

CP01-062 
Conditional Use Permit to construct 
16,837 square foot building for 
office/retail & storage use  

Commercial 5.86 ac. Not Applicable Approved 
12/12/01 

Inlet filters, Stenciling, Oil/Water separator, Outdoor 
material storage protection, Maintenance (street 
sweeping, catch basin cleaning, etc.). 

Conditions of 
Approval 

CP01-105 
Conditional Use Permit to allow 
construction of 69,095 square feet for 
auto dealer / restaurant uses 

Commercial 8.39 ac. Not Applicable Approved 
01/23/02 

Swales, Inlet Filters, Stenciling, Maintenance (street 
sweeping, catch basin cleaning, etc.). 

Conditions of 
Approval 

                                                                 
1 Multiple permits may be issued for the same project.  These tables list all permits issued to applicable projects. 
2 For the period July, 2001 through mid-April, 2002, report projects with “significant pollution potential” and data on impervious surface area are not required.  For projects from mid-April 
through June, 2002, report projects with new impervious surface area greater than 5,000 s.f. (Group 1 and 2 projects). 
3 As defined in C.3.c.  If the site is a “significant redevelopment”, list the area of land disturbance in a footnote or attachment. 
4 “New” is defined as impervious surface created, added or replaced. 
5 Mechanisms can include: preliminary submittals, project specifications, conditions of approval, EIR mitigations, etc. 
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 E-2 

Project Name Project 
Type3 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface (s.f.)4 

Project 
Status 

Storm Water Control Measures 
Included in Project 

Requirement 

Mechanism5 

H00-026 
Site Development Permit for construction 
of (2)  two story office buildings totaling 
240,040 square feet  

Commercial 13.11 ac. Not Applicable Approved 
07/11/01 

Swales, Inlet Filters, Stenciling, Outdoor material 
storage protection, Maintenance (street sweeping, 
catch basin cleaning, etc.). 

Conditions of 
Approval 

H00-116 
Site Development Permit to construct 
two Research & Development buildings 
totaling 120,980 square feet  

Industrial 6.34 ac. Not Applicable Approved 
07/11/01 

Swales, Inlet Filters, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.). 

Conditions of 
Approval 

H01-001 
Site Development Permit to allow the 
construction of three two-story industrial 
buildings  

Industrial 7.08 ac. Not Applicable Approved 
09/04/01 

Swales, Inlet Filters, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.). 

Conditions of 
Approval 

H01-002 
Site Development Permit to construct 
125,795 square feet of industrial / R&D 
use  

Industrial 7.22 ac. Not Applicable Approved 
08/31/01 

Swales, Inlet Filters, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.). 

Conditions of 
Approval 

H01-054 Site Development Permit to 
construct 166,339 square foot 
commercial building  

Significant 
Redevelopm
ent  
Commercial 

44.6 ac.  
Area 

disturbed 
over 5 acres 

Not Applicable Approved 
11/20/01 

Maintenance (street sweeping, catch basin cleaning, 
etc.). 

Conditions of 
Approval 

H01-069 Site Development Permit for 
construction of 154,900 square feet for 
commercial uses  

Significant 
Redevelopm
ent 
Commercial 

30.03 ac. 
Area 

disturbed 
over 5 acres 

Not Applicable Approved 
12/05/01 

Street sweeping and stenciling Conditions of 
Approval 

PD00-005 Planned Development Permit 
for the construction of 200 single family 
dwelling residences  

Residential 26 ac. Not Applicable Approved 
08/10/01 

On site off-channel detention basins to maintain 
project flows at pre-project conditions or lower, inlet 
filters, stenciling, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.), Erosion control plant materials, 
Preservation of open space, Bus stop to reduce 
automobile trips 

Conditions of 
Approval 
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Project Name Project 
Type3 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface (s.f.)4 

Project 
Status 

Storm Water Control Measures 
Included in Project 

Requirement 

Mechanism5 

PD00-084 Planned Development Permit 
for the construction of 537 multi-family 
attached residential units 

Residential 8.1 ac. Not Applicable Approved 
09/14/01 

Inlet Filters, Stenciling, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.), Bus stop. 

Conditions of 
Approval 

PD00-100 Planned Development Permit 
to allow construction of two industrial 
buildings totalling 309,048 square feet for 
office industrial use 

Industrial 24.33 ac. Not Applicable Approved 
03/08/02 

Debris basin, Swales, Inlet Filters, Stenciling, 
Outdoor material storage protection, Maintenance 
(street sweeping, catch basin cleaning, etc.), Bus 
stop. 

Conditions of 
Approval 

PD01-008 Planned Development Permit 
for construction of 234 single-family 
attached residences and public open 
space  

Significant 
Redevelopm
ent 
Residential 

6.2 ac. 
Area 

disturbed 
over 5 acres 

Not Applicable Approved 
02/22/02 

Inlet Filters, Stenciling, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.), Bus stop, Preservation of open 
space through park dedication. 

Conditions of 
Approval 

PD01-013 Planned Development Permit 
to allow construction of 451 multi-family 
residential units and 7450 square feet of 
commercial/retail use  

Significant 
Redevelopm
ent 
Residential & 
Commercial 
Mixed Use 

10.68 ac. 
Area 

disturbed 
over 5 acres 

Not Applicable Approved 
08/31/01 

Pervious paving (turfblock), Inlet Filters, Stenciling, 
Outdoor material storage protection, Maintenance 
(street sweeping, catch basin cleaning, etc.), Bus 
stop. 

Conditions of 
Approval 

PD01-014 Planned Development Permit 
to allow the addition of an existing hotel 
of 57 rooms and 712 square feet to an 
existing kitchen 

Significant 
Redevelopm
ent 
Commercial 

5.03 ac. 
 Area 

disturbed 
over 5 acres 

Not Applicable Approved 
07/27/01 

Inlet Filters, Stenciling, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.). 

Conditions of 
Approval 

PD01-038 Planned Development Permit 
for construction of 69,360 square foot 
commercial retail addition to an existing 
retail shopping center 

Commercial 9 ac. Not Applicable Approved 
03/27/02 

Inlet Filters, Stenciling, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.), Bus stop. 

Conditions of 
Approval 

PD01-053 Planned Development Permit 
for 15,690 square foot of emergency 
facilities building addition to existing 
hospital  

Institutional 6.3 ac. Not Applicable Approved 
08/17/01 

Inlet Filters, Stenciling, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.). 

Conditions of 
Approval 
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Project Name Project 
Type3 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface (s.f.)4 

Project 
Status 

Storm Water Control Measures 
Included in Project 

Requirement 

Mechanism5 

PD01-059 Planned Development Permit 
to allow 92,600 square-foot self storage 
facility. a 3,391 square-foot tire sales 
and installation facility, flea market 
storage facilities and associated site 
improvements at an existing flea market 
and movie theatre  

Mixed Use/ 
Industrial & 
Commercial 

32.9 ac. Not Applicable Approved 
03/22/02 

Inlet Filters, Stenciling, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.). 

Conditions of 
Approval 

PD01-061 Planned Development Permit 
for construction of 94 multi-family 
attached units  

Significant 
Redevelopm
ent 
Residential 

6.75 ac. 
Area 

disturbed 
over 5 acres 

Not Applicable Approved 
07/27/01 

Inlet Filters, Stenciling, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.). 

Conditions of 
Approval 

PD01-062 Planned Development Permit 
to construct 76,000 square foot industrial 
use and 9,700 square foot warehouse  

Industrial 5.18 ac. Not Applicable Approved 
08/17/01 

Inlet Filters, Stenciling, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.). 

Conditions of 
Approval 

PD01-068 Planned Development Permit 
to construct 127 single-family attached 
residences within the Communication 
Hill specific plan area  

Residential 130 ac. Not Applicable Approved 
08/29/01 

Detention Storage Pond, Hydroseeding of cut & fill 
slopes, Preservation of open space, Inlet Filters, 
Stenciling, Outdoor material storage protection, 
Maintenance (street sweeping, catch basin cleaning, 
etc.). 

Conditions of 
Approval 

PD01-074 Planned Development Permit 
to allow office and health club uses in an 
existing building and site improvements  

Commercial 6.8 ac. Not Applicable Approved 
11/30/01 

Inlet Filters, Stenciling, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.), Bus stop. 

Conditions of 
Approval 

PD01-077 Planned Development Permit 
to construct 202,104 square foot of 
parking structure and 85,000 square foot 
of office building  

Commercial 31.18 ac. Not Applicable Approved 
08/17/01 

Outdoor material storage protection, Maintenance 
(street sweeping, catch basin cleaning, etc.).  

Conditions of 
Approval 

PD01-079 Planned Development Permit 
for construction of 25,100 square foot 
office / R & D building  

Commercial 6.662 ac. Not Applicable Approved 
03/29/02 

Grit and oil trap systems in stormwater catch basins 
or a swirl separator, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.), Preservation of open space. 

Conditions of 
Approval 
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Project Name Project 
Type3 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface (s.f.)4 

Project 
Status 

Storm Water Control Measures 
Included in Project 

Requirement 

Mechanism5 

PD01-084 Planned Development Permit 
to permit a gas station and car wash and 
to grade and provide utility connections 

Commercial 4.6 ac. Not Applicable Approved 
03/22/02 

Outdoor material storage protection, Maintenance 
(street sweeping, catch basin cleaning, etc.). 

Conditions of 
Approval 

PD01-085 Planned Development Permit 
for the construction of 1,800,603 square 
feet of campus industrial, and research 
and development  

Industrial 99.1 ac. Not Applicable Approved 
10/05/01 

Swales, Inlet Filters, Stenciling, Outdoor material 
storage protection, Maintenance (street sweeping, 
catch basin cleaning, etc.), Preservation of open 
space. 

Conditions of 
Approval 

PD01-089 Planned Development Permit 
to construct 394,845 square foot addition 
to an existing shopping mall & related 
off-site public infrastructure 
improvements to accommodate project 
(Oakridge Mall) 

Commercial 56.6 ac. Not Applicable Approved 
12/10/01 

Inlet Filters, Stenciling, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.), Bus stop improvements. 

Conditions of 
Approval 

PD01-090 Planned Development Permit 
to construct 561,541 square foot of R/D 
office buildings  

Industrial 18 ac. Not Applicable Approved 
12/21/01 

Inlet Filters, Stenciling, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.), Clustering of buildings, 
Structured parking. 

Conditions of 
Approval 

PD01-094 Planned Development Permit 
to construct 918,000 square feet of 
campus industrial and research and 
development  

Industrial 35.7 ac. Not Applicable Approved 
10/26/01 

Detention basin, Swales, Inlet Filters, Stenciling, 
Outdoor material storage protection, Maintenance 
(street sweeping, catch basin cleaning, etc.), 
Preservation of open space. 

Conditions of 
Approval 

PD01-105 Planned Development Permit 
to allow construction of 166 single-family 
attached residences  

Significant 
Redevelopm
ent 
Residential 

8.48 ac. 
Area 

disturbed 
over 5 acres 

Not Applicable Approved 
03/08/02 

Clustered buildings. Reduced on-site parking from 
standard requirement. 

Conditions of 
Approval 

PD01-106 Planned Development Permit 
to construct 594,000 square feet of 
campus industrial and research and 
development  

Industrial 29.6 ac. Not Applicable Approved 
12/21/01 

Detention basin, Swales, Inlet Filters, Stenciling, 
Outdoor material storage protection, Maintenance 
(street sweeping, catch basin cleaning, etc.), 
Preservation of open space. 

Conditions of 
Approval 
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Project Name Project 
Type3 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface (s.f.)4 

Project 
Status 

Storm Water Control Measures 
Included in Project 

Requirement 

Mechanism5 

PD01-107 Planned Development Permit 
to construct 540,000 square feet of 
campus industrial and research and 
development  

Industrial 47.4 ac. Not Applicable Approved 
12/21/01 

Swales, Inlet Filters, Stenciling, Outdoor material 
storage protection, Maintenance (street sweeping, 
catch basin cleaning, etc.), Preservation of open 
space. 

Conditions of 
Approval 

PD01-112 Planned Development Permit 
to construct 453,000 square feet of 
campus industrial and research and 
development  

Industrial 33.9 ac. Not Applicable Approved 
12/21/01 

Detention basin, Swales, Inlet Filters, Stenciling, 
Outdoor material storage protection, Maintenance 
(street sweeping, catch basin cleaning, etc.), 
Preservation of open space. 

Conditions of 
Approval 

PD01-113 Planned Development Permit 
to allow construction of 486,000 square 
feet of campus industrial and research 
and development   

Industrial 32.7 ac. Not Applicable Approved 
12/21/01 

Detention basin, Swales, Inlet Filters, Stenciling, 
Outdoor material storage protection, Maintenance 
(street sweeping, catch basin cleaning, etc.), 
Preservation of open space. 

Conditions of 
Approval 

PD01-114 Planned Development Permit 
for construction of a 54,000 square foot 
child care facility 

Institutional/ 
Educational 

363 ac. Not Applicable Approved 
12/21/01 

Detention basin, Swales, Inlet Filters, Stenciling, 
Outdoor material storage protection, Maintenance 
(street sweeping, catch basin cleaning, etc.), 
Preservation of open space. 

Conditions of 
Approval 

PD01-115 Planned Development Permit 
to allow construction of 486,000 square 
feet of campus industrial and research 
and development  

Industrial 47.4 ac. Not Applicable Approved 
12/21/01 

Detention basin, Swales, Inlet Filters, Stenciling, 
Outdoor material storage protection, Maintenance 
(street sweeping, catch basin cleaning, etc.), 
Preservation of open space. 

Conditions of 
Approval 

PD01-126 Planned Development Permit 
to construct 357 multi-family attached 
residences  

Residential 15 ac. Not Applicable Approved 
04/05/02 

Outdoor material storage protection, Maintenance 
(street sweeping, catch basin cleaning, etc.), 
Clustering buildings. 

Conditions of 
Approval 

SP01-038 Special Use Permit to allow 
demolition of existing commercial 
building  

Commercial 5.04 ac. Not Applicable Approved 
09/19/01 

Applicant submitted a Final Removal Action Work 
Plan (RAW) to California Department of Toxic 
Substances Control (DTSC). The former tenant 
submitted a closure plan to City of San Jose Fire 
Department for removal, cleanup & closure of 
hazardous materials/waste.  The cleanup of site will 
meet all local, state & federal requirements.  

Conditions of 
Approval 
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Project Name Project 
Type3 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface (s.f.)4 

Project 
Status 

Storm Water Control Measures 
Included in Project 

Requirement 

Mechanism5 

T00-121 Tentative Map Permit to 
subdivide 1 parcel into 2 lots for light 
manufacturing use  

Industrial 7.99 ac. Not Applicable Approved 
11/30/01 

Inlet filters, stenciling, Maintenance (street sweeping, 
catch basin cleaning, etc.). 

Conditions of 
Approval 

T01-036 Tentative Map Permit to 
subdivide 1 parcel into 2 lots for 
commercial retail use  

Commercial 6.18 ac. Not Applicable Approved 
10/01/01 

Per associated site development permit file HSH00-
04-022 Inlet filters, stenciling, Maintenance (street 
sweeping, catch basin cleaning, etc.). 

Conditions of 
Approval in  
associated 
Site 
Development  
Permit file  
HSH00-04-022 

T01-057 Tentative Map Permit to 
subdivide 3 lots into 6 lots for 
environmental mitigation  

Open Space 1832 ac. Not Applicable Approved 
08/31/01 

Environmental subdivision with less than 5,000 s.f. 
impervious surface created. 

Conditions of 
Approval 

T01-108 Tentative Map Permit to 
subdivide 2 parcels into 3 lots for 
industrial research & development uses  

Industrial 17.43 ac. Not Applicable Approved 
03/15/02 

Swales, inlet stenciling, Maintenance. Conditions of 
Approval 
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Department of PBCE, Plan Implementation Division  
Significant Development Projects Reviewed and/or Approved April 17 2002 – June 2002 

Project Name Project Type Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project 
Status 

Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Public Projects       
H02-007 Site Development Permit to 
construct 26,000 square foot public 
library  

Institutional 9.64 ac. 48,900 Approved 
5/10/02 

Swales, Inlet filters, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.), Minimize land disturbance, 
Minimize impervious surfaces, Minimum-impact 
street or parking lot design, Cluster 
structures/pavement, Disconnect downspouts 
(make sure they do not drain on paved areas), 
Pervious driveway design, Microdetention in 
landscape, Preserve open space 

Conditions of 
Approval 

Private Projects       
H01-065 Site Development Permit to 
construct two industrial buildings 
totaling 79,433 square feet  

Significant 
Redevelopmen
t Industrial 

4.67 ac. 
Site Size & 
Area of land 
disturbance 

168,999 
Area 

disturbed 
over 5 acres 

Approved 
6/14/02 

Inlet Filters, Maintenance, and Stenciling Conditions of 
Approval 

PD01-055 Planned Development Permit 
to construct an 80,000 square foot 
office/post secondary education 
building  

Significant 
Redevelopmen
t Commercial/ 
Educational 

1.55 ac. 
Site Size & 
Area of land 
disturbance 

37,137 
Area 

disturbed 
over 5 acres 

Approved 
5/17/02 

Inlet Filters, Maintenance, Stenciling, and Minimum-
impact parking lot design 

Conditions of 
Approval 

PD01-118 Planned Development Permit 
to construct 315 multi family attached 
residences  

Residential 5.19 ac. 196,242 Approved 
5/17/02 

Inlet Filters, Maintenance, Stenciling, Cluster 
Buildings and Preserve Open Space 

Conditions of 
Approval 

PD02-002 Planned Development Permit 
to allow construction of 130 affordable 
multi-family attached residences  

Residential 1.95 ac. 60,000 Approved 
5/24/02 

Biofilter (Veg. Swale/strip), Inlet filter, Maintenance 
(street sweeping, catch basin cleaning, etc.), and 
minimum-impact parking lot design 

Conditions of 
Approval 
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Project Name Project Type Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project 
Status 

Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

PD02-003 Planned Development Permit 
to allow construction of 36,357 square 
foot church  

Religious 7.24 ac. 128,100 Approved 
5/17/02 

Inlet Filters, Maintenance, Stenciling, and Preserve 
Open Space 

Conditions of 
Approval 

PD02-006 Planned Development Permit 
for construction of 12 single-family 
detached residences  

Residential 3.5 ac. 25,812 Approved 
5/3/02 

Minimize land disturbance and minimize impervious 
surface 

Conditions of 
Approval 

PD02-016 Planned Development Permit 
to construct 4 multi-family attached 
residences  

Residential 0.4 ac. 7,526 Approved 
6/13/02 

Turf block pavers for parking areas and fire turn 
around areas. 

Conditions of 
Approval 

PDSH02-024 Planned Development 
Permit to allow research and 
development office use up to 1,494,000 
square feet and communications 
facilities  

Industrial 79 ac. 454,800 Approved 
6/28/02 

Biofilter (Veg. Swale/strip), Inlet filters, Outdoor 
material storage protection, Maintenance (street 
sweeping, catch basin cleaning, etc.), Minimize 
impervious surfaces, Cluster structures/pavement. 
Preserve open space. Transportation Demand 
Management program to reduce vehicle trips. 

Conditions of 
Approval 
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Department of Public Works, Design and Construction Division (Streets, Bridges, & Sewers) 

 Permits1  for Significant Development Projects2  
Reviewed and/or Approved July 2001 – April 16 2002 

Project Name Project 
Type3 

Site Size 
(ac. or 
s.f.) 

New 
Impervious 

Surface (s.f.)4 

Project 
Status 

Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism5 

Public Projects       
Berryessa Road: Mabury to Jackson road widening n/a              

road work 
8,000 roadway 
& sidewalks 

preliminary 
design 

SWPPP, street sweeping, dust control measures project specs & 
submittal review 

Branham Lane, Snell Avenue and 
Blossom Hill Road Improvements 

road widening n/a              
road work 

20,000 
roadway and 
sidewalks 

preliminary 
design 

SWPPP, street sweeping, dust control measures project specs & 
submittal review 

Julian-McKee/Rt 101 Overcrossing 
Pedestrian Fence 

fence n/a n/a final design n/a n/a 

Senter Road: Capitol to Monterey road widening n/a              
road work 

5,000 roadway 
& sidewalks 

preliminary 
design 

SWPPP, street sweeping, dust control measures project specs & 
submittal review 

Senter Road: Lewis to Capitol road widening n/a              
road work 

10,000 roadway 
& sidewalks 

preliminary 
design 

SWPPP, street sweeping, dust control measures project specs & 
submittal review 

Senter Road: Tully to Lewis road widening n/a              
road work 

5,000 roadway 
& sidewalks 

preliminary 
design 

SWPPP, street sweeping, dust control measures project specs & 
submittal review 

                                                                 
1 Multiple permits may be issued for the same project.  These tables list all permits issued to applicable projects. 
2 For the period July, 2001 through mid-April, 2002, report projects with “significant pollution potential” and data on impervious surface area are not required.  For projects from mid-April 
through June, 2002, report projects with new impervious surface area greater than 5,000 s.f. (Group 1 and 2 projects). 
3 As defined in C.3.c.  If the site is a “significant redevelopment”, list the area of land disturbance in a footnote or attachment. 
4 “New” is defined as impervious surface created, added or replaced. 
5 Mechanisms can include: preliminary submittals, project specifications, conditions of approval, EIR mitigations, etc. 
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Project Name Project 
Type3 

Site Size 
(ac. or 
s.f.) 

New 
Impervious 

Surface (s.f.)4 

Project 
Status 

Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism5 

Public Projects       
Taylor Street at Route 101 road widening n/a              

road work 
3,000 roadway 
& sidewalks 

preliminary 
design 

SWPPP, street sweeping, dust control measures project specs & 
submittal review 

Traffic Caliming Priority List – Bret 
Harte Drive Improvements 

road widening n/a              
road work 

3,300 roadway 
& sidewalks 

final design SWPPP, street sweeping, dust control measures project specs & 
submittal review 

Traffic Caliming Priority List – School 
Access Enhancement – Sunset Drive 
Widening 

road widening n/a              
road work 

8,300 roadway 
& sidewalks 

final design SWPPP, street sweeping, dust control measures project specs & 
submittal review 

Tully Road: Monterey to Lucretia road widening n/a              
road work 

4,500 roadway 
& sidewalks 

preliminary 
design 

SWPPP, street sweeping, dust control measures project specs & 
submittal review 

White Road: Penitencia to McKee road widening n/a              
road work 

10,500 roadway 
& sidewalks 

preliminary 
design 

SWPPP, street sweeping, dust control measures project specs & 
submittal review 

Zanker Road Sidewalk Improvements at 
Bering Drive 

sidewalk n/a              
road work 

1,000 
sidewalks 

preliminary 
design 

 street sweeping, dust control measures project specs & 
submittal review 

Sanitary Sewer Junction Structure 
Rehabilitation Phase I (MRP 97-4) 

Sanitary 
Sewer 
Structure 
Rehab 

N/A N/A Approved 
3/7/02 

Inlet Filters, Outdoor material storage protection, 
Maintenance (street sweeping, catch basin 
cleaning, etc.) 

Preliminary 
submittals, 
project 
specifications 

East San Jose Sanitary System 
Improvements- Phase II  

Capital 
Improvement 
Project-
Sanitary  

16,200 s.f. 
(trench 
surface) 

None Under 
Construct’n 

SWPPP (street sweeping, catch basin filters, 
cleaning, etc.). 

Project Plans & 
Specifications 

Nightingale/Redbird Storm Drain 
Improvement –  

Storm Capital 
Improvement 
Project-Storm 

13,000 s.f. 
(trench 
surface) 

None Under 
Construct’n 

SWPPP (street sweeping, catch basin filters, 
cleaning, etc.). 

Project Plans & 
Specifications 
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Project Name Project 
Type3 

Site Size 
(ac. or 
s.f.) 

New 
Impervious 

Surface (s.f.)4 

Project 
Status 

Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism5 

Public Projects       
Redmond Avenue and Firefly Drive 
Storm System Improvement–  

Capital 
Improvement 
Project-Storm 

11,200 s.f. 
(trench 
surface) 

None Under 
Construct’n 

SWPPP (street sweeping, catch basin filters, 
cleaning, etc.). 

Project Plans & 
Specifications 

Phelan Ave. Infrastructure 
Improvements  

Capital 
Improvement 
Project-Storm 

160 s.f. None Constructe
d 

Inlet filters, SWPPP, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.). 

Project Plans & 
Specifications 

Williams Road Sidewalk Project New AC, 
sidewalk, 
curb, & gutter 

N/A, road 
work 

27,260 
 

Approved 
on 4/16/02 

Contractor was required to submit acceptable 
SWPPP, perform street clean-up when necessary 

project specs & 
submittal review 
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Department of Public Works, Design and Construction Division (Streets, Bridges, & Sewers) 

Permits for Significant Development Projects  
Reviewed and/or Approved April 17 2002 – June 2002 

Project Name Project Type Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project 
Status 

Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Public Projects       
 

All Sanitary Projects rehabilitate existing pipelines utilizing trenchless technologies 
 

Trimble-Morrill Sanitary Sewer 
Rehabilitation Phase I 

Sanitary 
Sewer Rehab 

N/A N/A Approved 
4/23/02 

Inlet filters, Maintenance (street sweeping, catch 
basin cleaning, etc.) 

Preliminary 
submittals, 
project specs 

Redmond Avenue Sanitary Sewer I&I 
Reduction 

Sanitary 
Sewer Rehab 

N/A N/A Approved 
5/28/02 

Installation of sandbags and inlet filters in catch 
basins, vacuum cleaning of streets and catch 
basins cleaning and the implementation of any 
other applicable BMP. 

Preliminary 
submittals, 
project specs 

Monterey-Riverside Sanitary Sewer 
Rehabilitation Phase III 

Sanitary 
Sewer Rehab 

N/A N/A Approved 
6/11/02 

SWPPP required.  Typical measures included in 
SWPPP for sewer rehabilitation projects include:  
Inlet filters, Maintenance (street sweeping, catch 
basin cleaning, etc.) 

Preliminary 
submittals, 
project specs 

Newhall Avenue Sanitary Sewer 
Rehabilitation 

Sanitary 
Sewer Rehab 

N/A N/A Approved 
6/11/02 

Inlet filters, Maintenance (street sweeping, catch 
basin cleaning, etc.) 

Preliminary 
submittals, 
project specs 

Evergreen Sanitary Sewer 
Rehabilitation Ph II 

Sanitary 
Sewer Rehab. 

N/A N/A Approved 
6/11/02 

Installation of sandbags and inlet filters in catch 
basins, vacuum cleaning of streets and catch 
basins cleaning and the implementation of any 
other applicable BMP. 

Preliminary 
submittals, 
project specs 

Forest-Rosa Sanitary Sewer 
Rehabilitation Ph IV 

Sanitary 
Sewer Rehab. 

N/A N/A Approved 
6/11/02 

Installation of sandbags and inlet filters in catch 
basins, vacuum cleaning of streets and catch 
basins cleaning and the implementation of any 
other applicable BMP. 

Preliminary 
submittals, 
project specs 
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Project Name Project Type Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project 
Status 

Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Public Projects       
Radio St. Storm System Improvement Capital 

Improvement 
Project-Storm 

1200 s.f. 
(trench 
surface) 

None Under 
Construction 

Inlet filters, SWPPP, Outdoor material storage 
protection, Maintenance (street sweeping, catch 
basin cleaning, etc.). 

Project Plans & 
Specifications 

Aborn Square Loop Sidewalk 
Installation Sidewalk Less than 

5ac 
6,700 6/11/02 Inlet filters, stenciling, maintenance (street 

sweeping, catch basin cleaning) 
Const. 
Submittal 
Project 
specs. 

West Virginia Sidewalk Project New sidewalk, 
curb, and 
gutter 

N/A, road 
work 

3,255 Approved on 
4/19/02 

Contractor was required to submit acceptable 
SWPPP, perform street clean-up when necessary 

project specs & 
submittal review

Wooster Ave Bridge over Silver Creek Bridge 
replacement 

N/A, bridge 
work 

0 Approved on 
6/17/02 

Contractor was required to submit acceptable 
SWPPP, perform street clean-up when necessary 

project specs & 
submittal review
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 Department of Public Works, Development Services 

Permits for Significant Development Projects  
Reviewed and/or Approved July 2001 – April 16 2002 

Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-13002 
1178 Almaden Oaks Lane 

Residential 1.18 acres Not 
Applicable 

Approved 10/26/01 Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-06438 
(Tract 9346) E/S Yerba Buena 
Road, N/O Old Yerba Buena 
Road 

Commerical 121.7 acres Not 
Applicable 

Approved 12/22/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#33-09576 
1638 Geist Court 

Residential .46 acres Not 
Applicable 

Approved 11/21/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-11971 
NE/C of Chaboya Road and 
Murillo Road 

Residential 27.9 acres Not 
Applicable 

Approved 04/05/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-12985 
Tract 9296 
B/S Aborn Road Between 
Murrillo & Michelangelo 

Residential 68.8 acres Not 
Applicable 

Approved 02/22/01 Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-13179 
3401 Story Lane 

Residential .43 acres Not 
Applicable 

Approved02/22/01 Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 
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Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-13301 
3490 Ambra Lane 

Residential .44 acres Not 
Applicable 

Approved 09/13/99, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-13396 
3592 Sweigert Raod 

Residential .5 acres Not 
Applicable 

Approved 12/12/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-13647 
Tract 9271 
NE/S of Murillo Road, S/O 
Chaboya Road 

Residential 
and Church 

44.62 acres Not 
Applicable 

Approved 08/29/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14085 
3567 Sweigert Road 

Residential .58 acres Not 
Applicable 

Approved 02/03/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#-3-14001 
7169 Glenview Drive 

Residential .83 acres Not 
Applicable 

Approved 07/19/01 Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14002 
7175 Glenview Drive 

Residential .76 acres Not 
Applicable 

Approved 09/25/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14007 
7193 Eagle Crest Court 

Residential 1.15 acres Not 
Applicable 

Approved 08/09/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 
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Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-14010 
7203 Glenview Drive 

Residential 2.2 acres Not 
Applicable 

Approved 07/07/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14031 
7017 Hollow Lake Way 

Residential 1.03 acres Not 
Applicable 

Approved 12/07/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14032 
7011 Hollow Lake Way 

Residential 1.12 acres Not 
Applicable 

Approved09/21/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14003 
7181 Glenview Drive 

Residential 1.18 acres Not 
Applicable 

Approved 09/21/98, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14005 
7189 Eagle Crest Court 

Residential .58 acres Not 
Applicable  

Approved 02/28/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14020 
7263 Glenview Drive 

Residential .73 acres Not 
Applicable 

Approved 10/23/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14021 
7269 Glenview Drive 

Residential 2.20 acres Not 
Applicable 

Approved 09/24/99, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 
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Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-14022 
7275 Glenview Drive 

Residential 1.15 acres Not 
Applicable 

Approved07/24/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14023 
7281 Glenview Drive 

Residential .56 acres Not 
Applicable 

Approved 07/05/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14026 
7229 Glenview Drive 

Residential 2.67 acres Not 
Applicable 

Approved 09/13/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14034 
7003 Hollow Lake Way 

Residential 1.21 acres Not 
Applicable 

Approved 05/15/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14036 
6979 Hollow Lake Way 

Residential 1.03 acres Not 
Applicable 

Approved 06/29/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14042 
6978 Hollow Lake Way 

Residential .53 acres Not 
Applicable 

Approved 10/27/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14043 
6982 Hollow Lake Way 

Residential .66 acres Not 
Applicable  

Approved 09/13/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 
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Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-14044 
6986 Hollow Lake Way 

Residential  1.12 acres Not 
Applicable 

Approved 09/13/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14045 
6990 Hollow Lake Way 

Residential .64 acres Not 
Applicable 

Approved 09/13/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14395 
NW/C of Ruby and Classico 

Residential 1.19 acres Not 
Applicable 

Approved 12/15/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14047 
6998 Hollow Lake Way 

Residential .60 acres Not 
Applicable 

Approved 05/03/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14050  
7010 Hollow Lake Way 

Residential .58 acres Not 
Applicable 

Approved 10/27/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14051 
7308 Glenview Drive 

Residential .77 acres Not 
Applicable  

Approved 10/03/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#-3-14053 
7348 Glenview Drive 

Residential .70 acres Not 
Applicable 

Approved 08/29/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 
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E-20 

Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-14055 
7366 Glenview Drive 
 

Residential .74 Acres Not 
Applicable 

Approved 08/18/99, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14056 
7330 Glenview Drive 

Residential .47 acres Not 
Applicable 

Approved 01/05/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14059 
7310 Glenview Drive 

Residential 1.57 acres Not 
Applicable 

Approved 01/31/01 Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14061 
7304 Glenview Drive 
 

Residential .68 acres Not 
Applicable 

Approved 02/04/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14068 
7232 Glenview Drive 
 

Residential .73 acres Not 
Applicable 

Approved 01/05/01 Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14071 
7214 Glenview Drive 

Residential .67 acres Not 
Applicable  

Approved 07/19/99, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14072 
7208 Glenview Drive 

Residential .63 acres Not 
Applicable  

Approved 03/16/99, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls  (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 
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E-21 

Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-14077 
7180 Glenview Drive 

Residential .40 acres Not 
Applicable 

Approved 04/29/99, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14078 
7174 Glenview Drive 
 

Residential .43 acres Not 
Applicable  

Approved 08/07/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-06416 
NW/C of San Felipe Road and 
Yerba Buena Road 

Residential 3.9 acres Not 
Applicable 

Approved 09/05/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-06552 
SW/C of Glenview Drive and 
Rajkovich Way 

Residential 77.2 acres Not 
Applicable 

Approved 04/01/99, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-06603 
N/S of US 101, 1000’ N/O 
Hellyer Avenue 

Residential 26 acres Not 
Applicable 

Approved 04/07/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-11739 
SW/C of Sands Drive and 
Canoas Garden 

Residential 7 acres Not 
Applicable 

Approved 05/02/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-12940 
E/S of Fleming Avenue, 400’ 
N/O Whipple Court 

Residential 2.94 acres Not 
Applicable  

Approved 10/06/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 
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E-22 

Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-13387 
S/S of Chilanian Lane, W/O 
Randol Creek 

Residential 2.56 acres Not 
Applicable 

Approved 08/20/99, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14654 
5599 Snowdon Drive 

Residential .71 acres Not 
Applicable  

Approved 09/18/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14663 
W/S San Felipe Road, 1000’ 
S/O Yerba Buena Road 

Residential 9.6 acres Not 
Applicable 

Approved 07/06/01 Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14675 
S/S of Biarritz Place, 1200’ 
E/O Morningside Drive 

Residential 1.09 acres Not 
Applicable 

Approved 09/13/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14689 
2050 Biarritz Place 

Residential .64 acres Not 
Applicable  

Approved 07/13/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14905 
2056 Biarritz Place 

Residential .69 acres Not 
Applicable 

Approved 12/20/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-12985 
Tract 9296 
Aborn and Voltaire  

Residential 68.8 acres Not 
Applicable 

Approved 02/22/01 Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 
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E-23 

Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-08943 
Tract 9089 
Nob Hill Drive 

Residential 1.7 acres Not 
Applicable 

Approved 09/01/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-08136 
Tract 9179  
Aborn and Mosher 

Residential  Not 
Applicable 

Approved 05/03/01 Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-11971 
Murillo Avenue and Chaboya 

Residential 
and church 

27.9 acres Not 
Applicable 

Approved 04/05/00, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-11865 
Tract 8908 
Quimby Road 

Residential 27.8 acres Not 
Applicable 

Approved 03/15/99, 
Construction on-going during 
Winter Season 01-02. 

Erosion Controls (i.e. Slope Protection ) 
& Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-15074 
Tract 9380 
Sunol Street and San Fernando 
Street 

Residential 6.75 acres Not 
Applicable 

Approved 10/3/01 Mainly Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, applicant (developer/ 
contractors attend PW 
Erosion/ Sediment Controls 
Training Session) 

PW#3-02400C 
W/S of Cottle Road and 
Highway 85 

Residential 14.02 acres Not 
Applicable 

Approved 09/05/00, 
Construction on-going during 
Winter Season 01-02. 

Mainly Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, applicant (developer/ 
contractors attend PW 
Erosion/ Sediment Controls 
Training Session) 
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E-24 

Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-13089 
S/S of Piercy Road, 1200’ E/O 
Silver Creek Valley Road 

Residential 8.47 acres Not 
Applicable  

Approved 12/05/00, 
Construction on-going during 
Winter Season 01-02. 

Mainly Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, applicant (developer/ 
contractors attend PW 
Erosion/ Sediment Controls 
Training Session) 

PW#3-13512 
474 Piercy Road 

Industrial 10 acres Not 
Applicable 

Approved 06/06/01 Mainly Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, applicant (developer/ 
contractors attend PW 
Erosion/ Sediment Controls 
Training Session) 

PW#3-14634 
E/S of Hellyer Road, S/S 
Piercy Road 

Industriall 4.25 acres Not 
Applicable 

Approved 07/30/01 Mainly Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, applicant (developer/ 
contractors attend PW 
Erosion/ Sediment Controls 
Training Session) 

PW#3-12816 
W/S of San Felipe Road, 
between Autumn Estates and 
Silver Estates 

Church 2.48 acres Not 
Applicable 

Approved 09/06/01 Mainly Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, applicant (developer/ 
contractors attend PW 
Erosion/ Sediment Controls 
Training Session) 

PW#3-02712 
N/S Berryessa Road, 50’ E/O 
Mabury Road 

Industrial 5.18 acres Not 
Applicable 

Approved 08/27/01 Mainly Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, applicant (developer/ 
contractors attend PW 
Erosion/ Sediment Controls 
Training Session) 

PW#3-12752  
Westerly Terminus of Kolnes 
Court 

Residential 4.1 acres Not 
Applicable 

Approved 09/20/00, 
Construction on-going during 
Winter Season 01-02. 

Mainly Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, applicant (developer/ 
contractors attend PW 
Erosion/ Sediment Controls 
Training Session) 
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E-25 

Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-06815 
Santana Row 
Various Grading Permits (A-D) 

Commercial 2.15 acres Not 
Applicable 

Various approval dates, 
construction on-going during 
Winter Season 01-02 

Mainly Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, applicant (developer/ 
contractors attend PW 
Erosion/ Sediment Controls 
Training Session) 

PW#3-11978 
NW/C of Almaden Expressway 
and Highway 85 Home Depot 
Expo/Best Buy 

Commercial 18.18 arces Not 
Applicable 

Approved 02/27/01 Mainly Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, applicant (developer/ 
contractors attend PW 
Erosion/ Sediment Controls 
Training Session) 

PW#3-12342 
N/S of the Villages, 500’ E/O 
San Felipe Road 

Residential 1.96 acres Not 
Applicable 

Approved 08/09/01 Mainly Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, applicant (developer/ 
contractors attend PW 
Erosion/ Sediment Controls 
Training Session) 

PW#3-13092 
The Alameda and Park Avenue 

Industrial  4.01 acres Not 
Applicable 

Approved 09/05/01 Mainly Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, applicant (developer/ 
contractors attend PW 
Erosion/ Sediment Controls 
Training Session) 

PW#3-13759 
SE/C of 12th Street and 
Hedding Street 

Commercial .25 acres Not 
Applicable 

Approved 02/06/02  Standard BMPs Planning/grading permits, 
Follow SWPPP & BMPs 

PW#3-01916 
NE/C of Naglee and Park 
Avenue 

Residential 
and 
Commercial 

2.8 acres Not 
Applicable 

Approved 09/25/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-02254 
W/S of Junction Avenue, 15’ 
E/O Brennan 

Industrial 3.74 acres Not 
Applicable 

Approved 06/26/00, 
Construction on-going during 
Winter Season 01-02. 

Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 
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Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-04853 
B/S of Gold Street, N/O 
Highway 237  

Industriall 3.32 acres Not 
Applicable 

Approved 10/04/00, 
Construction on-going during 
Winter Season 01-02. 

Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-05706 
NW/C of Saratoga and 
Prospect Avenue 

Commercial 6.14 acres Not 
Applicable 

Approved 05/29/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-06186 
E/S of Orchard Parkway, 600’ 
W/O 1st Street 

Industsrial 6.43 acres Not 
Applicable 

Approved 05/04/00, 
Construction on-going during 
Winter Season 01-02. 

Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-06328  
E/S oif 11th Street, between 
Martha & Bestor Streets 

Residential 1.2 acres Not 
Applicable 

Approved 11/2/99, 
Construction on-going during 
Winter Season 01-02. 

Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-13195 
E/S of Stockton Avenue, 800’ 
S/o Taylor Street 

Commercial .92 acres Not 
Applicable 

Approved 01/19/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-14196 
N/S Wisteria Way, 82’ W/O 
Miller Avenue 

Residential .29 acres Not 
Applicable 

Approved 11/15/00, 
Construction on-going during 
Winter Season 01-02. 

Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-14366 
Tract 9295 
E/S Camden Ave, S/O Del 
Paso Avenue 

Residential 1.28 acres Not 
Applicable 

Approved 03/05/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-14445 
Tract 9311 
S/S Stokes St Btwn Bascom 
St & Southwest Expressway 

Residential 3.59 acres Not 
Applicable 

Approved 12/13/00, 
Construction on-going during 
Winter Season 01-02. 

Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 
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E-27 

Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-00116 
NE/C of Saratoga and 
Campbell Avenues 

Commercial 44.6 acres Not 
Applicable 

Approved 11/26/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-15133 
McLaughlin Avenue and 
Clemence Avenue, 300’ S/O 
Owsley Road 

Residential 1.04 acres Not 
Applicable 

Approved 11/09/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-14764 
Rose Avenue, 200’ W/O White 
Rd 

Residential 1.35 acres Not 
Applicable 

Approved 06/22/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-13598 
1045 Willow Street 

Commercial .24 acres Not 
Applicable 

Approved 03/23/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-14712 
S/S of The Alameda, W/S of 
Keeble, 380’ E/O Race Street 

Residential 1.5 acres Not 
Applicable 

Approved 07/19/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-00568 
SE/C of Sierra Road and 
Piedmont Road 

Residential 6.9 acres Not 
Applicable 

Approved 01/11/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-02778 
Manasas Road 

Industrial 190.1 acres Not 
Applicable 

Approved 03/19/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-05014  
SW/O Terminus of Gateway 
Place 

Commercial 7.44 acres Not 
Applicable 

Approved 02/28/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 
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Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-05333 
W/S of King Road, 25’ SW/O 
Tully Road 

Commerical 1.55 acres Not 
Applicable 

Approved 04/17/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-06007 
N/S of Via Del Oro, 600’ W/O 
San Ignacio 

Commercial 7.94 acres Not 
Applicable 

Approved 03/28/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-06154 
SE/C of Luby Drive and Avalani 

Residential .33 acres Not 
Applicable 

Approved 06/25/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-07242 
W/S of Jackson Avenue, 96’ 
S/O Berkely Way 

Church 1.77 acres Not 
Applicable  

Approved 06/29/00, 
Construction on-going during 
Winter Season 01-02. 

Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-13715 
N/O Bascom Avenue and 
Union Avenue 

Residential 2.79 acres Not 
Applicable 

Approved 01/10/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-13788 
SE/C of Keyes Street and 2nd 
Street 

Commercial .64 acres Not 
Applicable 

Approved 01/12/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-14281 
NW/C of 10th Street and 
Mission Street 

Commercial 2.72 acres Not 
Applicable 

Approved 09/05/00, 
Construction on-going during 
Winter Season 01-02. 

Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-14916 
2843 & 2857 Aiello Drive 

Commercial .49 acres Not 
Applicable 

Approved 04/23/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 
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Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-01034 
Tract 9265 
NW/C Almaden Expressway & 
Rajkovich Way 

Residential .86 acres Not 
Applicable 

Approved Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-01272 
W/S of White Road, 90’ S/O 
Rose Creek Drive 

Commercial 1.86 acres Not 
Applicable 

 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

Pw#3-01384 
SW/C of White and Ruby 
Avenue 

Commercial 3.56 acres Not 
Applicable 

Approved 01/26/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-01606 
SW/C of Santa Teresa and 
Snell Avenues 

Commercial 1.5 acres Not 
Applicable 

Approved 07/19/99, 
Construction on-going during 
Winter Season 01-02. 

Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-07068 
NE/C of Yerba Buena and San 
Felipe Roads 

Commercial 6.0 acres Not 
Applicable 

Approved 02/11/00, 
Construction on-going during 
Winter Season 01-02. 

Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-07307 
3940 Sophist Drive 

Residential .32 acres Not 
Applicable 

Approved 07/24/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-09167 
846 Palm Street 

Residential .15 acres Not 
Applicable 

Approved 03/30/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-11874B 
NW/C of Capitol Expressway 
and Guadalupe Freeway 

Commercial 1.56 acres Not 
Applicable 

Approved 06/21/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 
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Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-13493 
N/S of Tradewinds Drive, 620’ 
E/O Snell Avenue 

Residential 1.28 acres Not 
Applicable 

Approved 01/07/00, 
Construction on-going during 
Winter Season 01-02. 

Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-13142 
N/S of Aborn Road, 1000’ E/O 
Ruby Avenue 

Residential 34.00 acres Not 
Applicable 

Approved 07/07/00, 
Construction on-going during 
Winter Season 01-02. 

Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-14757 
448 Curie Drive 

Residential .14 acres Not 
Applicable 

Approved 10/04/00, 
Construction on-going during 
Winter Season 01-02. 

Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-14909 
NE/C of Champion Court, 300’ 
N/O Tasman Drive 

Industrial 4.68 acres Not 
Applicable 

Approved 02/05/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW3-13432 
S/S of Piercy Road, 3100’ S/E 
Silver Creek Valley Road 

Industrial 2.5 acres Not 
Applicable 

Approved 02/12/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW3-14269 
NW/C of Doyle Drive and 
Lawrence  

Commercial 1.02 acres Not 
Applicable 

Approved 06/19/01 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

PW#3-14803 
757 Feller Avenue 

Residential .23 acres Not 
Applicable 

Approved 12/21/00, 
Construction on-going during 
Winter Season 01-02. 

Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

122 Private Permits 
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Permits for Significant Development Projects  
Reviewed and/or Approved April 17 2002 – June 2002 

Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
PW#3-14390 
Tract 9304 
N/S Aborn Road, B/S Murillo 
Avenue 

Residential 23.8 acres Not 
Applicable 

Approved 07/03/02 Erosion Controls (i.e. Slope Protection ) 
and Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, project site specific 
meeting with applicant 

PW#3-14710 
1626 Geist Court 

Residential .44 acres Not 
Applicable 

Approved 08/08/02 Mainly Sediment Controls (i.e. Standard 
BMPs) 

Planning/grading permits, 
ECP, applicant 
(developer/contractors 
attend a PW 
Erosion/Sediment Controls 
Training Session) 

PW#3-01489 
Tract 9367 
N/S Entrada Cedros, 40’ N/O 
Blossom Hill Road 

Residential .96 acres Not 
Applicable 

Approved 06/03/02 Standard BMPs Planning/grading permits, 
Follow SWPPP and BMPs 

 

3 Private Permits 
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San Jose Redevelopment Agency 

Permits for Significant Development Projects  
Reviewed and/or Approved July 2001 – June 2002 

Project Name Project 
Type 

Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Private Projects       
RPD01-12-003 
PD Permit to allow the 
construction of a 25,000square 
foot condominium complex. 

Residential .40 ac. 17,000 Approved 6/26/01 Inlet filters, Stenciling, Outdoor material 
storage protection, Maintenance (street 
sweeping, catch basin cleaning, etc.). 

Conditions of Approval

RPD01-06-005 
PD Permit to allow for a 34,000 
square foot expansion of a 
private school.  

Commercial 1.2 ac. Not 
Applicable 

Approved 7/19/01 Inlet filters, Stenciling, Outdoor material 
storage protection, Maintenance (street 
sweeping, catch basin cleaning, etc.). 

Conditions of Approval

RSP01-10-008 
Special Use Permit to allow the 
construction of 8,500 square 
feet of restaurant/bar square 
footage. 

Commercial  .13 ac. 5,000 Approved 05/22/02 Inlet Filters, Stenciling, Maintenance 
(street sweeping, catch basin cleaning, 
etc.). 

Conditions of Approval

RCP01-11-011 
Conditional Use Permit to allow 
for conversion of 37,000 square 
feet of office to residential. 

Residential .20 ac. Not 
Applicable 

Approved 12/12/01 Inlet Filters, Stenciling, Maintenance 
(street sweeping, etc.). 

Conditions of Approval
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Department of Public Works, Parks and Recreation Division  
Permits for Significant Development Projects  

Reviewed and/or Approved July 2001 – April 16 2002 

Project Name Project 
Type 

Site Size 
(ac. or 

s.f.) 

New 
Impervious 

Surface 
(s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Public Projects       
South Central Swim Center Recreational 3.0 ac. Not 

Applicable 
Construction Dust Control, Inlet filters, Oil/Water separator, 

Outdoor material storage protection, 
Maintenance (street sweeping, catch basin 
cleaning, etc.). 

Conditions of 
Approval, 
SWPPP. 

Tuers-Capitol Golf Course 
(Aka Los Lagos Golf Course)  

Recreational 100 ac. Not 
Applicable 

Construction complete Construction complete – SWPPP received.  
Construction storm water controls, material 
protection, storage, cleaning, erosion & 
sediment controls, soil stabilization, post 
construction water management, non-storm 
water management, waste management, 
maintenance, training, etc. 

SWPPP 

Tully Road Multi-Use Facility Recreational 15.2 ac. Preliminary 
Engineering 

Preliminary 
Engineering 

SWPPP Required Conditions of 
Approval 

Camden Community Center  Recreational 10.0 ac. Not 
Applicable 

Design Dust Control, Inlet Filters, Oil/Water 
separator, Outdoor material storage 
protection, Maintenance (street sweeping, 
catch basin cleaning, etc.). 

Conditions of 
Approval 
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Gardner Community Center  Recreational 5.27 ac. Not 
Applicable 

Design Dust Control, Inlet Filters, Oil/Water 
separator, Outdoor material storage 
protection, Erosion Control, Revegetation, 
Maintenance (street sweeping, catch basin 
cleaning, etc.). 

Conditions of 
Approval 
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Department of Public Works, Airport Design and Construction Division 
Permits for Significant Development Projects  

Reviewed and/or Approved July 2001 – April 16 2002 

Project Name Project Type Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface (s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Public Projects       

Airfield Lighting Vault 
Relocation 

Airfield 
Lighting 

1 Acre N/A Construction Complete SWPPP required SWPPP 
reviewed 

Airport People Mover – On 
Airport 

People Mover Not yet 
defined 

N/A Planning Phase Requirements to be determined Requirements to 
be determined 

Airport People Mover Design 
– Off Airport 

People Mover Not yet 
defined 

N/A Planning Phase Requirements to be determined Requirements to 
be determined 

C12 Office/Conference Room 
Renovation 

Interior 
renovation 

N/A N/A Complete None required (all interior work) None 

Construction and Design 
Modifications Contract 

Construction 
and design 
modifications 

0.25 Acres N/A Construction Complete None required None 

Electrical Distribution System Electrical Not yet 
defined 

N/A Planning Phase Requirements to be determined Requirements to 
be determined 

Ewert Road Toll Plaza Road Toll 
Plaza 

3 Acres N/A Complete SWPPP required SWPPP 
reviewed 

Facilities Modular Buildings Modular 
buildings 

0.5 Acres N/A Complete None required None 

Green Island Bridge Bridge Not yet 
defined 

N/A Planning Phase SWPPP will be required SWPPP will be 
reviewed 
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Project Name Project Type Site Size 
(ac. or s.f.) 

New 
Impervious 

Surface (s.f.) 

Project Status Storm Water Control Measures 
Included in Project 

Requirement 
Mechanism 

Public Projects       

Interim Federal Inspection 
Services Building 

Building 0.5 Acres N/A Construction SWPPP required SWPPP 
reviewed 

Pavement Maintenance 2001 Pavement 
maintenance 

5 Acres N/A Construction Complete SWPPP required SWPPP 
reviewed 

Pavement Repairs To Gate 
58 Area 

Pavement 
repairs 

2 Acres N/A Complete None required None 

Rental Car Parking Garage Parking 
garage 

Not yet 
defined 

N/A Planning Phase SWPPP will be required SWPPP will be 
reviewed 

RTR Site Relocation Site 
relocation 

1 Acre N/A Design Requirements to be determined Requirements to 
be determined 

Runway 30L Reconstruction Runway 
construction 

117 Acres N/A Construction SWPPP required SWPPP 
reviewed 

Runway 30R Extension A to 
N 

Runway 
construction 

137 Acres N/A Construction Complete SWPPP required SWPPP 
reviewed 

Santa Clara Sanitary Sewer 
Relocation 

Sewer 
relocation 

0.5 Acres N/A Complete SWPPP required SWPPP 
reviewed 

Skyport Drive Grade 
Separation Project 

Grade 
separation 

12 Acres N/A Design SWPPP will be required SWPPP will be 
reviewed 

FSRP Projects Various 
projects 

Not yet 
defined 

N/A Planning Phase Requirements to be determined Requirements to 
be determined 
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Pesticide Use Report for the Period January 2001 to June 2002. 
 

 F-1 

 
 
The City of San Jose does not use any Diazinon or Chlorpyriphos pesticide products.  These products are also not applied under any contract.  Records 
indicate that Diazinon and Chlorpyriphos were not used during the reporting year 2001.  Additionally, the City discontinued the use of all Organophosphate 
pesticides early in 2001.  
 
A pesticide tracking process for all other pesticide products is being developed in conjunction with the City’s Pesticide Management Plan which is 
scheduled for implementation in the next fiscal year.  For new development, the City has commenced collecting data on pesticide reduction measures.  
The City conducts environmental review of all projects.  This review includes encouragement to reduce impervious surfaces.  Water conservation, 
landscaping guidelines, and native plant suggestions are all provided as part of the City’s general outreach and Watershed Management Initiative (WMI) 
outreach efforts. 
 
 

Date Location of 
Pesticide 

Application 

Product Name Active 
Ingredient 

Quantity 
Applied 

Percent of 
Active 

Ingredient 

Quantity of 
Active Ingredient 

Applied 

Target Pest 
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City of San Jose 
Tracking Matrix: Status of URMP and Performance Standard Updates 

(Updated 8/23/02) 
 

BASELINE PROGRAM FY 99-00 – FY 01-02 FY 02-03 

Program 
Element 

Performance Standard 
(PS) 

Changes Made to Performance 
Standards 

URMP Update 
Completed 

(Date) 

Changes to be Made to 
Performance Standards 

URMP Update 
Planned 

(Date) 

ICID PS for ICID None N/A None N/A 

IND PS for IND IND-3: Frequency of commercial 
facility inspections based on IND 
Pilot Project 

Incomplete 
through FY 01-02 

IND-3: New Inspection Frequency 
Schedule (See Section 2: IND in FY 
01-02 Annual Report) 

March 2002 
Implemented July 
2002 

    IND-3: “Commercial Facilities” are 
now called “City-regulated 
Facilities” 

March 2002 
Implemented July 
2002 

ROE PS for ROE None N/A Residential Outreach and 
Education (ROE) is now called 
Public Information and Participation 
(PI/P). Future reports and work 
plans will reflect this change. 

July 2002 

CON PS FOR CON 
previously called NDI 

Changed to incorporate language 
of new Construction Inspection 
Performance Standard, which was 
approved by SCVURPPP on 
1/17/02.  Deleted previous NDI 
activities and added the following: 

CON 1, Site Housekeeping; 

CON 2, Local Ordinance;  

CON 3, Construction Inspection 
Frequency;  

CON 4, Wet Season Preparation; 

CON 5, Inspection and Site 
Evaluation Follow-up;  

March 2002 None N/A 
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BASELINE PROGRAM FY 99-00 – FY 01-02 FY 02-03 

Program 
Element 

Performance Standard 
(PS) 

Changes Made to Performance 
Standards 

URMP Update 
Completed 

(Date) 

Changes to be Made to 
Performance Standards 

URMP Update 
Planned 

(Date) 

CON 6, Municipal Training;  

CON 7, Outreach;  

CON 8, Public Works Projects 

NDC PS for NDC Changed to incorporate New and 
Redevelopment C.3 performance 
standards.   

March 2002 None N/A 

MON PS for MON  None None Remaining items in MON 1 are 
addressed as outreach & training 
activities covered in the PI/P 
section. Transfer & incorporate 
remaining MON 1 activities into 
PI/P. 

March 2003 

 PS for MON PCB F, Draft work plan with actions 
related to Identifying PCB sources 
and implementing controls with 
completion schedule 

 Additional characterization work is 
necessary before designing control 
measures.  Working with Program 
& RB on additional sampling to 
address sources in preparation for 
development of control measures.  
Modification to URMP will be 
necessary to reflect additional work. 

March 2003 

      

 
Notes: 
* = New PS not part of original URMP, added per reissued NPDES permit (Order No. 01-024). 
NA = Co-permittee will not be implementing the model Performance Standard, because activities do not apply to its community characteristics. 
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San Jose Response to Regional Board Comments on FY 00-01 Annual 
Report 
 
 
6/5/03: Ed note during Acrobat compilation: 
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Standard Report - ICID Reporting Table

San Jose FY 2001-2002 ANNUAL REPORT

ICID Activities and Total number of sources of incident reports
Activities 01-02 00-01 99-00 98-99 97-98 Definitions
Source of Incident Reports

ICID Inspectors 22 N/A N/A N/A N/A
Interdepartmental 163 N/A N/A N/A N/A
Other Agency 24 N/A N/A N/A N/A
Citizen Complaints 518 N/A N/A N/A N/A
Other 15 N/A N/A N/A N/A

 Status on incidents and follow-up  
Investigations 1635 1,579 2,306 1,901 1,282 This number is the sum of inspections for complaints 

filed in the reporting fiscal year. This includes initial 
and follow up inspections.

Carry over 45 64 389      358    143    The number of cases still open from last fiscal year
Sites Visually Inspected

Storm drain inlets 388 475 1,390   1,141 46      
Manholes 117 164 152      86      20      
Outfalls 33 50 48        19      4        
Storm Drains (ft.) 325 15,330 38,155 3,189 2,070 Poor data collection for storm drain footage

Investigations  
No. of illicit connections 18 33 20 9 1 Defined as the number of illegal discharges that were 

determined to be an illicit connection. (note: this 
includes illicit connections that were identified as a 
separate incident type on the Incident Type table)

No. of illegal dumping 
incidents

833 872 1,353 1,080 737 Defined as the number of investigations that were 
related to illegal dumping.

No. of toxics spills 34 48 64 27 27 Defined as the number of investigations that were 
related to toxic spills. Definition of toxic spill for 
reporting is a hazardous chemical as per 40 CFR or an 
unknown chemical which will be treated as toxic.

Total number of enforcement actions

Activities 01-02 00-01 99-00 98-99 97-98 Definitions
 Number of enforcement actions taken  

BMPs 479 960 N/A N/A N/A
Number of cases where BMPs were issued as part of 
Enforcement.

Verbal Notice 330 N/A N/A N/A N/A
Verbal warning providing information for corrective 
actions

Warning Notice 293 368 716 586 390
Written letter providing information for corrective 
actions (In San Jose this is an Official Warning Notice.)

Administrative Action 0 N/A N/A N/A N/A

Official letter describing requirements and 
consequences (in San Jose this is a Compliance Order. 
They are no longer used.)

Administrative Action with 
Penalty &/or Fine 9 10 17 2 3

Administrative actions, including fines (In San Jose this 
is an Administrative Citation.)

Criminal Action 0 N/A N/A N/A N/A Legal actions 
Referral for Enforcement 0 N/A N/A N/A N/A Refer case to agency with enforcement powers

Referral for other reason 136 N/A N/A N/A N/A
Refer case to internal or external agency for clean-up, 
information or jurisdictional reasons.

I-1 Report Source & Follow-up Table
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Illegal Dumping and Illicit Connection Incident Type(s)

Type of Incident Number of Incidents Type of Incident Number of Incidents
Auto Dealers Gas Station & Vehicle

Washing Cars N/A Service Facilities
Auto Shops Washing Cars 27

Radiator Fluid

part of vehicle & 
equipment leaking on 
Incident Table Radiator Fluids

part of vehicle & 
equipment leaking on 
Incident Table

Waste Water N/A Industrial
Auto-Residential Fuel Leaking 1

Fuel Leaking 25 Paint 35
Car Washing* 4 Parking Lots N/A
Car Repair 4 Pools & Spas 18

Radiator Draining

part of vehicle & 
equipment leaking on 
Incident Table Residential

Oil Dripping Grey Water 12
Residential (SFD) 73 Sediment (tracking soil) 14
Apartments (MFD) 25 Irrigation* N/A

Other (Service Stations, etc.) 27 Restaurants
Commercial Dumpsters 3

Irrigation* N/A Grey Water 8
Construction Oil & Grease 12

Sediment (tracking soil) 53 RV Waste Dumping 9
Asphalt Cuttings 10 Sewage Spills 37
Other Materials 86 Shops (Non-Auto) Washing 8

Carpet Cleaning 6 Spills 8
Cement Washing Sumps N/A

Commercial 14 Used Oil Dumping
Industrial 3 Res.-Apt. (MFD) 3
Residental 28 Res.-Other/SFD 39

Responses to Non-problems Commercial-All 7
No Discharge 10 Water Releases*
Allowable Non-Storm Water 
Discharge 17 (uncontaminated pumped Part of Allowable

Cooling Water 0 groundwater, potable water, Non-Storm Water
Drums, Abandoned 4 line & hydrant) Discharge
Equipment Cleaning Misc. Incidents (total) 65

Commercial 16 Resolved 65
Residential 4 Under Investigation 0
Industrial 5 Illegal Dumping (total) 878

Grocery Store Resolved 833
Dumpsters N/A Under Investigation 45
Grey Water N/A Illicit Connections (total) 18

Foundation drains, crawl space Part of Allowable non- Resolved 18
pumps & footing drains* storm water discharge Under Investigation 0

N/A = Not called out as a specific data point * = Conditionally Exempt Discharges

I-2 Model Reporting Table
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Incident types associated with potential source of incident

ICID incident type Residential Commercial Industrial
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Abandoned drums discharge 1 1 2 1 1 2 0 4
Accidental Spills 1 1 1 2 1 3 7 0 8
Allowable discharge 2 4 6 2 5 3 10 1 1 2 18
Carpet cleaning discharge 5 5 1 1 0 6
Complaint not found 1 6 7 1 1 2 1 1 10
Cooling water discharge 0 0 0 0

Discharge Permit Application 0 2 2 0 2
Dewatering 2 2 6 6 2 2 10
Dumping - hazardous 1 2 12 15 4 1 1 3 5 14 4 2 6 35
Dumping – non-hazardous 1 4 1 21 27 1 2 1 2 8 14 1 2 3 6 47
Dumpster discharge 1 1 2 3 3 0 5
Equipment cleaning 4 4 1 7 2 2 4 16 2 1 2 5 25
Grey water discharge 12 12 8 1 9 2 2 23
Illicit connections 4 4 1 1 2 1 1 7

Landscape material dumping 16 14 30 1 2 3 1 1 34
Misc. incidents 1 4 1 24 30 2 3 5 2 17 29 1 6 7 66
Oil & grease discharge 0 12 12 0 12
Paint discharge 4 20 24 2 2 1 3 8 1 3 4 36
Pools/Spas/ Fountains 
discharge 2 15 17 1 1 0 18
RV Waste discharge 2 3 5 1 4 5 1 1 11
Sanitary spill or leak 3 18 21 1 4 1 6 3 15 1 1 37
Saw cutting slurry discharge 4 4 6 1 7 0 11
Surface cleaning discharge 1 10 11 5 19 5 3 10 42 1 2 1 4 57
SWIDs 0 0 0 0
Tracking soil 14 14 35 2 37 4 4 55
Un-hardened cement 
discharge 21 7 28 11 3 14 3 3 45
Used oil dumping 3 1 39 43 5 2 7 0 50
Vehicle & equipment leaking 25 2 73 100 16 4 3 23 1 1 2 125
Vehicle repair 4 20 24 14 14 3 3 41
Vehicle washing 4 13 17 27 1 3 5 36 12 2 14 67
Water line breaks 1 3 1 5 8 4 12 2 1 3 20
Total 40 2 74 14 330 460 83 62 81 41 86 353 27 3 12 4 26 72 885

I-3 Incident Type
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Industrial and Commercial Dischargers (IND) Inspection Activities

Overall Facility Inspection Totals 01-02 00-01 99-00 98-99 Description of item

Facilities Subject to Inspection 3924 3,031  8,807  8,583  

All facilities in the database that require inspections to meet the performance 
standard. This includes both city-regulated and GIASP facilities. This excludes 
facilities that the City has determined are not subject to future inspection based on 
a determination that there was no exposure, incorrect SIC, etc.

1743 2,501  2,229  3,333  

All facilities that were determined to need inspection by existing schedule date 
and imports from business license, Harris Info, and NOI filers state listing for 
fiscal 01-02.

1720 2,172  1,397  2,714  All facilities subject to inspection were inspected.
NOI Filers 260 520     399     N/A

Conditional - No Permit Required 465 665     N/A N/A
All facilities from that were determined to need an inspection per the GIASP with 
findings of no permit required.

Vehicle Service Facilities 722 911     914     N/A All facilities from above list with SIC codes that reflect vehicle service operations.

Other City Regulated Facilities 43 63       N/A N/A

These facilities had an Illicit Connection Illegal Dumping complaint filed against 
them, so now are scheduled to receive an industrial/commercial inspection as per 
guidance in the Urban Runoff Management Plan. Their SIC code makes them a 
City Regulated facility per URMP, but not Vehicle Service.

Other 230 13       N/A N/A

2500 884     816     619     
All facilities subject to inspection for the following fiscal year.(Added food 
facilities to make FY 2002-2003 List)

NOI Facilities Inspected 01-02 00-01 99-00 98-99 Description of item

Total NOI Filers 231 520 N/A N/A

Total industrial facilities in San Jose with Active NOI according to Regional 
Board Database as of July 2001. Note, this was calculated differently then 00-01,  
best comparison for this data would be 450.

Mandatory 270 456 216 224     

Total NOI facilities identified as mandatory under the permit or exempt or closed.  
Last year's numbers included closed facilities so a comparable number would be  
321.

Significant 127 103 N/A N/A Facilities from above list with extreme potential to pollute

Non-Significant 101 118 N/A N/A Facilities from above list with potential to pollute or with safeguards in place.
Doesn't Apply 42 235 N/A N/A

Facilities Scheduled for Inspection in FY 01-02
Inspections Conducted during FY 01-02

Facilities Scheduled for Inspection next fiscal 
year

I-4 IND Inspection Activities
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Conditional 77 64 182 80       Total facilities identified as Conditional by SIC with extreme potential to pollute.

Industrial and Commercial Dischargers (IND) Inspection Activities (Cont.)

01-02 00-01 99-00 98-99 Description of item
231 520     790     404     Total mandatory facilities and conditional facilities with potential to pollute 

Told non-filers to file NOI or exemption w/ 
Regional Board 108 144 N/A N/A Facilities with 1-1 enforcement action taken as part of investigation.

574 862     1,215  2,310  

Includes closed facilities and conditional facilities determined not to require a 
permit. See Appendix X for list of facilities closed and Appendix C for facilities 
not requiring a permit.

133 111 219     N/A Note: please see Appendix C: Companies that need to file an NOI
Filed NOI by July and Confirmed as 
requiring NOI 124 144 59       100     

98 144 123     304     Note: please see Appendix C: Companies that need to file an NOI

1 0 2         2         Facilities requesting exemption for NOI, but have exposure

Miscellaneous 01-02 00-01 99-00 98-99 Description of item

Enforcement Actions Taken 1069 701 N/A N/A Area of concern with a compliance date and any enforcement action activity.
1878 2154 N/A N/A

Facilities confirmed as Not Requiring NOI

Facilities confirmed as Requiring NOI
Status of GIASP Implementation in San Jose

Facilities that have filed NOI with Regional 
Board as of end of fiscal year

Facilities that have not filed NOI, but should have
Facilities referred to Regional Board for Non-
Compliance

Best Management Practices Distributed

I-5 IND Inspection Activities
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Facilities Determined to Need an  NOI or SWPPP or an Exemption
Facility 
Number

SIC Business Name Street Name Dir
Street 

No.
Type Bldg

24348 03400 A & R STEEL FAB KINGS ROW 00701 30c
25177 04212 ACE RELOCATION SYSTEMS QUINN 00675 AVE A2
28020 03444 AIR SYSTEMS INC REMILLARD 00940 CT
22144 03600 ALCATEL NETWORK SYSTEMS SAN IGNACIO 06385
28284 04120 ALPHA CAB ASBURY 00505 ST
28270 05093 ALVISO INDEPENDENT OIL ARCHER 05002 ST
23150 02400 AMBERWOOD PRODUCTS 07TH S 01555 ST 7A
24954 03600 ATMEL CORPORATION ORCHARD 02325 PKWY A
24316 04212 BARONE TRUCKING SERVICE KING N 00933 RD
17719 04212 BAY AREA TRUCK SERVICES COMMERCIAL          00757 ST
23785 05093 BAY VALLEY ENVIRONMENTAL CHAVEZ 01475 WAY
27916 05093 BEST METAL PROCESS PARK 00782 AVE 10
27999 02891 BONDLINE ELECTRONIC ADHESIVES INC KRUSE 02450 DR
00187 03400 BORCH'S IRON WORKS AUTUMN              S 00020 ST
28133 01771 C APARICIO CEMENT CONTRACTOR INC PHELAN 00506 AVE
26285 04212 CAL COAST VAN & STORATE 07TH S 02070 ST
22269 04212 CARAVAN R V STORAGE LEWIS 00033 RD
00564 04119 CLOUD NINE LUXURY LIMOUSINES BARNARD             00282 AVE A     
26348 01771 CONCRETE STRUCTURES ASSOCIATED GISH E 00336 RD
27612 04212 COR-O-VAN KRUSE 02311 DR
26573 04225 COYOTE STORAGE BLANCHARD           00611 RD
24306 02434 CUSTOM DESIGN CABINETS KING N 00663 RD 22
19081 03999 CYPRESS SEMICONDUCTOR 01ST N 03901 ST
02259 05093 DELEON, FELIX TOWING 10TH                S 01749 ST
26310 03200 DIAMOND STONE PRODUCTS TULLY 00675 RD C
00427 03540 DYNAMIC MANUFACTURING LANO                00444 ST B     
23388 04212 EL GATO TRUCKING AZUCAR 00298 AVE
28248 04119 ELVIS CHARTER AND TOURS GISH 00114 RD
27910 03200 EVERGREEN SUPPLY MONTEREY 02984 HWY
24085 04212 FORBES TRANSPORT GLENBURRY 00715 WAY
20107 04212 FOX, M E & CO INC. COMPONENT           00128 DR
22109 03600 FUJITSU AMERICA ORCHARD 03055 DR
28121 02875 GARDEN VALLEY FERTILIZER CO CHARLES 00565 ST
00122 02600 GOLDEN BEAR PACKAGING 10TH                N 00740 ST 1
20122 02000 GOODMARK FOODS JUNCTION            01744 AVE B     
22573 04212 GOODMEN MOVING MONTEREY 01815 RD B
22546 04119 GREYHOUND LINES ALMADEN 00070 AVE
27537 04212 GRIFALL TRUCKING 3RD S 01000 RD
22878 04950 HACKETT ENTERPRISES 13TH N 01260 ST A
27794 04953 HAULING VEGA MERIDIAN 02772 AV
26315 03600 INNOVION ZANKER 02121 RD
27942 04119 INTER-CAL TRANSPORT 10TH N 00752 ST
00024 02400 JERPOINT WOODWORK BLOOMFIELD          04345 DR
27715 04212 JOVAGON TRUCKING DECLARATION 02599 DR
22547 04212 LAIDLAW TRANSIT REMILLARD 00931 CT
28251 03999 LATTA'S HARTOG 01990 DR
28100 04513 LBC MABUHAY USA CORP ABORN 02764 RD
27745 04119 LIMOUSINES UNLIMITED JENKINS 03198 AV
27693 04213 LINGO & SONS TRUCKING BRET HARTE 07007 DR
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00051 02431 LOU'S PREHUNG DOORS JUNCTION            01736 AVE B & C
22741 03281 MARBLE CREATIONS JUNCTION 01781 AVE
00156 03200 MARBLE MAN, THE 10TH                N 00825 ST 3
21936 04953 MARTIN PARK LANDFILL JEANNE 00000 AVE
00207 03400 MASTER METAL PRODUCTS EMORY               00495 ST
25448 03999 MEIVAC SAN IGNACIO 06292 AVE A
28110 02952 METACRYLICS 27TH N 00142 ST
27919 05093 METALS WEST STATE 01436 ST
00158 03200 MISSION CONCRETE PRODUCTS 30TH                N 00125 ST 1

26415 02013
MOHAWK PACKING; DIVISION OF JOHN 
MORRELL OLD BAYSHORE 01660 HWY

26958 04212 MONTENEGRO TRUCKING LEO 00240 AVE
27511 04119 NEW CENTURY TRANSPORTATION HORING 00645 ST
28092 03444 O C MCDONALD CO INC SAN CARLOS W 01150 ST
19004 04214 PACIFIC STORAGE TRIMBLE             E 00500 RD
24552 04212 PAGAN'S TRANSPORT MANLEY 00182 CT
24539 04226 PUBLIC STORAGE MABURY 01395 RD B
27920 05093 RANCH TOWN RECYCLING CENTER LINCOLN AVE 00775
00234 03999 ROBECK'S WELDING & FABRICAT MABURY              01150 RD 1A    
28132 03589 ROSS COOK INC LAS PLUMAS 01551 AVE
20123 04212 ROYAL FOODS LAS PLUMAS          01885 AVE
28124 04225 SAN JOSE DISTRIB SVCS/ZONE #18 07TH S 02055 ST A
27603 04151 SAN JOSE UNIFIED SCHOOL DISTRICT UNIFIED 00222 WAY
27943 04119 SAND TRANSPORTATION SERVICE ROCK 01095 AVE
25905 03999 SANMINA CORP & PLANT 8 FACIL TRIMBLE E 00355 RD A
06064 03600 SANMINA PLANT 1 O'TOOLE             02101 AVE
22277 04225 SECURED STORAGE CTR STOCKTON 00421 AVE
28189 03315 SECURITY CONTRACTORS SERVICES 28TH N 00170 ST
27742 04953 SILVER SPURS HAULING SVCS HIGH GLEN 00719 DR
20133 02000 SORRENTO CHEESE SUNNY               01451 CT
20100 04214 South Bay Beverage LENFEST             00681 RD
27909 03269 SOUTH BAY MATERIALS ANGELA 01781 ST
27496 03273 STAR CONCRETE 07TH S 01510 ST
28228 04119 SUPERIOR TRUCK & BODY INDUSTRIAL 01586 AVE
27527 04212 T & S PRODUCE MONTGOMERY N 00370 ST
28214 03281 The BARRAGANS JUNCTION 01761 AVE
28025 03444 THERMA CORP LAS 01601 AVE
26243 03540 TRIAD TOOL & ENGINEERING ROGERS 01750 AVE
27560 03999 TSK AMERICA JUNCTION 02520 AVE
22069 04212 U-HAUL COMPANY THE ALAMEDA 01027
27760 04120 UNI CAB COMPANY KNIGHTSWOOD 03271 WAY A
19380 03600 UNITED SUPERTEK/HI TEMP TECH CHARCOT             00118 AVE
19383 03600 UNITED SUPERTEK/HI TEMP TECH CHARCOT             00118 AVE 2
19486 03600 UNIVERSAL SEMICONDUCTOR ZANKER 01925 RD 2
00259 03400 VIKING CONTAINER QUINN               00620 AVE
18456 05169 VOPAK USA INC. JUNCTION            02256 AVE
24627 04212 W P TRUCKING MEADOW 00379 LN A
22788 01771 WEHNER, R. H. CONCRETE CONST STONE 02025 AVE
28065 03449 WEST COAST REBAR CO AUZERAIS 01131 AVE
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00008 04225 WOOD TECH INDUSTRIES 07TH S 01772 ST 1

25347 04212 A & D TRUCKING ROYALE PARK 00424 DR

19035 04212 A FLASH TRUCKING VASSAR              05562 DR A     

24730 04225 A1 SELF STORAGE MONTEREY 02900 RD

27702 04119 ABC AIRPORT SERVICE COLT 01553 WAY

22234 03540 ACCU-BURR METAL FINISHING BERGER 01522 DR

00487 03540 ACCURACY TOOLING REALM               07011 DR A1    

00252 03400 ADAMS BIRD PEBBLETREE          05296 WAY A     

25266 03570 ADI SYSTEMS RINGWOOD 02115 AVE A

24976 04212 ADONIS TRANSPORT PAM 01593 LN

00242 03400 ADVANCE METAL SPINNING MONTGOMERY          N 00343 ST

27500 04119 AFFAIRS AND ELEGENCE PARK 00920 AVE

00107 02434 AGAINST THE GRAIN CUSTOM CAB STONE               01716 AVE C     

00227 03540 ALBERT CONSULTING LAS PLUMAS          01985 AVE 1

00042 02434 ALCAR CABINET GOBLE               00204 LN

18758 07349 ALL DOG YARD CLEANUP CLARITA             01527 AVE

24431 02700 ALMADEN PRESS LEWIS 00175 RD 21A

26152 03999 ALMAGUER PRECISION MFG YARD 01240 CT

00180 03400 ALUMAWALL 07TH S 01701 ST 10A   

26155 03540 ALUMINA SERVICES YARD 01250 CT A

00052 02434 AMERICAN CABINETS JUNCTION            01758 AVE D     

25273 03600 AMPRO SYSTEMS RINGWOOD 02271 AVE

27710 04119 AMRIK SINGH COY 00209 DR

19318 03600 AMTEK ELECTRONIC 05TH N 01150 ST

22432 04225 AMWAY DISTRIBUTOR MONTEREY 05328 RD

00342 03540 ANK MACHINING BERRYESSA           00943 RD B1    

22452 03540 ANTHONY MACHINE REYNOLDS 00470 CIR

18833 04500 ARIS HELICOPTERS COLEMAN             01138 AVE

27841 03674 ATMI ECOSYS CORP RIVER OAKS 00643 PY

00209 03400 B & H FINISHING GOBLE               00132 LN

00520 03540 B & Z MFG CO INC SEAREEL             01478 LN

24214 04212 BAY MOVING JACKSON N 00634 AVE 7

25921 04119 BAYSHORE AMBULANCE TULLY 01310 RD 109A

19115 03999 BELL TURF EQUIPMENT MFG BONAVENTURA         00073 DR A     

21962 04212 BENETO, INC. BERRYESSA 01020 RD A

25264 03500 BESTRONICS RINGWOOD 02060 AVE

24932 03999 BIG BANG TECHNOLGIES OLD OAKLAND 01810 RD F

23781 03540 BPT PRECISION MACHINING CHARTER PARK 03830 DR E

00016 02434 BUTCH'S WOODWORKING ANGELA              01729 ST 3
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00092 02434 C & D CUSTOM CABINETS ROGERS              01657 AVE

26206 02434 CABINET DESIGN CENTER BASCOM S 01025 AVE

00354 03540 CAL BAY GRINDING BROKAW              E 00795 RD

00125 02600 CAL EMBLEM CADWALLADER         03706 AVE

24009 04212 CALIFORNIA EXPRESS TRUCKING FORRESTAL 01242 AVE A

25188 04212 CALIFORNIA OVERNIGHT QUME 02401 DR

18880 04941 CALIFORNIA WATER SERVICE 01ST N 01720 ST

19709 03500 CAMPER SHELL CENTER 10TH                N 01355 ST A1    

00111 02434 CAPSTONE CABINETS SUNOL               00119 ST

00103 02434 CARLES OFFICE FURNITURE SAN JOSE            00286 AVE 1

25364 02000 CHOCOLATE CREATIONS SALINAS 03315 CT

24854 03999 CHRONTEL O'TOOLE 02210 AVE A

00095 02434 CLEAR OAK DESIGNS ROGERS              01723 AVE C     

23453 03400 CONCORD SHEET METAL PROD INC OLD BAYSHORE N 01325 HWY

26157 03499 CONNOR FORMED METAL PRODUCTS YARD 01260 CT D

00265 03444 COOPER SHEET METAL ROGERS              01701 AVE C     

25267 03500 CORWIL TECHNOLOGY RINGWOOD 02127 AVE C

26154 03999 COSMOS FACTORY YARD 01240 CT D

00338 03540 CRAFT TOOL & DIE BERING              02075 DR K1    

24699 04212 CRATERS/FREIGHTERS OF THE SC MONTEREY 01775 RD 14B

23943 02400 CREATIVE WOODWORKS DES MOINES 00616 PL

19210 03999 CUSTOM ROTARY CONVERTING SAN ANTONIO         00305 CT

25692 03999 D & B BLINDS STATE 00805 ST 2

00336 03540 D & R PRECISION MACHINING BERING              02075 DR F     

24796 02700 DAI NGHIA MORRILL 01467 AVE A

00229 03471 DIAMOND ELECTRO PLATING LEWIS               00130 RD 9A    

22698 03570 DIGITAN SYSTEMS INC BERING 02363 DR

00367 03540 DYNATEC MFG CHARTER PARK        03851 DR H     

20112 02000 EL FARO BRAND FOODS 10TH                S 02330 ST

19328 03600 ELMECH AIELLO              02771 DR 1

21993 04212 EMPIRE VAN LINES HARRIS 01929 AVE

22593 03540 ENGINE DYNAMICS ALMADEN 01654 RD

24958 03999 EP TECHNOLOGIES ORCHARD 02710 PKWY C

24370 04212 EUROPEAN MOVING ASSISTANCE KNIGHTSHAVEN 00171 WAY B

26365 07213 EXCHANGE LINEN SERVICE SENTER 02222 RD

00239 03400 F & F STEEL & STAIRWAY MONTEREY            01775 RD 46A   

00230 03400 FAB FOR YOU LEWIS               00180 RD 15

28310 05511 FAMILY RV MONTEREY 02828 RD

23932 04212 FAST PACK DEEDHAM 03666 DR A

27690 04119 FIRST CLASS SEDAN SERV, LLC BLOSSOMVIEW 03738 DR
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24171 04212 FIRST DELIVERY HELMSLEY 02797 DR

24115 04212 FMD EXPRESS GREENBRIAR 03012 CT

25947 04212 FOREX CARGO TULLY 02013 RD B

22561 03600 FOX ELECTRONICS KING N 00686 RD

27884 04151 FRANKLIN SCHOOL TULLY 00420 RD

25339 03570 GEARY LABS ROLLING OAKS 06584 DR

28242 07532 GEMINI AUTO BODY PHELAN 00226 AVE G

27785 04119 GLORY LIMOUSINE SERVICE MARDAN 01454 DR

25276 03540 GOLDEN BAY MACHINING RINGWOOD 02290 AVE K

28237 04200 GOLDEN EYE TRUCKING BAYSHORE 01720 HWY A

24832 04119 GOLDEN STAR LIMOUSINE NOTTINGHAM 01135 PL

26217 04212 GOLDENWEST DRYWALL SUPPLIES 27TH N 00070 ST

25261 03570 GRAND MICRO INTERNATIONAL RINGWOOD 01883 AVE

24964 03999 Gretag Graphics ORCHARD 03025 PKWY

22264 04212 HANSEN'S MOVING & STORAGE AIELLO 02747 DR B

24898 03500 HARI HYBRID ASSEMBLY RES IND OAKLAND 02355 RD 46

24843 03999 HDC CORP O'TOOLE 02109 AVE M

18986 04212 HG TRUCKING SOUTHSIDE           00514 DR

22084 04212 HIGGINS BROTHERS MOVING SVC KOLL 01450 CIR 114

00181 03400 HITEK PRODUCT FINISHING 07TH S 01704 ST 2

25900 03540 HK TOOL & DIE ENGINEERING TRADE ZONE 02290 BLVD

00116 02500 HOBEL WOODWORKING UMBARGER            00414 RD D2    

28261 03540 HOLLOWAY MACHINE SHOP ANGELA 01745 ST

27645 04121 HUSSAIN MUMTAZ 24TH S 00398 ST

22278 04212 HUSTON'S R V STORAGE MONTEREY 04310 HWY

00061 02434 INNOVATION DOLLY MFG LEWIS               00130 RD 4

24938 03699 INTEGRATED PACKAGING ASSEMBL OLD OAKLAND 02221 RD A

25272 03600 INTERPHASE SYSTEMS RINGWOOD 02247 AVE B

24209 03499 IRONWOOD DESIGNS IRONWOOD 00872 DR

21972 03211 J T RENCHARD STUDIO POTTER WYRICK 14271 AVE 95124

18890 04212 J W TRUCKING 04TH N 00836 ST

26302 03600 JABIL CIRCUIT GREAT OAKS 00030 BLVD

21966 04212 JDM PACKING SUPPLIES/RYDER TRUCK RENTAL SAN CARLOS W 01177 ST

26051 04212 JF TOWING WHITE S 01459 RD A

23779 03000 JV SYSTEMS CHARTER PARK 03710 DR D

00497 03540 K & W PRECISION RINGWOOD            02290 AVE C1    

23506 03444 KC SHEETMETAL BERRYESSA 00943 RD 3

24880 03500 KJ FAST TURN OAKLAND 01620 RD D106

22356 03540 KRAMARZ ENTERPRISES DELMAS 01065 AVE

18761 04212 LAMPREDA, R E TRUCKING KENSINGTON          05302 WAY
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00256 03540 LARCO INDUSTRIES PHELAN              00544 AVE A     

24391 04212 LE MINH'S MOVING LAC D'AZUR 03281 CT

24584 02700 LEAP FROG PRESS MC CARTY RANCH 08763 DR

25238 02434 LEFFERTS INTERIORS REYNOLDS 00480 CIR

26135 03540 LG MANUFACTURING WINFIELD 05779 BLVD 6A

23659 04119 LIMO SERVICES CALLE DE LUCIA 04786

20109 02080 LOHR, J VINEYARDS THE ALAMEDA         02021 145B  

27789 04119 LTD LUXURY LIMOUSINE NETWORK MC KEE 03750 RD F

18992 04212 LUCIA'S MOBILE DRYCLEANING SONG                01116 CT

26223 04212 LUCKY STAR TRANSPORTATION SNOW 05222 DR 2

25638 04212 LV PRODUCE SHADOW GLEN 00545

25581 04212 M P TRANSPORTATION SATINWOOD 03697 DR A

24863 03993 MANNING, PHIL SIGNS OAKLAND 01207 RD

00245 03444 MASS PRECISION SHEETMETAL OAKLAND             02070 RD A     

24606 04225 MC KEE ROAD MINI STORAGE MC KEE 02801 RD C

25247 03570 MENTOR GRAPHICS RIDDER PARK 01001 DR A

00510 03540 MOLDCRAFT SAN IGNACIO         06296 AVE C     

24794 04212 MOLINA'S MORRIE 03602 DR

27487 02599 MOONLITE CABINETS 05TH S 01023 ST 1

24965 03999 MOTOROLA INDALA ORCHARD 03041 PKWY

26151 03570 MTI FLEXIFAB CORPORATION YARD 01234 CT

24323 04212 NBHL EXPRESS KING S 01523 RD

25112 03570 NETNUT PINNACLE 03406 DR

26305 04212 NHAN KIM ASSISTANCE MOVING LEWIS 00033 RD

24429 02434 NIGROM A.P., WOOD WORKING LEWIS 00140 RD 4

22296 04212 NO PROBLEM MOVERS MIDVALE 00806 LN

19003 04212 NOR CAL MOVING SERVICES TRIMBLE             00560 RD

22519 03540 P & C PRECISION MACHINING (SAYKO MFG) UMBARGER 00354 RD 14A

25239 03540 P & H CUSTOM MACHINING REYNOLDS 00488 CIR B

26001 02700 PACIFIC COLOR PRINT VERMONT 00550 ST A

22169 04212 PEREA, THOM TKG NORCREST 02894 DR

24658 03500 PHU, BILLY MICH BLUFF 01318 DR

24206 04212 PINEDA TRUCKING INDIAN BROOM 00379 DR

24536 03000 PLASTICOR COR MABURY 00761 RD A1

00411 03559 PLASTICS PRODUCTS JUNCTION            01724 AVE D & E

25183 03999 POINT BIOMEDICAL QUME 02350 DR M

25578 03993 POSTAL ANNEX SARATOGA 01600 AVE 403

25578 03993 POSTAL ANNEX SARATOGA 01600 AVE 403

24392 04212 PRESS EXPRESS LAKE ALBANO 03428 CIR

24595 04119 PRIME TIME LIMOUSINE SERVICE MC KEE 01666 RD 7B
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00126 02600 PRIMO PACKAGING CAMPBELL 01182 AVE

22398 08999 PRODUCTION RESOURCES 07TH N 01080 ST

26531 03540 PROTO INDUSTRIES MARTINVALE 00164 LN

18856 04225 PUBLIC STORAGE SANTA TERESA        05679 BLVD

18860 04225 PUBLIC STORAGE SNELL               03620 AVE

18859 04225 PUBLIC STORAGE TULLY               00195 RD

18864 04225 PUBLIC STORAGE TULLY               00475 RD

18862 04225 PUBLIC STORAGE SNELL               03911 AVE

25271 03000 QA PLASTICS RINGWOOD 02235 AVE

24894 03600 QUAL TRONIX OAKLAND 02215 RD

25906 03999 QUICKTURN DESIGN SYSTEMS TRIMBLE W 00055 RD A

28217 04212 RAJINDER KUMAR GOLZIO 02486 CT

00604 04119 RAM CHAUFFEUR TERESITA            01267 DR

24168 03999 RAYTHEON OPTICAL SYSTEMS HELLYER 04767 AVE A

26021 02700 RESOURCE PUBLICATIONS VIRGINIA E 00160 ST 290A

24718 04120 RIGGINS, RAYMOND MONTEREY 02784 RD 65

27813 04212 RODRIGUEZ TRANSPORT PALA 00015 AV A

25355 03999 ROLL OUT SHELF & DRAWER RUSTIC 02864 DR A

24831 02700 ROSICRUCIAN PRESS, THE NOTRE DAME 00076 AVE

00028 02400 ROTH WOOD PRODUCTS CANOAS GARDEN       02260 AVE C     

23134 04212 RUSSELL'S 05TH N 01245 ST 3

00177 03400 RUSSO, NICHOLAS H WELL CASIN 01ST S 00860 ST

23782 03570 S C CASH REGISTER CHARTER PARK 03851 DR B

27970 03272 SAN BENITO SUPPLY INC MONTEREY 02894 HWY

19107 03499 SAN JOSE DIE CASTING AUTUMNVALE          02475 DR A     

25042 04119 SAN JOSE EXPRESS SHUTTLE PAYNE 03200 AVE 801

25860 03499 SAN JOSE POLISHING & PLATING TERMINAL 01501 AVE

22082 04950 SAN JOSE RECYCLING II KING N 00686 RD

26276 04212 SENCION TRUCKING MARBURG N 00520 WAY A

24802 04119 SILVA TRANSPORTATION SERVICE MT PLEASANT 03553 CT

24878 02700 SIR SPEEDY PRINTING CENTER OAKLAND 01590 RD B111

25259 03000 SMART PRODUCTS RINGWOOD 01710 AVE Z

24824 03500 SMC PNEUMATICS NICHOLSON 00085 LN

19024 04212 SMITH, FRANK TRUCKING SMITH               01770 AVE A     

25897 03570 SOFT TECH DEVELOPMENT TRADE ZONE 02150 BLVD 101

24891 03600 SOLIDAS CORP OAKLAND 01810 RD A

00278 03400 SOUTH BAY BRONZE & ALUM F ST JOHN             W 00525 ST 1

00100 02434 SOUTHBAY WOODWORKS SAN JOSE            00210 AVE 11Z

00258 03499 SPEC 5 STEEL QUEENS              00451 LN

22367 03540 SPECTOR PRECISION ENG BERING 02345 DR
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24839 03570 SPECTRUM SEMICONDUTOR MATERI O'TOOLE 02027 AVE

25270 03500 STREAK TECHNOLOGY RINGWOOD 02213 AVE

00106 02434 T & B CABINETS & FIXTURES STONE               01712 AVE 5

19026 07389 T & C SERVICES SILVER LEAF         05640 RD

23927 04212 TADENAS TRUCKING DE FALCO 01391 WAY

25160 04212 TAUAEFA TRUCKING PUCCINI 02677 AVE

21898 03200 TERRA-LITE 10TH                01631 ST

24853 03600 THIN FILM ENGINEERING O'TOOLE 02157 AVE E2

28305 05511 THUNDER ALLEY SPEED SHOP MONTEREY 02845 RD 23

23846 03599 TRANSGENOMIC CONCOURSE 02032 DR

19640 07371 TRANSWARE ENTERPRISES THORNWOOD           05450 DR M     

24870 03570 TRI INDUSTRIES OAKLAND 01358 RD 23

24849 03600 TURBO IC O'TOOLE 02153 AVE G

18790 04950 TWENTY/TWENTY RECYCLE CENTER CAPITOL             E 01771 EXWY 1A    

00280 03400 US SHEET METAL TERRAINE            00380 ST

25338 03999 VALAX MANUFACTURING ROLLING MEADOW 06401 CT

22292 04212 VALLEY NORTH AMERICAN KING N 00660 RD

26005 04212 VIKING FREIGHT GUADALUPE MINES 06411 RD A1

21839 03281 VINTAGE MARBLE WORKS JUNCTION 01724 AVE A

26987 02700 VISION PRINTING TIMOTHY             01007 DR

24959 03600 VISION SYSTEMS INTERNATIONAL ORCHARD 02711 PKWY

27654 05963 VU, THOA KIM 09TH N 00640 ST 2

18970 04212 W & G TRUCKING SAN BERNARDINO      04183 WAY

24948 03500 WANG, SHI QIN ONSLOW 03317 WAY

18972 04212 WHITE HORSES ROSSWOOD            02083 DR

25466 04212 WHITE, VERN TRUCKING SAN JOSE 00210 AVE 5

19025 04212 WILLIAMS, MYRON TRUCKING SUNBURST            02971 DR

23190 03999 WOOD, PHIL & CO 09TH N 00753 ST 135B

24856 03570 XIRLINK O'TOOLE 02210 AVE 150

25201 04212 YDUR HAULER RALENE 01622 CT A

24935 03600 YIELD ENGINEERING STYSTEM OLD OAKLAND 02119 RD

23908 03570 ZYXEL COMMUNICATIONS DE ANZA S 01072 BLVD B206
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00364 03540 A & J MACHINING/PRECISION MFG 00622 CHARCOT             AVE B     
00022 02500 A & R CUSTOM 00943 BERRYESSA RD 12
18756 04953 A M ENTERPRISES 01845 BAGPIPE             WAY
23524 05093 A VALLEY AUTO WRECKERS 11649 BERRYESSA RD A
27887 05015 A-1 AUTO WRECKERS 00200 HILLSDALE AVE
00408 03540 AA ENGINE 00710 W JULIAN              ST
25141 04953 AAA EXPRESS ROLL OFF DISPOSA 00731 PRIDE ST
25262 03570 ACBEL TECHNOLOGIES 01941 RINGWOOD AVE 200X
22247 04212 ACE STORAGE CONTAINERS 20250 MCKEAN RD
00221 03400 ACR ENTERPRISES 01756 JUNCTION            AVE A     
22006 05012 ACTION AUTO WRECKERS 00242 HILLCAP AVE
25274 03000 ADVANCE PLASTICS 02284 RINGWOOD AVE A1
24848 03999 AERA CORPORATION 02151 O'TOOLE AVE D1
23978 04119 AFFAIRS & ELEGANCE LIMOUSINE 00883 E EMPIRE ST
24012 03999 AG ASSOCIATES 04425 FORTRAN DR
22033 04212 AIR 7 SEAS TRANSPORT LOGISTICS 00587 CINNABAR ST
24004 03540 ALCALA, JOSE MACHINING 01539 FLORIDA AVE
00205 03463 ALFA FOUNDRY 01563 EL DORADO           ST
00576 04119 ALL AIRLINES LIMOUSINE 00641 EDEN                AVE
22288 04212 ALL AMERICAAN MOVING 06422 COTTLE RD
25164 04212 ALL CARE MOVING COMPANY 01662 PUERTO VALLARTA DR
26201 04119 ALL STAR LIMOUSINE SERVICE 01460 Terminal Avenue AVE
24882 03999 ALLSTAR TECHNOLOGY 01630 OAKLAND RD A109
25657 04119 ALMADEN LIMOUSINE SERVICE 07006 SILVER STAR CT
19943 02700 ALMADEN PRESS 06065 MERIDIAN            AVE D     
27920 04120 ALPHA CABS 00721 STOCKTON AVE
25453 03570 ALTEON NETWORKS 06351 SAN IGNACIO AVE
22185 03600 ALTERA CORP 02610 ORCHARD PKWY C
26282 03500 AMERICAN CABLE 00362 LOCKRIDGE DR
19203 03999 AMERICAN LIGHT TECHNOLOGY 00134 MARTINVALE          LN C     
00098 02400 AMER-TEL CABINETS 00050 SAN JOSE            AVE

22091 04212
ANDERSON JANOVICH CORP. 
CONST 01369 MOFFAT ST

04523 02800 ANDPAK-EMA INC 01893 DOBBIN              DR 1

27968 03672
A-PLUS MANUFACTURING CORP dba 
C-MAC WEST COAST OPERATIONS 00569 CHARCOT AVE

00172 03200 ARCHITECTURAL FACADES UNLTD 01990 STONE               AVE 1
23976 04953 ARENDSE HAULING 00901 EMORY ST
25341 03940 ARROWCOPTER 05392 ROMFORD DR
22108 03600 ATMEL CORPORATION 02125 O'NEL DR B
20085 02200 AURA'S DRAPERIES 00805 STATE               ST
25607 03600 AVEX ELECTRONICS 02011 SENTER RD B
25324 05093 B & D ELECTRONIC SALVAGE 01665 ROGERS AVE
25144 04120 BAL, KEJBIR SINGH 07337 PRINDIVILLE DR
19222 03999 BALCO 03550 SNELL               AVE B     
18913 04212 BAY AREA MOTOR ESCORT SVS 00344 AVENIDA PINOS       
26509 05093 BAY CITY AUTO WRECKERS 01795 S 10TH ST
20125 02000 BERNARD FOOD INDUSTRIES 01208 E SAN ANTONIO         ST
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24842 03500 BLUEPOINT CONTROLS COR 02109 O'TOOLE AVE IA
24119 03993 BOSSIGNS 06006 GUADALUPE MINES RD
22294 03200 BRIGITTE POTTERY 07006 CALCATERRA DR
25457 03400 BTB PRODUCTS 00055 SAN JOSE AVE
00093 02400 BUILDERS BY DESIGN 01671 ROGERS              AVE
24065 03999 BULLET ENG & MFG 04988 GEOMAX CT
22016 04212 BULLET TRUCK LINES 02915 DAYLIGHT WAY
22088 04212 BURKS MOVING SERVICES 01931 LUNDY DR
25071 03540 C & R MACHINE DETAILING 01819 PERRONE CIR
22424 04212 CAL PACKING AND CRATING 01405 BRAEBRIDGE RD
24739 03600 CALIFORNIA BARBEQUES MFG 03019 MONTEREY RD
26209 04953 CALIFORNIA WASTE MANAGEMENT 01680 ROGERS AVE
23231 04500 CANADIAN REGIONAL AIRLINES 02077 AIRPORT BLVD I
18960 04212 CARPENTER TRANSPORT 01987 MAJESTIC            WAY
19315 03600 CHAPARRAL COMMUNICATIONS 02450 N 01ST ST B     
23786 04212 CHAVARRIA TRUCKING 00324 CHECKERS DR 202
19707 03540 CHUNG ENTERPRISES 00550 VERMONT             ST
00123 02600 CITIES WEST CUSTOM 00097 S 02ND ST 101A  
00123 02600 CITIES WEST CUSTOM 00097 S 02ND ST 101A  
18953 04212 CK TRUCKING 01601 LITTLE ORCHARD      ST C     
23674 02400 CLASSIC WOODWORKS 02059 CAMDEN AVE 134
24825 02700 COLORAD PRINTERS 00145 NICHOLSON LN
00246 03448 COMPUTER CABINET 02228 OAKLAND             RD
19441 03600 CONDOR SYSTEMS 02133 SAMARITAN           DR
19789 03400 COOPER SHEET METAL 04689 MIA                 CIR A     
25997 04953 COUNTY HAULING 02636 VAN WINKLE LN

25038 02000 CREATIVE GOURMET 00101
PASEO DE SAN 
ANTONIO

22508 03540 CROSSROADS MANUFACTURING 06280 SAN IGNACIO AVE B
20006 02700 CRUSE PUBLICATIONS 01430 TULLY               RD 416
23983 04953 CUSTOM DISPOSAL SERVICE 01549 FALL AVE
19161 03999 CUSTOM PRODUCT DEVEL 00838 JURY                CT
25363 03999 CUSTOM WALL SYSTEMS 03435 SAGEWOOD LN
23496 03600 CUTEK RESEARCH 02367 BERING DR A
00488 03540 CZINE, G MFG 01609 REGATTA             LN
19186 03999 D & B ENGINEERED APPLICATION 00975 MABURY              RD
25653 03400 D & H SHEET METAL 00126 SIERRA MESA DR
21967 04212 DALE'S TRUCKING SERVICE 01184 CAMPBELL AVE
00353 03540 DAVISON PRECISION 00793 E BROKAW              RD L     
24135 04212 DCX SERVICES 04001 HAMILTON AVE C8
25369 02000 DEAN DISTRIBUTORS 01208 E SAN ANTONIO ST A
22035 04212 DENNIS WEHLING TRUCKING 00620 DEVLIN CT 95133
00012 02400 DENTAL & MEDICAL CABINET SER 02894 AIELLO              DR D1    
22784 03993 DIMENSIONAL IMPRESSIONS 00095 PHELAN AVE 4
25823 03500 DLD ENTERPRISE 00111 S SUNSET AVE
25243 03540 DMJ TECH 01133 RHINECASTLE WAY
25793 03500 DO, KHUYEN 02411 STORY RD
00549 03540 DOMENECH MACHINING 00648 UNIVERSITY          AVE 1
27902 02011 DURHAM MEAT CO 00160 SUNOL ST
22702 04212 DURHAM TRANSPORTATION 01506 WHITE OAKS RD
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24406 02600 DYNA CASE MFG 01550 LAS PLUMAS AVE B
24919 02700 DYNAMIC IMPRESSIONS 01780 OLD BAYSHORE HWY J
23974 02700 EDITEC 06121 ELMBRIDGE DR
22235 04212 EGO LINE MOVING & STORAGE 01596 S 07TH ST
22137 03600 EIN 00112 RINGWOOD AVE B
27783 04119 ELVIS CHARTER & TOUR 00520 MADERA AV
24662 04953 ENVIRONMENTAL MANAGEMENT 00651 MILLER ST
24544 03500 ERT SERVICES 02431 MADDEN AVE
22281 04119 EXECUTIVE TRANSPORT SVC 05271 CAMDEN AVE
24925 02200 F A S T SILKSCREEN 01291 OLD OAKLAND RD
26698 04950 F ALVES TRUCKING 01624 BRANHAM             LN 133
24090 02500 FANCY FURNITURE 00140 GOBLE LN
18879 04212 FAST COURTEOUS SERVICE 00567 N 03RD ST
23358 04119 FIRST CLASS SEDAN SERVICE 00667 APACHE CT
24810 03999 FLYING DREAMS 04074 NAOMI CT
18963 04212 FMD EXPRESS 03163 LOMA VERDE          DR 9
24833 03600 FORE SYSTEMS, MLS DIVISION 02115 O'NEL DR 1
18769 04953 FOWLER TRUCKING 01225 MILLER              AVE
19032 04212 FRONT LINE SPECIALS 02411 ZANKER              RD
26024 03200 FS CONCRETE SERVICE 00250 VISTA AVE A
27170 03570 FULLSPAN SOFTWARE 02305 PRICE               WAY
00484 03540 GARDNER MACHINE PRODUCTS 00430 QUEENS              LN
23847 04953 GENERAL HAULING 18840 CONWAY CT
24124 04212 GILL TRUCKING 03587 GUM TREE DR
18891 04212 GOLDEN STATE SERVICES 02055 S 07TH ST X     
19985 02700 GOUSHA, H M 02001 THE ALAMEDA         
22285 04212 GRANT MOVING AND STORAGE 06122 CAMINO VERDE DR
18812 03540 H J K RACING & MACHINE SHOP 00707 W HEDDING             ST
26061 02700 H T PRINTING 00071 E WILLIAM ST A8
00163 03200 HANSON CONCRETE PRODUCTS 03466 DOVE HILL           RD A     
00066 02400 HAPPY MOUNTAIN WOODS 01431 MONTELEGRE          DR
23805 04953 HAUL AWAY TODAY 00296 CLEARPARK CIR
25200 03500 HI TEQ SURFACE MOUNT SERVICE 02723 RAINVIEW DR
27886 05015 HONDA HEAVEN 00220 HILLCAP AVE
25806 03500 HONG 14300 STORY RD
24920 03540 HOT ROD SHOP, THE 01780 OLD BAYSHORE HWY R
23780 04212 HOTT ENTERPRISES 03851 CHARTER PARK DR J
24876 02700 HOWARD DANIEL PRINT COMM 01580 OAKLAND RD C108
25187 03999 HYTECFLOW SYSTEMS 02395 QUME DR
22975 03600 IC WORKS 03725 N 01ST ST A

00559 04119
INDUSTRIAL PASSENGER 
SERVICE/LAIDLAW TRANSIT SRVC. 01540 S 07TH ST 1

26880 02700 IRAN TODAY 01799 LANCASTER           DR 8
19016 04212 J & J TRUCK LINE 00850 SERVICE             ST
00070 02434 JACK'S CABINET SHOP 01775 MONTEREY            RD B5    
23645 04212 JHM SERVICES 14088 BUCKNER DR
25828 04212 JIMENEZ & SONS TRUCKING 02097 TAMPA WAY
00249 03400 JIMMY'S CUSTOM WROUGHT IRON 03012 PARK                LN
23942 03500 JSJ CABLE ASSY 01546 DENALI WAY
25024 03570 K & K MACHINERY 03295 PARKHAVEN DR A
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25825 04212 K D HOME DELIVERY SERVICES 00162 SWEETBERRY CT
23351 07530 KEN AUTO REPAIR 01795 ANGELA ST A
19051 04953 KEN'S HAULING SERVICE 02951 ERICA               CT
25404 04119 KRYSTAL LIMOUSINE 01657 W SAN CARLOS ST C
24801 03500 KT ENTERPRISES 03392 MT LOGAN DR A

22758 04953
LAIDLAW ENVIRONMENTAL SERV./ U 
S P C I 01021 BERRYESSA RD

25250 03600 LASELCO PACIFIC 01355 RIDDER PARK DR
23302 05093 LAURETTA METALS 21550 ALMADEN RD A
00091 02400 LBC CUSTOM WOOD PRODUCTS 01643 ROGERS              AVE
19034 04212 LE MINH'S MOVING 03179 WHITESAND           DR
24813 03500 LE, HUNG THE 02994 NASHVILLE DR
24089 02400 LEGACY CABINETS 00130 GOBLE LN
00569 04119 LIMO SEVICES 04786 CALLE DE LUCIA      
25100 04119 LIMOUSINES BY LAND 07468 PHINNEY WAY 55
26056 04212 LINK & HAUL TRUCKING 00685 WHITEWATER CT
24918 03999 LITTLE HOUSES 01780 OLD BAYSHORE HWY E1
21909 03570 LORAL ROLM MIL-SPEC COMPUT 00315 ZANKER RD
24941 03500 LTN SEMICONDUCTOR EQUIP SER 00636 OLDHAM WAY

24963 03600 LUCAS AEROSPACE COMM & ELECT 02811 ORCHARD PKWY A1
24302 03400 M & J PRECISION 02469 KIMPTON CT
25646 04212 M & M TRUCKING 00651 SHEARTON DR
27770 04212 M M MOVING 14030 LIEB CT
19855 02700 MA TAI GROUP 02128 N 01ST ST B1    
24535 03540 MACHINE TECHNOLOGY 00761 MABURY RD 10BB
00013 02400 MADRIGAL'S CABINETS 01053 ALGIERS             AVE
27735 04953 MANZO'S HAULING & CLEANING 05152 GIUSTI DR
25275 02200 MAR MAT 02284 RINGWOOD AVE B
00570 04119 MARIPOSA CHARTERS 02641 CARDINAL            LN
23839 04119 MARIPOSA CHARTERS 01781 COMSTOCK LN A
00244 05093 MARKOVITS & FOX 01633 OAKLAND             RD 1
00496 03540 MARSHALL ENG 02040 RINGWOOD            AVE
08106 02600 MAXTOR 02191 ZANKER              RD
27904 MAYAN NETWORKS 02115 O'NEL DR
28022 03543 MCCORD MANUFACTURING CO 01695 STONE CREEK DR
00261 03400 MCI MFG 00415 REYNOLDS            CIR A     
24078 03400 MCI MFG 00848 E GISH RD 5A
24554 04119 MEDICAL MOBILITY 03250 MAPLE LEAF CT
27743 04212 MENDOZA, WILLIAM A TRUCKING 02609 HIGHWOOD DR
27871 04212 METRO MOVING 00344 TITLEIST CT
18838 04500 MEXICANA AIRLINES 00648 TOWN & COUNTRY VLG  
23965 03600 MICRO ELECTRONICS ENTERPRISE 00498 EL CAJON DR
26153 03999 MILLIKEN GLASS 01240 YARD CT C
19628 03570 MINX SOFTWARE 01762 TECHNOLOGY          DR 224
24875 03540 MK TECHNICAL SERVICE 01580 OAKLAND RD C104
24035 04950 MLC 01655 FOXWORTHY AVE A
27816 04212 MONTE ALTO TRANSPORTATION 01354 PARK PLEASANT CL
00255 03400 MORRIS STEEL 00372 PHELAN              AVE 2
24504 03999 MRF TECHNOLOGIES 03201 LOMA VERDE DR 82A
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25185 03999 MST MEASUREMENT SYSTEMS 02370 QUME DR A
25204 03500 N & D ENTERPRISES 00704 RANSON DR
22289 04212 NATIONAL ELECTRIC TRANSPORT 00645 DADO ST
18971 04212 NETWORK EXPRESS TRANSPORT 04184 MONET               CIR
22125 04212 NEVIL STORAGE 00630 QUINN AVE 1
23196 04119 NEW CENTURY TRANSPORTATION 00926 N 09TH ST
24852 03540 NEW SYSTEMS MANUFACTURING 02156 O'TOOLE AVE H
18938 04212 NG CHEMICAL 01495 INDUSTRIAL          AVE
24897 03999 NIGHT VISION TECHNOLOGPY 02355 OAKLAND RD 3
25752 04120 NNAJI, ERNEST 01743 STOKES ST 3
25455 03600 NOAH PRECISION 06389 SAN IGNACIO AVE
22826 04225 NORTH FIRST STREET RV STORAGE 05102 N 01ST ST
24038 04119 NORTH VALLEY LIMOUSINE 11961 FRANCIS DR
17890 02000 NORTHSIDE WALNUT SHELLING 00590 N 05TH ST
24952 04953 NUMBER "1" DISPOSAL 02714 OPHELIA CT
26025 03600 ORBIT SEMICONDUCTOR 00071 VISTA MONTANA 2
25315 03600 P & L ELECTRONIC 03233 ROCKPORT AVE D
18780 04950 PACIFIC COAST RECYCLING 01850 S 07TH ST B     
22034 04212 PACIFIC FORWARDING 00587 CINNABAR ST
24939 03570 PAPROS 02355 OAKLAND RD 14

26228 04212
PARCEL DISTRIBUTION & COURIER 
NETWORK 01038 LEIGH AVE

00582 04119 PATIENT SHUTTLE SERVICE 02660 JOHN MONTGOMERY     DR
27694 03540 PEERA PRECISION MACHINGING 05915 BUFKIN DR
17432 03500 PENNIMAN & RICHARDS 02116 N 01ST ST
24826 03500 PHAN, TIEN QUANG 03344 NOBLE AVE
26055 04950 PHOENIX RECYCLING, THE 02537 WHITESTONE CT
19189 03999 PIPELINE MANUFACTURING 00385 LINCOLN             AVE B     
25127 05093 POMONA AUTO WRECKERS 01650 POMONA AVE
23040 02700 PORTUGESE TRIBUNE, THE 00229 N 27TH ST A
02948 04212 POZAS BROS TRUCKING 01750 N 04TH ST
23622 03000 PREMIER INDUSTRIES / PLASTICS 00597 BRENNAN ST
19980 02700 PRENTICE HALL 02001 THE ALAMEDA         B     
25277 03540 PRO ENGINEERING 02290 RINGWOOD AVE L2
26156 03000 PROCESSFAB TECHNOLOGY 01250 YARD CT B
00587 04119 PROTRANS DIVISION 02423 MERIDIAN            AVE
19562 03570 QMS QUALITY MANUFACTURING SE 02055 CORPORATE           CT

22554 04212
QUALITY ASSURANCE 
TRANSPORTATION 00880 N 08TH ST B1

24588 03500 QUEBECOR INTEGRATED MEDIA 01290 MC KAY DR
13115 02700 QUEBECOR PRINTING SAN JOSE 00696 E TRIMBLE             RD 2
24844 02700 R & E RESEARCH ASSOC 02132 O'TOOLE AVE
26063 02200 R & G IMPRINTING 00330 E WILLIAM ST
25093 03400 R S SUPPLY 00350 PHELAN AVE D
27791 04119 RAINBOW LIMOUSINE 01456 MENORCA CT
24505 04953 RAY'S TRUCKING 02997 LONE BLUFF WAY
21942 04500 REID-HILLVIEW AIRPORT 02500 CUNNINGHAM AVE
18820 04500 RENO AIR 02077 AIRPORT             BLVD G     
23389 04212 RM CEASE TRANSPORTATION 03133 BAGWORTH CT
00035 02400 RR OAKS 01653 CROSS               WAY
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25203 02700 RSGIBSON 00687 RANSON DR
23373 03540 RUSS JOSEPH PERFORMANCE 00058 S AUTUMN ST A
25240 03540 S & M PRECISION MACHINING 00488 REYNOLDS CIR B2
22705 03600 S V PROBE 01713 JUNCTION AVE
26299 03500 SAN JOSE CRANE AND RIGGING 00660 GIGUERE CT
21963 04212 SANDI PRINTS & DELIVERS 01024 LINCOLN AVE 95125
23471 03570 SBSOFT CORPORATION 01056 BELVEDERE LN 101
25249 03999 SCANVISION 01346 RIDDER PARK DR
19477 03600 SCHLUMBERGER 01601 TECHNOLOGY          DR
25342 04950 SCRAP RITE RECYLING 05393 ROMFORD DR
19225 03999 SEALEX 00675 TULLY               RD 1
00102 02400 SERCO MFG 00225 SAN JOSE            AVE
00060 02400 SEREANO FINISHING 00130 LEWIS               RD 3
25474 04212 SIGNED SEALED AND DELIVERED 01462 SAN MARCOS DR A
26039 02700 SILICON VALLEY MAGAZINE 01628 WHARTON RD A
23801 03570 SILICON VALLEY SOLUTIONS 00587 CINNABAR ST BB
20120 02000 SILVA SAUSAGE 01266 E JULIAN              ST
19996 02700 SILVER BURDETT GINN 02001 THE ALAMEDA         A     
25640 04212 SINGH TRUCKING 03844 SHADOW PARK PL A
25186 03600 SITEST 02370 QUME DR D
00560 04119 SKY LARK LIMOUSINE 02540 ABED                CT
18822 04500 SKYWEST AIRLINES 01661 AIRPORT             BLVD C     
22237 04500 SKYWEST-DELTA CONNECTION 01661 AIRPORT BLVD
24073 04212 SMILE COURIER SERVICE 00493 GINKGO CT
25225 03570 SOFTWARE TEST SERVICES 02912 RENICK CT
03622 04953 SOLVENT SERVICE CO / US PCI 01021 BERRYESSA           RD
24823 03570 SOTEC AMERICA 00075 NICHOLSON LN

23544 04119 SOUTH VALLEY FUNERAL ESCORTS 00124 BLOSSOM HILL RD H1520
00021 02400 SOUTHERN COMFORT WOOD PROD 00929 BERRYESSA           RD G
24884 03570 SPHERELINK COMMUNICATIONS CO 01630 OAKLAND RD A211
25745 02400 SPIKER WOODWORKING 00478 STOCKTON AVE B
00581 04119 STARFLEET LIMOUSINE 00539 HYDE PARK           DR
24855 03570 STARNET TECHNOLOGIES 02210 O'TOOLE AVE F
24879 03570 STEFRA CORP 01620 OAKLAND RD 206D
24895 03600 STELLAR SEMICONDUCTOR 02355 OAKLAND RD 1
24114 03999 SWAN MAGNETICS 00100 GREAT OAKS BLVD A
27738 04212 T P TRUCKING 03475 GRASS VALLEY CT
24944 03999 TAG MFG 00912 OLINDER CT B
22172 04212 TAKE THIS & SHOVE IT 00187 NOYO DR
27754 04119 TARA INC 00652 N KING RD
23540 03570 TECH RUNNER 01395 S BLANEY AVE
00377 03540 TECHNIC ENTERPRISES 00773 DAFFODIL            WAY
22983 02800 TELECHEM INTERNATIONAL 00012 S 01ST ST 817B
23920 03570 TERAFORM, INC 01340 S DE ANZA BLVD 204
25208 03600 TERRASAT INC 07017 REALM DR B
24834 03570 THRU PUT TECHNOLOGIES 02115 O'NEL DR B
25215 04953 TINO'S TRASH HAULING 10320 REGAN ST
27980 03674 TIOGA TECHNOLOGIES LTD 02119 ZANKER RD
23625 04950 TIRE HAULER & RECYCLERS 00149 BRICE CT
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26067 02700 TLG PUBLICATIONS 01090 E WILLIAM ST B
00153 02800 TOP SHOP 00505 SANTA ANA           AVE 6A    
24799 03400 TOP STREET FABRICATION 02274 MT DAVIDSON DR

26263 04119
TOTAL TRANSPORTATION 
NETWORK 01060 S 09TH ST

25654 03500 TRAN, MARK HEN 02585 SIERRA VISTA CT
25794 03500 TRAN, THO 02411 STORY RD A
21960 04119 TRES ESTRELLAS DEL NORTE 01505 INDUSTRIAL AVE
24840 03999 TRIM TECH INDUSTRIES 02051 O'TOOLE AVE 2
23171 04950 TROTTER TECHNOLOGIES 02070 S 07TH ST H
18995 04212 TULLY ROAD MOVING CENTER 02395 SENTER              RD

25996 04119 TWO THOUSAND AIRPORT SHUTTLE 03070 VAN SANSUL AVE A
25662 04212 TYMSA MOVING SERVICE 03637 SNELL AVE 348
00198 03400 U S FABRICATIONS 00602 CHARCOT             AVE A1    

21946 04119
UNION PACIFIC (FORMERLY SO. 
PACIFIC) 00595 LENZEN AVE

00346 03540 UNIT MANUFACTURING 00067 BONAVENTURA         DR 1
18839 04500 UNITED AIRLINES 00606 TOWN & COUNTRY VLG  D     
25087 04119 UNITED BROTHERS CHARTERS 00226 PHELAN AVE H
27732 04950 VALLEY ELECTRONICS LLC 00631 GIGUERE CT A51
00351 03540 VICTOR GROUP 00775 E BROKAW              RD A     
24273 02700 VIETNAMESE NEWSPAPER 04021 KELVINGTON CT
24795 03500 VO, SON 01467 MORRILL AVE
00551 03540 WAGNER MACHINING 01439 WABASH              ST
00547 03540 WARNER COMPETITION 00619 UNIVERSITY          AVE A     
24960 03999 WEITEK CORPORATION 02801 ORCHARD PKWY
00457 03540 WENDALL PRECISION MACHINE 02784 MONTEREY            RD 73
23229 04500 WESTERN PACIFIC AIRLINES 01661 AIRPORT BLVD WPA
20144 03469 WILLIAMS MFG CORP. 00561 EMORY               ST
22467 03540 WOLFRAM MANUFACTURING 03680 CHARTER PARK DR D
25602 03540 WOODWARD 01470 SEAREEL LN A
25350 03570 XEROX COLORGRAFX SYSTEMS 05853 RUE FERRARI
24537 02700 XPOSURE AND YOU 00763 MABURY RD 19
22271 04953 X-RAY WSTE MANAGEMENT 00345 OAKBERRY WAY
00050 02400 Y & D CABINET SHOP 01730 JUNCTION            AVE D     
25285 04212 YARO'S TRUCKING 04929 RIO VERDE CT
23534 04119 YELLOW EXECUTIVE SHUTTLE 00615 BIRD AVE A3
23534 04119 YELLOW EXECUTIVE SHUTTLE 00615 BIRD AVE A3
22429 02800 ZIP-CHEM PRODUCTS 01860 DOBBIN DR
23686 03999 ZYCON CORPORATION 01270 CAMPBELL AVE

Total Number of Closed NOI Facilities - 329
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Standard Report - Monitoring 

TASK QUESTION EVALUATION 
PCB C Cases Study:  What are characteristics & 

concentrations of PCBs at sites identified for 
further study in the first rounds of sampling? 

Sites with highest PCB measurements from first rounds of sampling produced high but variable 
repeat results.  Although stormdrain sediments from the study area contained similarly high levels 
of PCBs, it remains unclear whether the high numbers can be attributed to an individual historical 
PCB use, general use in local area, or characteristics of the stormdrain itself. 

PCB D Follow up study:  Can trends from the original 
sampling event be further detailed by more 
focused sampling of 10 sites? 

Follow up sampling was successful in confirming patterns seen in the original study and further 
refining geographic areas to direct case study sampling.  Although more detailed information was 
gained about the presence of PCBs in stormdrains, insufficient information on sources was 
produced to establish control measures that could be broadly applied. 

PCB E Year 2 report:  See context above Report submitted from Program as scheduled.  Program produced very comprehensive & 
scientifically defensible report in timely manner.  Questions were addressed adequately, but 
results suggest further work needed before control measures can be designed & implemented. 

PCB F PCB draft workplan:  See context above Workplan submitted as scheduled.  The workplan timetable should be adaptive to respond to 
analysis of data collected in earlier steps.   

Dioxin A Dioxin distribution characterization:  Can 
distribution of Dioxin-like compounds in urban 
runoff system be characterized sufficiently 
using existing data? 

Evaluation of existing data is in progress.  It is possible that little reliable data exist for dioxins due 
to the high cost for sample analysis and sources of error associated with methods and the 
required low analytical detection limits. 

MON 1H 3 Train trade organizations in Permit 
requirement & gain involvement to develop 
outreach programs. Conduct outreach 

This ongoing item is now in the outreach stages and should be removed from the MON section 
and moved to the PIP section.  Industrial User Academy courses in June and October 2001 were 
well attended and enthusiastically received.  Information on methods to control discharges of 
copper, nickel, and other chemicals are part of the curriculum.   

MON 1H 4 Identify industrial facilities for focused BMP. Metal finishers & circuit board manufacturers identified as potential sources of copper & nickel. 
MON 1H 5 Gain trade organization participation:  Can 

trade organizations participate in identifying 
pollutant sources and developing BMPS? 

BMP development program well received.  BMPs have been implemented at target industry 
locations.   

MON 1H 6 Conduct program to develop BMPs and 
measure effectiveness. 

BMPs have been developed and continue to be implemented.  Copper & nickel levels in South San 
Francisco Bay measured monthly by City reflect copper and nickel concentrations are being 
maintained well below action levels prescribed in copper & nickel Action Plans.  Activities to 
measure effectiveness have been incorporated into SCVURPPP 5 year monitoring plan. 

MON 3F Based on analysis, provide information for 
targeted sampling. 

Based on initial analysis, integrated flow weighted sampling was done at selected locations.  
These data are being evaluated and will be reported to the Program. 

MON 3G Compare results with other sites, efforts, 
trends, and data for indication of relative 
magnitude of pollution problem. 

Analysis and comparisons are under way and will be reported to the Program. 

MON 3H Explore modeling approaches to characterize 
water quality in the watershed and target 
additional monitoring efforts. 

Results of the evaluation of first flush data will be considered when developing future SCVURPPP  
monitoring plans.  To date, various modeling approaches have been evaluated, but none have 
proved viable for application to the first flush data set. 
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Standard Report - New Development and Construction - Planning Procedures 

Milestone Report Question Status of Workplan Activities Due Date 

NDC 1 Does your agency have adequate legal authority 
to implement new development control measures 
as part of its development plan review and 
approval procedures? 

Yes.  Opportunities for enhancement of Commercial & Industrial Design Guidelines have 
been identified.  Enhancement of Residential Design Guidelines & further revisions to 
Municipal Code are being reviewed. Modification to guidelines and Municipal Code are 
being considered for processing for next fiscal year in conjunction with any revisions 
prompted by NPDES permit provisions. 

Done; On-
going 

NDC 2 Are developers provided with information and 
guidance materials on site design guidelines, 
building permit requirements, and BMPs to storm-
water pollution prevention early in the application 
process, as appropriate for the type of project. 

Yes.  Project Managers refer developers to Guidance Manual on Selection of Storm-water 
Quality Controls Measures, as well as BASMAA Start at the Source document.  As part of 
their development applications, developers must complete a questionnaire provided by City 
which addresses stormwater BMPs. Updates on City procedures & requirements for 
stormwater pollution prevention are provided to developers through roundtable meetings, 
newsletters, & through departmental webpage revisions which occur every 1-2 months.  In 
the Building Division and Public Works Department, the Clean Bay Blueprint is being 
handed out to developers. 

On-going 

NDC 3 Do environmental documents required for those 
projects that fall under CEQA or NEPA review 
address storm-water quality impacts during life of 
project & required permits & specific mitigation 
measures related to storm-water quality? 

Yes.  CEQA checklist items assessing potential storm-water impacts are in place.  These 
checklist items are studied and updated as needed on an ongoing basis to reflect most 
current State-recommended thresholds.  New questions to add to the City’s Initial Study 
Checklist have been drafted and will be included by March 2003 in the next updated version 
of the Checklist.  

On-going 

NDC 5 Does your agency provide training annually to its 
planning, building, and public works staffs on 
planning procedures, polices, design guidelines, 
and BMPs for storm-water pollution prevention? 

Yes.  Training sessions were conducted on 10/18/01, 10/19/01, 06/03/02, 06/04/02, and 
06/05/02.   Please refer to the Municipal Training Summary Matrix, FY 01-02 for details. 

Done  

NDC 5 Are developers of projects that disturb a land area 
of five acres or more required by your agency to 
demonstrate coverage under the State General 
Construction Activity Storm-water Permit? 

Yes.  Public works requires that a copy of a Storm Water Pollution Prevention Plan (SWPPP) 
and a Notice of Intent (NOI) be submitted prior to issuance of a grading permit for project 
sites 5 acres or greater. 

Continuing 

NDC 4 Are developers of projects with significant storm-
water pollution potential required by your agency 
to mitigate storm-water quality impacts to the 
maximum extent practicable, through proper site 
planning and design techniques and/or addition 
of permanent storm-water quality control 
measures? 

Yes.  Developers are required to mitigate all project-related impacts.  This is accomplished 
through modifications to proposed projects. Mitigation measures are identified in project-
related environmental documentation and are included in planning permit conditions of 
approval.  In addition, the Plan Implementation  Division has implemented a checklist that 
planners complete during their review of storm water issues and update as necessary upon 
Planning approval of development permits 

Continuing 
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Milestone Report Question Status of Workplan Activities Due Date 

NDC 4  Are developers of projects with potential for 
significant erosion and planned construction 
activity during the wet season required by your 
agency to prepare and implement an effective 
erosion and/or sediment control plan or similar 
document prior to the start of the wet season. 

Yes.  Projects with potential for significant erosion and planned construction during the wet 
season were identified. Erosion/Sediment letters were sent to projects with construction 
activity during the Wet Season. Pre-winter meetings with developers and their contractors 
were held for significant projects (Type 1 projects, typically Hillside projects)   

   A new category was created (Type 2 projects) to address large flat sites with less than 
significant Erosion potential, but with a high potential for Sediment runoff These projects 
are still required to submit an Erosion/Sediment control plans, but a pre-winterization 
meeting was not required.  However, these projects and their representatives (contractors, 
engineers, etc.) are required to attend a Public Works Erosion/Sediment Control training 
session which occurred during mid-September, 2001    

   Projects with less than significant potential (Type 3 projects) for Erosion or Sediment 
transport were sent letters and/or outreach materials regarding the importance of sediment 
control and housekeeping. 

Continuing 

NDC 4 Does your agency ensure that municipal capital 
improvement projects include storm-water quality 
control measures during and after construction, as 
appropriate for each project, and that contractors 
comply with storm-water quality control 
requirements during construction activities? 

Erosion control language is now included in CIPs awarded by DPW and is enforced in the 
field by inspectors.  Public Works revised the standard specification in bid packages with 
regards to preparing SWPPPs and subsequently erosion and sediment control plans.  This 
revision has enabled contractors to understand what is fully expected of them by the City 
and RWQCB in terms of proper and effective erosion and sediment control planning, 
implementation, and maintenance.  Pre-job meetings with contractors were added to the final 
punch list for construction jobs and must be approved and signed off by staff before the 
project is officially completed.  DPW staff attended a workshop on storm water pollution 
prevention measures conducted by the Regional Board on 10/18/01 & 10/19/01 and one 
conducted by Environmental Services and Public Works Departments on 6/3/02 & 6/4/02.  
The workshops reemphasized to all inspectors and project-engineering staff storm water 
pollution prevention measures for construction activities.  Planning staff focused on 
incorporating post-construction measures in municipal capital improvement projects. 

June 2002 
& done 

 

NDC 7 Are developers of projects that include 
installation of permanent structural storm-water 
controls required by your agency to establish and 
provide a method for operation and maintenance 
of such structural controls? 

Yes.  Standardized development permit conditions addressing maintenance are in place. The 
City is currently drafting revised and new permit conditions and reviewing methods for 
improving documentation of operation and maintenance monitoring. 

On-going 
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Standard Report – Public Streets, Roads, and Highways 

Milestone Report Question Status of Work Plan Activities Due 
Date 

PSRH 1 Are you implementing best management practices (BMPs) for 
street, road, and highway operation and maintenance (O&M) 
activities that you are responsible for conducting, in order to 
reduce pollutants in storm water to the maximum extent practicable 
and eliminate illicit discharges? 

Staff implemented SOPs for street, road, and highway O&M. On 
going 

PSRH 2 Have you developed and implemented a process for ensuring that 
any contractors you employ to conduct street, road and highway 
O&M activities use appropriate BMPs adopted by the agency? 

Projects are subject to enforcement inspection and receive targeted outreach 
materials concerning BMPs.  In addition, public works CIP projects are approved 
with the requirement that contractors implement SWPPPs and follow standard 
specifications, which contain storm water BMPs, for construction projects. 

Done 

PSRH 3 
 

Have you provided training on an annual basis to your municipal 
staff in the use of appropriate BMPs? 

A standard BMP/SOP training protocol for municipal staff is in use. Done 

PSRH 4 
 

Have you provided a mechanism for obtaining feedback from 
municipal staff on the implementation and effectiveness of the 
BMPs? 

Staff members are surveyed on the effectiveness of BMPs and their knowledge 
of them during annual refresher training.   

Done 

PSRH 5 Have you informed other parties conducting street, road, and 
highway O&M activities within your jurisdiction that they are 
expected to implement BMPs to reduce pollutants in storm water to 
the maximum extent practicable and eliminate illicit discharges? 

Most operations are performed repeatedly by only a few enterprises (e.g. 
Caltrans, PG&E, etc.)  These enterprises have been informed of BMP use 
requirements.   

Done 

PSRH 5 Have you reviewed and evaluated the effectiveness of your BMPs 
in achieving the goals of reducing pollutants in stormwater to the 
maximum extent practicable and eliminating illicit dischargers? 

During FY 2001-02 DOT training, municipal staff evaluated these municipal 
BMPs. 

On-
going 

PSRH 5 Did this review (of effectiveness of BMPs) include input from 
municipal staff that implements the BMPs? 

Street crews were briefed and interviewed on BMP performance during annual 
training.  Issues that were brought up were discussed with City crew 
supervisors. 

On-
going 

PSRH 5 What were your findings from this review (of effectiveness of 
BMPs)? Describe how BMPs have been modified as a result of this 
evaluation? 

City crews continue to be knowledgeable of BMPs and use them.  The Street 
Sweeping SOP was revised in direct response to municipal staff’s 
input/evaluation during the annual training conducted this year. 

On-
going 

Milestones 
PSRH 1) Produce an annual BMP implementation plan. 

PSRH 2)  Develop and integrate boilerplate language into relevant municipal contracts.  

PSRH 3) Develop a training curriculum, schedule, and staff feedback plan to be incorporated into tailgate meetings and other existing training opportunities.  

PSRH 4)  Develop procedure to collect feedback on and modify as needed PSR BMPs.  

PSRH 5)  Develop procedure to inform other jurisdictions regarding relevant NPDES requirements.  
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Standard Report – Storm Drain Operations and Maintenance 

Milestone Report Question Status of Work Plan Activities Due 
Date 

SDO 1 Are you implementing best management practices (BMPs) for 
storm drain operation and maintenance (O&M) activities that you 
are responsible for conducting, in order to reduce pollutants in 
storm water to the maximum extent practicable? 

BMPs are incorporated into the City’s Storm Drain O&M SOPs.  Stormwater 
BMP/SOP training is conducted annually for DOT staff. 

Done 
 

SDO 2 Have you developed and implemented a process for tracking hot 
spots and have you implemented appropriate BMPs and SOPs? 

Municipal staff have developed and implemented a reporting form and procedure 
for SD O&M crews to report all incidents of SD pollution to the IC/ID program. 

Done 
 

SDO 3 Have you developed and implemented a process for ensuring that 
any contractor that you employ to conduct storm drain system 
O&M activities uses the appropriate BMPs adopted by the 
agency? 

The City conducts all Storm Drain System O&M in-house.  The only time Storm 
Drain O&M maintenance might be contracted out would be in a rare flood 
emergency. For storm drain construction, the City has standard specifications, 
which contain storm water BMPs, for construction projects. 

9/01 

SDO 4 Have you provided training on an annual basis to your municipal 
staff in the use of appropriate BMPs? Have you provided a 
mechanism for obtaining feedback from your municipal staff on the 
implementation and effectiveness of the BMPs? 

The annual training for City staff was conducted in May 2002. Feedback from 
municipal staff was solicited as part of the annual refresher training. 

Done 

SDO 5 Have you received and evaluated the effectiveness of BMPs in 
achieving the goals of reducing pollutants in storm water to the 
maximum extent practicable? Did your evaluation include input 
from municipal maintenance staff that implements the BMPs? Did 
your evaluation include consideration for storm drain structural 
retrofit? 

Municipal staff were interviewed regarding BMP implementation at annual 
refresher training conducted in May 2002.  The feedback from City crews was 
that overall the BMPs work well.  Changes were made to the Street Sweeping 
SOP according to the feedback received during training.  Review of the DOT 
problem area report shows that most storm drain blockages are from leaf debris.  
Structural retrofits will be considered when indicated by the problem area report, 
but at this time structural retrofits do not play a large role in the City’s storm 
drain O&M program. 

Done 

SDO 6 Have you developed a process to advise the IC/ID inspectors 
when hot spots or unusual contaminants are encountered during 
routine storm drain cleaning/maintenance activities to allow IC/ID 
inspectors to track the illicit connections or illegal dumping 
incidents on the “Incident Type” annual summary form? 

City crews are trained to call ESD and report spills, dumping, illicit connections, 
etc. when these are encountered during routine storm drain cleaning and/or 
maintenance activities.  Once a report is taken, it is followed-up by an IC/ID 
inspector and entered into the IC/ID database which is used to report “Incident 
Type” for the annual summary form. 

Done 

Milestones 
SDO 1) Develop an annual inspection and cleaning Work Plan to achieve a Tier II level of activity. 
SDO 2) Develop an annual Storm Drain Operation and Maintenance Work Plan which will include a procedure for tracking problem areas.  
SDO 3) Develop and integrate boilerplate language into relevant municipal contracts.  
SDO 4) Deliver a training schedule for City staff to be incorporated into existing training opportunities. Also, create a mechanism for feedback to improve implementation and 

BMP effectiveness.  
SDO 5) Develop procedures for documenting storm drain O&M activities (including inspection and review and evaluation of BMPs). Procedures to include measures to evaluate 

cleaning activities and future planning and design. 
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Standard Report – Pesticide Management 

Milestone Report Question Status of Work Plan Activities Due 
Date 

PM 1 Have you developed and are you implementing a Pest Management Plan to 
minimize pesticide use and reduce the amount of pesticides in storm water and 
landscape runoff to the maximum extent practicable. 

The City’s Pest Management Plan was submitted to the Regional 
Board in March 2002, along with the annual work plans and 
URMP update. 

Done 

PM 2 Have you adopted an Integrated Pest Management (IPM) policy and/or ordinance 
requiring the use of IPM techniques in the agency’s operation?  Have you adopted 
an IPM policy and/or ordinance requiring minimization of pesticide use, particularly 
organophosphate and copper-based pesticides, by agency staff and contractors?  
Have you adopted an IPM policy and/or ordinance requiring the use of 
organophosphate and copper-based pesticides only when their use is justified and 
adverse water quality impacts are minimized?  Have you adopted an IPM policy 
and/or ordinance requiring the reduction, phase-out, and ultimate elimination of the 
use of pesticides that cause impairment to surface waters? 

The City has a Pesticide Management Committee (PMC) that is 
comprised of staff from the Environmental Services Department 
(ESD), Department of Transportation (DOT), Department of 
Public Works (DPW), General Services Department (GS), and 
Department of Parks, Recreation & Neighborhood Services 
(PRNS).  The City’s PMC is working on an IPM policy.  A rough 
draft has been written.  The City no longer uses 
organophosphate pesticides. 

12/02 

PM 3 Have you developed and implemented standard operating procedures (SOPs) and 
best management practices (BMPs) for implementing the IPM policy? 

The City’s PMC developed a list of pest specific SOPs and 
BMPs. SOPs and BMPs are being written concurrently with the 
IPM policy.  Drafts have been written.  

12/02 

PM 4 Have you provided outreach to municipal employees regarding the IPM policy and 
goals? 

Pesticide application and clean-up was covered in the annual 
training given to the PSR & SDO crews.  Training specific to the 
IPM policy and goals will be given once they are written and 
adopted. 

 

PM 5 Have municipal employees who apply pesticides for the City obtained the 
appropriate training as required by the County Agricultural Commissioner and the 
State Department of Pesticide Regulation (DPR)? 

Municipal employees who apply pesticides for the City obtained 
the appropriate training as required by the County Agricultural 
Commissioner and the State DPR. 

 

PM 5 Have municipal employees within departments responsible for pesticide 
application received annual training on the appropriate portions of the City’s  IPM 
policy, SOPs and BMPs, and the latest IPM techniques?  Have municipal 
employees who are not authorized and trained to apply pesticides been 
periodically (at least annually) informed that they cannot use over-the-counter 
pesticides in or around the workplace, consistent with the IPM policy? 

In May 2002, a general message on IPM was included in the 
training given to City staff responsible for pesticide application.  
Training specific to the IPM policy and goals will be given once 
they are written and adopted. 

6/02 
 

PM 6 Have you developed and implemented a process to ensure that any contractor 
employed to conduct pest control and pesticide application on municipal property 
engages in pest control methods consistent with the IPM policy, SOPs, and BMPs 
adopted by the City? 

This requirement will be incorporated into the City’s IPM policy 
and included in contract specifications for contractors employed 
to conduct pest control and pesticide application on municipal 
property. 

12/02 

PM 6 Have you developed and implemented a process to ensure that any contractor 
employed to conduct pest control and pesticide application on municipal property 
provides evidence to the City of having received training on current IPM 

This requirement will be incorporated into the City’s IPM policy 
and included in contract specifications for contractors employed 
to conduct pest control and pesticide application on municipal 

6/02 
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techniques when feasible?  Have you developed and implemented a process to 
ensure that any contractor employed to conduct pest control and pesticide 
application on municipal property provides documentation of pesticide use on City 
property to the City in a timely manner? 

property. 

PM 7 Have you identified, in the City’s annual pesticide work plan, outreach activities 
that the City will conduct consistent with the Program’s Pesticide Management 
Plan for: residential pesticide users, professional pest control businesses, 
customers of professional pest control businesses, and pesticide retailers?  

Currently the City coordinates and accomplishes all pesticide 
outreach through the Program. 

 

PM 7 Have you identified, in the City’s annual pesticide work plan, outreach activities 
that the City will conduct consistent with the Program’s Pesticide Management 
Plan for school districts and other special districts? 

Currently the City coordinates and accomp lishes all pesticide 
outreach through the Program. 

9/02 

PM 7 Did outreach provided to the target audiences include information on less-toxic 
pest control practices, proper disposal of pesticides, and the City’s own IPM 
practices, as applicable? 

Currently the City coordinates and accomplishes all pesticide 
outreach through the Program. 

 

PM 8 Have you coordinated with household hazardous waste (HHW) collection 
agencies to support, enhance, and help publicize programs for proper pesticide 
disposal? 

City provides a location for one of the County’s permanent 
HHW collection facilities.  Several of the City’s web pages 
provide information and link to the County’s HHW web page. 
City’s Integrated Waste Management program mailed packets to 
195,000+ single-family residences that included information on 
proper disposal of pesticides & how to contact County’s HHW 
program. 

 

PM 9 Have you developed and implemented a process for tracking and reporting 
pesticide use on municipally-owned property to the maximum extent practicable?  
The highest priority for tracking and reporting will be organophosphate pesticides 
and other pesticides impairing water quality.  Co-permittees will strive, over time, to 
resolve difficulties associated with reporting use by contractors and lease holders, 
and other data collection limitations.  The results will be reported in the annual 
report. 

Tracking required by County and State pesticide regulations is 
already being done.  Tracking process will be updated according 
to requirements in IPM policy when it is completed.   

 

PM 10 Have you conducted a periodic City-wide search of the City’s chemical inventory 
for pesticides no longer legal for application per EPA, State, and/or local 
requirements?  If pesticides no longer legal for application per EPA, State, and/or 
local requirements were found, were they properly disposed of pursuant to 
appropriate waste disposal regulations? 

An inventory of chemical storage areas was conducted, 
pesticides no longer legal for application per EPA, State and/or 
local requirements were not found.  All pesticides no longer used 
by the City are disposed of pursuant to appropriate waste 
disposal regulations. 

 

PM 11 As part of the annual reporting process, have you reviewed and evaluated, with 
input from municipal staff, the effectiveness of the City’s Pest Management Plan 
and IPM policy in achieving the goals of the Plan to maximum extent practicable? 

The City’s IPM policy is scheduled to be written and adopted by 
12/02.  Annually thereafter, the effectiveness of the Pest 
Management Plan and IPM policy in achieving the goals of the 
Plan will be evaluated, with input from municipal staff. 

6/03 
Annu
al 
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Standard Report –Water Utilities Operations and Maintenance 
Milestone Report Question Status of Workplan Activities Due 

Date 
WUO&M
1 

Have you conducted an inventory of all key O&M 
activities every three years? 

The inventory of key activities related to the WUPPP was completed in 2000 as required.   Done 

WUO&M
1 

Have you identified routine and unplanned non-storm 
discharges from the above activities? 

Yes.  Routine and unplanned non-storm discharges were identified  Done 

WUO&M
2 

Have you adopted the model or developed your own 
Water Utility Pollution Prevention Plan (WUPPP?) 

Yes, Muni Water developed its own WUPPP. Done 

WUO&M
2 

Are you implementing the WUPPP? Yes.   Done 

WUO&M
3 

Have you conducted the annual training to applicable 
staff on WUPPP implementation? 

Yes, annual training was held for Muni Water staff in 12/2001.   Done 
 

WUO&M
3 

Have you coordinated the WUPPP elements with water 
utility project planning? 

Yes, WUPPP elements have been coordinated with water utility project planning. Done 

WUO&M
4 

Have you included applicable WUPPP elements in 
contract and service agreements? 

Yes, WUPPP elements have been included in contract and service agreements. Done  

WUO&M
4 

Have you evaluated the effectiveness of BMPs listed in 
WUPPP) during the past year? 

No, a formal evaluation of the elements of the WUPPP has not been completed during 2001-
02.The WUPPP will be re-evaluated during 2002-03 

 
6/03 

WUO&M
4 

Have you maintained accurate documentation of 
activities related to implementation of WUPPP? 

Yes, activities related to WUPPP are documented within the maintenance and operations 
records. 

On-
going 

WUO&M
4 

Are you revising the WUPPP based on the BMPs being 
changed? 

No revisions have been made to the WUPPP since the end of year 2000-01.WUPPP will be 
revised if necessary based on the outcome of #8 above 

6/03 
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San José Public Information and Participation (PI/P) Effectiveness Evaluation Table (per ROE 1F) 

PI/P Activity Evaluation 
Mechanism 

Measure (s) Status Comments 

Storm water module of 
IU Academy  

entry/exit 
surveys 

Knowledge retention 
behavior change 

In place 
since 1999 

Awareness and/or behavior transfer evaluated 

Youth Watershed 
Education Team 
(YWET) projects 
comparative measures 

Comparative 
analysis  

Cost per unit of exposure 
Dollars per student hour 

Ongoing This measure allows rough comparison between unlike projects.  

Youth Watershed 
Education Grants 
(YWEG) 

entry/exit 
surveys 

Different for each grant Ongoing Awareness and/or behavior transfer evaluated. Project proposals 
submitted without evaluation components are requested to revise 
or include them.  

WMO/WMI strategy  Survey % awareness and /or behavior 
change over time 

Develop-
ment of 
measures 
completed 

Represents aggressive numeric “targets” for changes in regional 
public awareness and behavior. Numeric performance targets are 
part of strategy. In the process of aligning year 2 campaign tactics 
and messages with WE&O Strategy goals and objectives. 

Events  Distribution / 
contact tally 

# of pieces distributed 
# of contacts  

Completed 
per event 

Used to determine usefulness of events as outreach vectors. 

Web Page  Real-time survey 
and visit 
tabulator 

# of visitors per day. Ongoing, in 
progress 

For residential & commercial users. New webmaster at San José 
evaluating ways to collect visitor information.  Eventual goal is to 
capture long term message recall (greater than 60 days)for selected 
web messages  

Survey of callers to 
954-3000 number  

One time only 
survey 

Data collection Completed Findings in draft form forwarded to San José UR staff for 
review 

Resident Survey  Survey of 
General 
Audience & 
WMI 

Familiarity with Watershed 
Watch, P2 knowledge & 
behaviors 

Completed The purpose of the survey was to assess the progress on selected 
topics related to Urban Runoff and WMI messages specified in the 
Watershed Education and Outreach Strategy. 

Zun Zun  Exit survey  short term message retention In progress Survey developed through Schools AHTG 
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TITLE AUDIENCE SECTOR Total
A Clear Look at Our Water All general 48
Auto Dismantlers Best Management Practices Commercial automotive 25
Auto Dismantlers Best Management Practices (Spanish) Commercial automotive 30
Auto Dismantlers Best Management Practices (Vietnamese) Commercial automotive 11
Auto Facts: How to Dispose of Automotive Fluids Correctly Residential automotive 20
Best Management Practices for Educational Institutions Institutions schools 0
Best Management Practices for Hospitals and Health Care Facilities Institutions hospitals 0
Best Management Practices for Industrial Storm Water Pollution Control Commercial, 

industrial
general

2

Best Management Practices for Machine Shops Commercial machine shops 35
Best Management Practices for Printing and Photoprocessing Operations Commercial printing 0
Best Management Practices for Construction Industry.  Home Repair & Remodeling Residential construction

243

Best Management Practices for Construction Industry. Earth-Moving Activities Commercial construction
145

Best Management Practices for the Construction Industry. Fresh Concrete and Mortar 
Application

Commercial construction
150

Best Management Practices for Construction Industry. General Construction and Site 
Supervision

Commercial construction
160

Best Management Practices for Construction Industry. Heavy Equipment Operation. Commercial construction
150

Best Management Practices for Construction Industry. Landscaping, Gardening, and 
Pool Maintenance.

Commercial construction
155

Best Management Practices for Construction Industry. Painting and Application of 
Solvents and Adhesives

Commercial construction
145

Best Management Practices for Construction Industry. Roadwork and Paving Commercial construction 150
Blueprint for a Clean Bay Commercial construction 130
Builder's Reuse and Recycling Guide Commercial construction 0
Changing the Course of California's Water (Lindsey Report) All general 0
Clean Bay Blueprint Commercial construction 275
Clean It! Residential general 60
Cleaning Up Our Act Residential general 0
Construction Storm Water Pollution Control Compliance (Binder) Commercial construction 0
Control It! Residential general 60
Controlling Ants In Your House Residential general 1
Controlling Ants In Your House (Spanish) Residential general 0
Controlling Aphids In Your Garden Residential general 1
Controlling Snails and Slugs In Your Garden Residential general 1
Controlling Yellowjackets Around Your Home Residential general 1
Cooling Towers Regulations, Pollution Prevention & Flow Reduction Commercial, 

Industrial, 
Institutional

cooling tower
20

Copper Plumbing and the Health of the Bay Commercial plumbing 25
Dewatering from Construction Sites & In-Ground Utilities Maintenance Projects Commercial, 

Municipal
construction

46

Do It Right (Spanish/English) Commercial automotive 0
Do It Right (Vietnamese/English) Commercial automotive 0
Does Your Facility Need To Be Covered By The General Permit? Industrial, 

Municipal
general

0

Estuarywise Residential general 0

Public Information and Participation (PI/P) Outreach Materials Distributed*

I-30
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TITLE AUDIENCE SECTOR Total
Fat Free Sewers All 74
Get to the Root of the Problem! Residential plumbing 0
Good Cleaning Practices To Protect Our Creeks And Bay (Chinese) Commercial restaurant 11
Good Cleaning Practices To Protect Our Creeks And Bay (English) Commercial restaurant 0
Good Cleaning Practices To Protect Our Creeks And Bay (Korean) Commercial restaurant 0
Good Cleaning Practices To Protect Our Creeks And Bay (Spanish) Commercial restaurant 0
Good Cleaning Practices To Protect Our Creeks And Bay (Vietnamese) Commercial restaurant 0
Grease  Removal Devices Business restaurant 0
Grow It! Residential general 61
Guidelines for Vehicle Service Facilities, Body Work Commercial automotive 70
Guidelines for Vehicle Service Facilities, Body Work (Spanish) Commercial automotive 10
Guidelines for Vehicle Service Facilities, Body Work (Vietnamese) Commercial automotive 10
Guidelines for Vehicle Service Facilities, Changing Oil and Other Fluids Commercial automotive 20
Guidelines for Vehicle Service Facilities, Engine & Parts Cleaning & Radiator 
Flushing

Commercial automotive
20

Guidelines for Vehicle Service Facilities, Keeping a Clean Shop Commercial automotive 20
Guidelines for Vehicle Service Facilities, Tips for Managers of Service Facilities Commercial automotive

0

Guidelines for Vehicle Service Facilities, Washing Cars & Other Vehicles Commercial automotive 21
Guidelines for Vehicle Service Facilities, Washing Cars & Other Vehicles (Spanish) Commercial automotive

20

Guidelines for Vehicle Service Facilities, Washing Cars and Other Vehicles 
(Vietnamese)

Commercial automotive
69

Handy Guide to Water-Saving Devices Residential plumbing 0
Hazardous Waste Disposal Program for Small Businesses in Santa Clara County Business, 

Commercial
general

0

Help Prevent Illegal Dumping All general 0
Help Protect Your Neighbors Residential general 0
Home Maintenance Tips for a Cleaner Bay Residential general 70
IC/ID Card for Concrete Work All construction 170
IC/ID Card for Engine Degreasing All automotive 127
IC/ID Card for General Dumping Into Storm Drain Residential general 91
IC/ID Card for Grey Water All general 91
IC/ID Card for Landscape Maintenance All general 170
IC/ID Card for Overwatering All general 50
IC/ID Card for Painting All construction 184
IC/ID Card for Residential Car Washing Residential automotive 94
IC/ID Card for Saw Cut Slurry All construction 260
IC/ID Card for Sediments All construction 260
IC/ID Card for Storing Landscape Materials All construction 260
IC/ID Card for Vehicle Fluids All automotive 50
Illegal Dumping (English/Chinese) All general 0
Illegal Dumping Booklet (English/Vietnamese) Residential general 0
Industrial Storm Water Pollution Control Compliance (Binder) All general 0
Interested Parties Government general 0
Keep Pool/Spa Water Out Of Storm Drains, Streets, And Creeks Commercial pools/ spas 0
Keep Your Pool, Spa, or Fountain Copper-Free Residential pools/ spas 0
Keep Your Shop in Tune and Protect the Bay All automotive 20
Keeping Fleas Off Your Pets and Out of Your Yard Residential general 1
Keeping It All In Tune Residential automotive 112
Keeping It All In Tune (Spanish) Residential automotive 36
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TITLE AUDIENCE SECTOR Total
Landscaping while protecting our creeks and Bay Residential general 0
Let's Work to keep our creeks clean! Residential general 10
MERCURY in the Environment Business general 0
Mobile Cleaner Best Management Practices CETA Commercial mobile cleaning 34
Paint--Safe Use and Disposal All construction 0
Pests Bugging You? (English) Residential general 1
Pests Bugging You? ?Le estan molestando las plagas? (Spanish) Residential general 70
Pollution From Surface Cleaning Commercial mobile cleaning 30
Pollution Prevention Tips for Carpet Cleaners Commercial mobile cleaning 11
Preventing Storm Drain Pollution Commercial, 

Industrial
general

314

Recycle Plus--Tires Residential automotive 0
Resources for Pollution Prevention and Water Conservation All general 0
Restaurant Poster and Checklist Commercial restaurant 35
Safe Use and Disposal of Pesticides Residential general 0
Sanitary Sewers All general 0
Santa Clara County Household Hazardous Waste Program Residential general 0
Santa Clara County Self Audit Program Commercial general 0
Sawcut Slurry Commercial construction 0
South SF Bay Watershed (view to the South) poster All general 33
Start at the Source, 1999 Edition Commercial construction 0
Street Sweeping All general 0
Streets & Traffic All general 0
Surface Cleaners list (BASMAA certified) All general 3
Switching to Water-Based Solutions for Parts Cleaning Commercial general 0
The Bay Begins at Your Front Door (color) Residential general 288
The Bay Begins at Your Front Door (Spanish) Residential general 264
The Bay Begins at Your Front Door. (Vietnamese) Residential general 266
The Handy Guide To Water-Saving Devices Residential plumbing 0
The Leaky Faucet Fix-It Guide Residential plumbing 0
Tips For A Healthy Beautiful Lawn Residential general 0
Tired of Tires? Residential automotive 0
To Report Storm Drain Pollution - Pads Municipal general 0
Waste Audit Folder Commercial, 

Industrial
general

0

Waste Minimization for the Commercial Printing Industry Industrial printing 0
Wastewater Paths All general 1
Wastewater Planchecks 0
Water Policy Framework All general 0
Welcome to Kirby Canyon Landfill All general 0
We're Stenciling Curbs! General general 0
We're Stenciling Curbs! (Spanish) General general 0
When Ants Invade Residential general 0
Where Does the Water Go? Commercial mobile cleaning 20
WMI Public participation sheets Residential general 195
WMI Vision Brochure Residential general 195
Wonderful Roses! Residential general 0
Your Shop Can Make a Difference Commercial automotive 64

total>>> 6375
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